
DATE: February 3, 2020 

TO: Matt Jordan, General Manager 

FROM: Charles H. Carden, Chief Operating Officer 

SUBJECT: Water Production Activity Report – Receive and File 

Attachment on CD 

SUMMARY 

The Water Production Activity report summarizes water supply, treatment, and delivery work efforts 
for the North/South Operations and Maintenance, Contracts, Construction and Engineering 
Support Sections for December 2019 and January 2020. 

RECOMMENDATION 

Receive and File  

AGENDA ITEM M5



Water Production Division Activity Report for December 2019 – Summary 
 
The major activities and work efforts of the departments which comprise the Water Production 
Division for the month are discussed below. 
 
Water Production 
 
The FY 2020 budgeted annual delivery to the member governments is 180.8 mgd. Table 1a 
summarizes the Water Year 2020 actual delivery amounts to the member governments through the 
month; total delivery for the month was 167.9 mgd. 
 
Table 1b provides the actual source usage for Water Year 2020. The budgeted source allocation for 
Water Year 2020 is 60.7% groundwater, 34.3% surface water (including purchased water), and 5.0% 
desalinated water. For the month, 168.6 mgd was produced of which 35.4% was surface water, 5.8% 
was desalinated water, and 58.8% was groundwater. 
 
The Consolidated Water Use Permit Wellfields 12-month running average was 82.8 mgd.  On the 
last day of the month, the Regional Reservoir water elevation was 135.88 feet, correlating to a 
storage volume of 15.08 billion gallons.  
 
Construction Department detailed project information can be found in the attached tables. 

Engineering Support – December 2019 
 
• Capital/Renewal and Replacement projects (see CIP Report attached). 
• Requests for survey support are provided on the attached Survey Report. 



TABLE 1A - (December 2019)

Water Delivery Budget

Water Year:  2020
(Does Not Include TBC Flow to Tampa)

Tampa Pinellas County Hillsborough 

County

St Pete New Port Richey Pasco County Total

Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max SUM AVG

October 0.39 0.01 0.39 1523.68 49.15 56.40 2152.23 69.43 82.00 834.39 26.92 30.12 91.56 2.95 3.43 985.53 31.79 38.77 5587.78 180.25

November 1.23 0.04 0.64 1451.02 48.37 51.85 2055.38 68.51 78.84 781.95 26.07 29.81 88.44 2.95 3.29 903.29 30.11 34.15 5281.31 176.04

December 0.00 0.00 0.00 1429.44 46.11 51.59 1986.07 64.07 73.32 791.56 25.53 29.82 88.74 2.86 3.16 908.94 29.32 33.50 5204.75 167.90

 1.62  4,404.14  6,193.68  2,407.90  268.74  2,797.76  16,073.84

 0.64  56.40  82.00  30.12  3.43  38.77

 0.02  47.87  67.32  26.17  2.92  30.41  174.72

6.00 45.60 53.52 28.84 2.70 27.34 164.00

TOTAL

AVG

MAX DAY

BUDGET



Tampa Bay Water

Aggregate Water Supply Sources
(Includes Augmentation Flow)

(Does not include TBC Flow to Tampa)

TABLE 1B - (December 2019)

Water Year:  2020

Month:  December

Ground Water Consolidated 

WUP

Surface Water Desal Water Total THIC Total 301T Total Water 

Purchased

Total Water 

Production

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

October 117.45 109.75 88.41 81.22 63.64 59.01 0.00 6.58 0.00 0.05 0.00 0.00 1.99 2.02 181.09 175.38

November 116.14 110.71 88.28 82.12 60.10 58.23 0.00 6.58 0.00 0.02 0.00 0.00 2.00 2.00 176.24 175.54

December 99.15 111.50 73.99 82.78 59.62 58.16 9.84 6.53 0.00 0.00 0.00 0.00 2.00 1.98 168.61 176.18



Construction Management Monthly Report
REPORTING PERIOD:  December 2019

Contractor/Consultant
Board 

Approval

Contractual 
Substantial 
Completion

Contractual 
Final 

Completion Contract Value

Contract 
Expenditures 

Invoiced to Date

Owner Direct 
Purchases 

Invoiced to Date
Project Allowance 

Value

Project 
Allowance 

Expenditure To 
Date

Percentage 
Expended To 

Date In Service Date

2018-023 07006 - South Pasco Generator and Fuel Tank Eau Gallie Electric, Inc. 19-Feb-2018 25-Apr-2019 24-Jun-2019 1,048,300.00$       997,815.62$        -$                     90,000.00$          78,755.74$        95% 24-Jun-2019

2018-020 07539 - HSPS Switchgear and Generator Controls Upgrade TAW Technical Field 
Services, Inc. 20-Aug-2018 16-Sep-2019 2-Nov-2019 987,591.00$          508,892.85$        -$                     80,000.00$          8,043.64$          52%

2019-011 06320 - Cypress Creek Purchasing Warehouse Building Replacement Wharton-Smith Inc. 15-Apr-2019 8-Jun-2020 8-Jul-2020 1,721,488.00$       69,700.93$          -$                     80,000.00$          -$                   4%

2019-515 09012 - Surface Water Treatment Plant Entrance Canopy Veolia North America-South, 
LLC 17-Jun-2019 22-Apr-2020 22-May-2020 531,372.00$          -$                     -$                     40,000.00$          -$                   

2019-044 50064 - TBC MLK Starters Replacement Eau Gallie Electric, Inc. 17-Jun-2019 2-Jan-2020 1-Feb-2020 946,800.00$          -$                     -$                     168,000.00$        -$                   

2019-045 07067 - Reservoir Office Space E.M. Scott General Contract, 
Inc. 17-Jun-2019 19-Dec-2019 15-Jan-2020 129,198.00$          10,566.00$          -$                     10,000.00$          -$                   8%

2019-057 50033 - South-Central Wellfield Generators Eau Gallie Electric, Inc. 19-Aug-2019 24-Jul-2019 16-Aug-2020 2,306,855.00$       -$                     -$                     300,000.00$        -$                   

All contracts listed above are on schedule and within budget with the following exceptions:  
dd/mm/yyyy
dd/mm/yyyy

NOTE: Information provided as of December 31, 2019

Project DescriptionsContract Number

Date Status Designation
Actual Dates

2018-020 - Project 07006 - Substantial and Final Completion dates will be adjusted pending execution of change order

Planned Dates

1 of 1



Project 
Number Project Name Schedule Financials

01602 Cypress Creek WF 
Pumps and Motors

Project Phase Start Date End Date % Complete

Planning 03/30/2021 06/21/2021

Professional Services 
Selection 06/22/2021 03/07/2022

Design 03/08/2022 09/28/2023 0%

Bidding 10/02/2023 04/24/2024

Construction 04/25/2024 09/10/2025

Close-Out 09/11/2025 12/15/2025

Baseline Budget $4,409,000

Current Budget $4,806,000

Variance Current vs. Baseline Budget 9%

Actuals to Date $0

Remaining Budget $4,806,000

% Budget Spent To Date 0%

01603 Cypress Creek WTP 
Yard Piping Valves

Project Phase Start Date End Date % Complete

Planning 08/25/2023 04/09/2024

Professional Services 
Selection 04/10/2024 10/03/2024

Design 10/04/2024 07/10/2025 0%

Bidding 07/11/2025 01/29/2026

Construction 01/30/2026 02/25/2027

Close-Out 02/26/2027 06/03/2027

Baseline Budget $2,500,000

Current Budget $804,000

Variance Current vs. Baseline Budget -68%

Actuals to Date $0

Remaining Budget $804,000

% Budget Spent To Date 0%

01604 Eldridge Wilde Wellfield 
Treatment Improvements

Project Phase Start Date End Date % Complete

Planning 10/01/2026 03/22/2027

Professional Services 
Selection 03/23/2027 12/13/2027

Design 08/17/2027 08/29/2029 0%

Bidding 08/30/2029 03/11/2030

Construction 03/12/2030 10/13/2031

Close-Out 10/14/2031 02/23/2032

Baseline Budget $31,164,000

Current Budget $33,287,000

Variance Current vs. Baseline Budget 7%

Actuals to Date $0

Remaining Budget $33,287,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]

Page 1 of 28
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01605 Morris Bridge 
Underground Powerline

Project Phase Start Date End Date % Complete

Planning 02/01/2021 04/02/2021

Professional Services 
Selection 04/05/2021 12/23/2021

Design 01/07/2022 09/16/2022 0%

Bidding 09/19/2022 05/01/2023

Construction 05/02/2023 06/17/2024

Close-Out 06/18/2024 10/21/2024

Baseline Budget $3,721,000

Current Budget $4,264,000

Variance Current vs. Baseline Budget 15%

Actuals to Date $0

Remaining Budget $4,264,000

% Budget Spent To Date 0%

01606 S21 WF Pumps and 
Motors

Project Phase Start Date End Date % Complete

Planning 10/01/2023 11/23/2023

Professional Services 
Selection 11/24/2023 11/24/2023

Design 11/24/2023 06/06/2024 0%

Bidding 06/10/2024 10/21/2024

Construction 10/22/2024 09/08/2025

Close-Out 09/09/2025 12/15/2025

Baseline Budget $1,160,000

Current Budget $1,160,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,160,000

% Budget Spent To Date 0%

01612
Southern Hillsborough 

County Expansion: 
Wellfield

Project Phase Start Date End Date % Complete

Planning 08/30/2019 01/21/2022

Professional Services 
Selection 10/18/2021 04/18/2022

Design 04/18/2022 01/29/2024 5%

Bidding 10/16/2023 02/19/2024

Construction 02/19/2024 09/29/2025

Close-Out 09/29/2025 02/16/2026

Baseline Budget $600,000

Current Budget $0

Variance Current vs. Baseline Budget -100%

Actuals to Date $0

Remaining Budget $0

% Budget Spent To Date #Error

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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01613

Southern Hillsborough 
County Expansion: 

Wellfield Water 
Treatment Plant and 
Transmission Main

Project Phase Start Date End Date % Complete

Planning 08/30/2019 01/21/2022

Professional Services 
Selection 10/18/2021 04/18/2022

Design 04/18/2022 11/21/2023 5%

Bidding 11/21/2023 02/19/2024

Construction 02/19/2024 09/29/2025

Close-Out 09/29/2025 02/16/2026

Baseline Budget $400,000

Current Budget $0

Variance Current vs. Baseline Budget -100%

Actuals to Date $0

Remaining Budget $0

% Budget Spent To Date #Error

01614 Alafia Pump Station 
Motors

Project Phase Start Date End Date % Complete

Planning 07/15/2024 09/13/2024

Professional Services 
Selection 09/16/2024 09/16/2024

Design 09/16/2024 04/21/2025 0%

Bidding 04/22/2025 11/20/2025

Construction 11/21/2025 11/12/2026

Close-Out 11/13/2026 02/15/2027

Baseline Budget $2,069,000

Current Budget $2,069,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $2,069,000

% Budget Spent To Date 0%

01700 Future-Renewal & 
Replacement Projects

Project Phase Start Date End Date % Complete

Planning 10/01/2024 09/30/2030 0%

Baseline Budget $50,000,000

Current Budget $22,500,000

Variance Current vs. Baseline Budget -55%

Actuals to Date $0

Remaining Budget $22,500,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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06004
Tampa Bay Desalination 
Plant Reverse Osmosis 

Trench Supports

Project Phase Start Date End Date % Complete

Planning 06/01/2021 06/21/2021

Professional Services 
Selection 06/22/2021 08/16/2021

Design 08/17/2021 01/05/2022 0%

Bidding 01/06/2022 06/20/2022

Construction 06/21/2022 06/19/2023

Close-Out 06/20/2023 10/16/2023

Baseline Budget $341,000

Current Budget $341,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $341,000

% Budget Spent To Date 0%

06317
South Central 

Hillsborough Regional 
WF Improvements

Project Phase Start Date End Date % Complete

Planning 11/02/2015 05/31/2017

Professional Services 
Selection 06/01/2017 09/29/2017

Design 10/02/2017 07/17/2019 84%

Bidding 07/17/2019 10/21/2019

Construction 10/21/2019 10/19/2020

Baseline Budget $2,340,000

Current Budget $691,689

Variance Current vs. Baseline Budget -70%

Actuals to Date $283,128

Remaining Budget $408,561

% Budget Spent To Date 41%

06319 Reservoir Siren Upgrade

Project Phase Start Date End Date % Complete

Planning 10/01/2015 09/30/2019

Professional Services 
Selection 10/01/2019 10/02/2019

Design 10/02/2019 10/03/2019 100%

Bidding 10/04/2019 10/07/2019

Construction 10/07/2019 10/08/2019

Close-Out 10/09/2019 10/21/2019

Baseline Budget $376,000

Current Budget $25,913

Variance Current vs. Baseline Budget -93%

Actuals to Date $25,913

Remaining Budget $0

% Budget Spent To Date 100%

06320 Purchasing Warehouse

Project Phase Start Date End Date % Complete

Planning 04/18/2017 10/18/2017

Design 12/04/2017 10/15/2018

Bidding 10/16/2018 04/15/2019 71%

Construction 04/16/2019 11/06/2020

Close-Out 11/07/2020 02/15/2021

Baseline Budget $2,333,500

Current Budget $1,861,310

Variance Current vs. Baseline Budget -20%

Actuals to Date $317,749

Remaining Budget $1,543,561

% Budget Spent To Date 17%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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06321 South Operations and 
Maintenance Building

Project Phase Start Date End Date % Complete

Planning 04/07/2023 08/29/2023

Design 08/30/2023 05/14/2024

Bidding 05/15/2024 08/29/2024 0%

Construction 08/30/2024 10/20/2026

Close-Out 10/21/2026 02/15/2027

Baseline Budget $2,402,400

Current Budget $1,562,000

Variance Current vs. Baseline Budget -35%

Actuals to Date $0

Remaining Budget $1,562,000

% Budget Spent To Date 0%

07005
South Pasco Wellfield 

and Treatment 
Improvements

Project Phase Start Date End Date % Complete

Professional Services 
Selection 04/01/2016 05/19/2022

Design 05/20/2022 02/07/2024 36%

Bidding 02/08/2024 07/19/2024

Construction 07/22/2024 09/18/2026

Baseline Budget $379,000

Current Budget $11,141,500

Variance Current vs. Baseline Budget 2840%

Actuals to Date $81,063

Remaining Budget $11,060,437

% Budget Spent To Date 1%

07007
Cypress Creek WTP 

Chemical System 
Upgrades

Project Phase Start Date End Date % Complete

Professional Services 
Selection 10/01/2024 11/26/2026

Design 11/27/2026 12/28/2027 0%

Bidding 12/29/2027 07/19/2028

Construction 07/20/2028 12/19/2029

Baseline Budget $619,000

Current Budget $804,000

Variance Current vs. Baseline Budget 30%

Actuals to Date $0

Remaining Budget $804,000

% Budget Spent To Date 0%

07010 Regional Facility Site 
Pump Station Expansion

Project Phase Start Date End Date % Complete

Professional Services 
Selection 05/01/2017 10/01/2018

Design 10/22/2018 05/31/2019

Bidding 06/03/2019 10/21/2019 50%

Construction 10/22/2019 03/15/2022

Close-Out 03/16/2019 08/15/2022

Baseline Budget $2,400,000

Current Budget $2,628,530

Variance Current vs. Baseline Budget 10%

Actuals to Date $137,500

Remaining Budget $2,491,030

% Budget Spent To Date 5%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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07029
Cypress Creek Water 

Treatment Plant 
Drainage Improvements

Project Phase Start Date End Date % Complete

Design 10/01/2025 01/05/2027

Bidding 01/06/2027 06/17/2027 0%

Construction 06/18/2027 05/04/2028

Close-Out 05/05/2028 08/17/2029

Baseline Budget $344,625

Current Budget $344,625

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $344,625

% Budget Spent To Date 0%

07030 Cypress Creek Roads 
and Security Upgrades

Project Phase Start Date End Date % Complete

Design 06/16/2026 01/12/2027

Professional Services 
Selection 04/15/2026 06/16/2026

Bidding 01/13/2027 10/19/2027 0%

Construction 10/20/2027 12/12/2028

Close-Out 12/13/2028 02/20/2029

Baseline Budget $572,550

Current Budget $572,550

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $572,550

% Budget Spent To Date 0%

07032

Tampa Bay Desalination 
Facility Intake 
Connection 

Improvements: Phase 1

Project Phase Start Date End Date % Complete

Planning 09/30/2019 10/11/2019

Professional Services 
Selection 10/14/2019 01/06/2020

Design 01/06/2020 04/28/2020 9%

Bidding 04/28/2020 08/27/2020

Construction 08/27/2020 05/25/2022

Close-Out 05/25/2022 10/17/2022

Baseline Budget $13,174,000

Current Budget $1,633,000

Variance Current vs. Baseline Budget -88%

Actuals to Date $0

Remaining Budget $1,633,000

% Budget Spent To Date 0%

07061
South Pasco Wellfield 

Underground 
Commercial Powerline

Project Phase Start Date End Date % Complete

Planning 06/01/2022 02/07/2023

Professional Services 
Selection 02/08/2023 04/26/2023

Design 04/27/2023 11/30/2023 0%

Bidding 12/01/2023 04/16/2024

Construction 04/17/2024 12/15/2025

Baseline Budget $1,951,000

Current Budget $2,382,000

Variance Current vs. Baseline Budget 22%

Actuals to Date $0

Remaining Budget $2,382,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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07062 Cypress Creek and 
HSPS Fiber Optic tie-in

Project Phase Start Date End Date % Complete

Planning 01/05/2023 07/05/2023

Professional Services 
Selection 07/06/2023 12/28/2023

Design 12/29/2023 05/05/2025 0%

Bidding 05/06/2025 12/24/2025

Construction 12/25/2025 03/31/2027

Close-Out 04/01/2027 08/09/2027

Baseline Budget $3,832,000

Current Budget $4,638,000

Variance Current vs. Baseline Budget 21%

Actuals to Date $0

Remaining Budget $4,638,000

% Budget Spent To Date 0%

07064 Ground Storage Tanks 
Fall Protection

Project Phase Start Date End Date % Complete

Planning 06/01/2023 07/12/2023

Professional Services 
Selection 07/13/2023 10/16/2023

Design 10/17/2023 03/26/2024 0%

Bidding 03/04/2024 08/19/2024

Construction 08/20/2024 06/25/2025

Close-Out 06/26/2025 08/18/2025

Baseline Budget $97,000

Current Budget $97,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $97,000

% Budget Spent To Date 0%

07065 Maytum Vault Confined 
Space Removal

Project Phase Start Date End Date % Complete

Planning 01/03/2023 02/27/2023

Professional Services 
Selection 02/27/2023 02/27/2023

Design 02/28/2023 06/19/2023 0%

Bidding 06/20/2023 08/21/2023

Construction 08/22/2023 10/02/2023

Close-Out 10/03/2023 12/18/2023

Baseline Budget $143,703

Current Budget $143,703

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $143,703

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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07066 Reservoir Aerators 
Auxiliary Power

Project Phase Start Date End Date % Complete

Planning 06/02/2025 06/13/2025

Professional Services 
Selection 06/16/2025 06/20/2025

Design 06/23/2025 12/16/2025 0%

Bidding 12/17/2025 04/17/2026

Construction 04/20/2026 10/23/2026

Close-Out 10/26/2026 12/18/2026

Baseline Budget $187,000

Current Budget $187,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $187,000

% Budget Spent To Date 0%

07067 Reservoir Office Space

Project Phase Start Date End Date % Complete

Planning 05/01/2018 07/02/2018

Professional Services 
Selection 07/03/2018 08/20/2018

Design 08/21/2018 02/28/2019 73%

Bidding 03/01/2019 06/17/2019

Construction 06/18/2019 06/15/2020

Close-Out 06/16/2020 08/17/2020

Baseline Budget $180,120

Current Budget $186,032

Variance Current vs. Baseline Budget 3%

Actuals to Date $58,800

Remaining Budget $127,232

% Budget Spent To Date 32%

07068 Reservoir Pole Barn

Project Phase Start Date End Date % Complete

Planning 10/01/2025 12/23/2025

Professional Services 
Selection 12/24/2025 04/16/2026

Design 04/17/2026 10/01/2026 0%

Bidding 10/02/2026 12/17/2026

Construction 12/18/2026 10/25/2027

Close-Out 10/26/2027 02/17/2028

Baseline Budget $145,000

Current Budget $0

Variance Current vs. Baseline Budget -100%

Actuals to Date $0

Remaining Budget $0

% Budget Spent To Date #Error

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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07069 SCADA and IT Security 
Systems Improvements

Project Phase Start Date End Date % Complete

Planning 10/01/2019 11/25/2019

Professional Services 
Selection 11/26/2019 04/20/2020

Design 04/21/2020 09/14/2020 13%

Bidding 08/25/2020 12/21/2020

Construction 12/22/2020 04/26/2021

Close-Out 03/30/2021 10/18/2021

Baseline Budget $2,757,077

Current Budget $0

Variance Current vs. Baseline Budget -100%

Actuals to Date $0

Remaining Budget $0

% Budget Spent To Date #Error

07070 TBC MLK Pumps 
Refurbishment

Project Phase Start Date End Date % Complete

Planning 10/03/2022 11/11/2022

Professional Services 
Selection 11/14/2022 11/14/2022

Design 11/15/2022 01/16/2023 0%

Bidding 12/28/2022 04/27/2023

Construction 04/28/2023 09/02/2025

Close-Out 09/03/2025 12/15/2025

Baseline Budget $1,154,000

Current Budget $1,188,000

Variance Current vs. Baseline Budget 3%

Actuals to Date $0

Remaining Budget $1,188,000

% Budget Spent To Date 0%

07072 Tampa Bypass Canal 
Gates Automation

Project Phase Start Date End Date % Complete

Planning 02/01/2018 03/15/2018

Professional Services 
Selection 03/16/2018 10/22/2018

Design 10/23/2018 05/31/2019 44%

Bidding 06/03/2019 02/17/2020

Construction 02/18/2020 12/31/2021

Close-Out 01/03/2022 06/20/2022

Baseline Budget $1,032,000

Current Budget $1,713,003

Variance Current vs. Baseline Budget 66%

Actuals to Date $178,500

Remaining Budget $1,534,503

% Budget Spent To Date 10%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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07100 Future-Information 
Technology Projects

Project Phase Start Date End Date % Complete

Planning 10/01/2021 09/30/2030 0%

Baseline Budget $10,650,000

Current Budget $10,025,000

Variance Current vs. Baseline Budget -6%

Actuals to Date $0

Remaining Budget $10,025,000

% Budget Spent To Date 0%

07131
Cosme Water Treatment 

Plant Yard Piping 
Improvements

Project Phase Start Date End Date % Complete

Planning 05/01/2007 08/21/2015

Design 07/23/2015 11/29/2018 94%

Bidding 11/30/2018 10/21/2019

Construction 10/22/2019 10/31/2020

Baseline Budget $922,681

Current Budget $934,681

Variance Current vs. Baseline Budget 1%

Actuals to Date $73,072

Remaining Budget $861,609

% Budget Spent To Date 8%

07500

Vulnerability 
Assessment-

Recommended 
Improvements

Project Phase Start Date End Date % Complete

Design 06/01/2010 12/31/2011 100%

Construction 02/01/2011 08/19/2019

Baseline Budget $2,700,000

Current Budget $2,666,177

Variance Current vs. Baseline Budget -1%

Actuals to Date $2,666,177

Remaining Budget $0

% Budget Spent To Date 100%

07537 Cypress Creek WTP Post 
Node Analyzer Building

Project Phase Start Date End Date % Complete

Professional Services 
Selection 04/22/2019 12/30/2019

Design 12/31/2019 07/28/2021 18%

Bidding 05/25/2021 10/18/2021

Construction 10/19/2021 02/20/2023

Baseline Budget $215,000

Current Budget $325,000

Variance Current vs. Baseline Budget 51%

Actuals to Date $0

Remaining Budget $325,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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07539 HSPS Switchgear 
Modifications

Project Phase Start Date End Date % Complete

Planning 01/06/2015 06/24/2015

Design: Phase 1 03/06/2017 07/14/2017

Construction: Phase 1 07/14/2017 01/19/2018

Professional Services 
Selection: Phase 2 08/24/2015 02/12/2016 94%

Design: Phase 2 05/27/2016 04/16/2018

Bidding: Phase 2 04/30/2018 08/20/2018

Construction: Phase 2 08/21/2018 04/20/2020

Baseline Budget $2,955,000

Current Budget $2,640,000

Variance Current vs. Baseline Budget -11%

Actuals to Date $1,726,542

Remaining Budget $913,458

% Budget Spent To Date 65%

07601 SCADA Historian

Project Phase Start Date End Date % Complete

Planning 11/01/2018 12/16/2019

Professional Services 
Selection 02/24/2020 02/24/2020

Design 02/24/2020 03/23/2020 47%

Bidding 03/24/2020 06/22/2020

Construction 06/23/2020 03/01/2021

Close-Out 03/02/2021 04/27/2021

Baseline Budget $1,230,220

Current Budget $590,000

Variance Current vs. Baseline Budget -52%

Actuals to Date $0

Remaining Budget $590,000

% Budget Spent To Date 0%

07602 SCADA-Wireless Units 
Upgrade

Project Phase Start Date End Date % Complete

Planning 10/01/2020 12/16/2020

Professional Services 
Selection 12/16/2020 12/16/2020

Design 12/17/2020 06/21/2021 0%

Bidding 02/25/2021 06/21/2021

Construction 06/21/2021 10/25/2021

Close-Out 10/25/2021 12/20/2021

Baseline Budget $73,000

Current Budget $73,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $73,000

% Budget Spent To Date 0%
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07603 SCADA-Software 
Features

Project Phase Start Date End Date % Complete

Planning 07/15/2020 09/09/2020

Professional Services 
Selection 09/09/2020 09/09/2020

Design 09/10/2020 12/23/2020 0%

Bidding 12/24/2020 04/19/2021

Construction 04/19/2021 08/30/2021

Close-Out 08/30/2021 10/18/2021

Baseline Budget $109,000

Current Budget $109,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $109,000

% Budget Spent To Date 0%

07604 SCADA-Field 
Communications Security

Project Phase Start Date End Date % Complete

Planning 09/13/2021 01/17/2022

Professional Services 
Selection 01/17/2022 01/17/2022

Design 01/17/2022 06/06/2022 0%

Bidding 06/06/2022 08/15/2022

Construction 08/15/2022 05/08/2023

Close-Out 05/08/2023 06/16/2023

Baseline Budget $362,000

Current Budget $362,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $362,000

% Budget Spent To Date 0%

07605 SCADA-System 
Monitoring

Project Phase Start Date End Date % Complete

Planning 05/31/2021 09/13/2021

Professional Services 
Selection 09/13/2021 09/13/2021

Design 09/13/2021 01/31/2022 0%

Bidding 01/31/2022 04/18/2022

Construction 04/18/2022 10/24/2022

Close-Out 10/24/2022 12/19/2022

Baseline Budget $724,000

Current Budget $724,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $724,000

% Budget Spent To Date 0%
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07606
SCADA-Management 
Cluster and HA-DA 

Enhancements

Project Phase Start Date End Date % Complete

Planning 04/01/2020 07/14/2020

Professional Services 
Selection 07/14/2020 07/14/2020

Design 07/15/2020 12/01/2020 0%

Bidding 12/02/2020 04/19/2021

Construction 04/19/2021 01/31/2022

Close-Out 01/31/2022 04/18/2022

Baseline Budget $784,000

Current Budget $784,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $784,000

% Budget Spent To Date 0%

07607 SCADA-Network 
Segmentation

Project Phase Start Date End Date % Complete

Planning 04/01/2020 07/14/2020

Professional Services 
Selection 07/14/2020 07/14/2020

Design 07/15/2020 10/20/2020 0%

Bidding 10/21/2020 02/15/2021

Construction 02/15/2021 01/03/2022

Close-Out 01/03/2022 04/18/2022

Baseline Budget $1,085,000

Current Budget $1,085,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,085,000

% Budget Spent To Date 0%

07608
SCADA-Quality 

Assurance 
Enhancements

Project Phase Start Date End Date % Complete

Planning 05/31/2021 09/13/2021

Professional Services 
Selection 09/13/2021 09/13/2021

Design 09/13/2021 01/31/2022 0%

Bidding 01/31/2022 04/18/2022

Construction 04/19/2022 02/13/2023

Close-Out 02/14/2023 03/20/2023

Baseline Budget $121,000

Current Budget $121,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $121,000

% Budget Spent To Date 0%
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09007 Long-Term Master Water 
Plan

Project Phase Start Date End Date % Complete

Planning: Phase 1 08/06/2014 04/15/2019 100%

Planning: Phase 2 01/01/2019 03/15/2019

Baseline Budget $3,580,000

Current Budget $2,812,594

Variance Current vs. Baseline Budget -21%

Actuals to Date $2,812,594

Remaining Budget $0

% Budget Spent To Date 100%

09008

Tampa Bay Desalination 
Plant Reverse Osmosis 

Pump Bearings 
Replacement

Project Phase Start Date End Date % Complete

Planning 04/01/2023 04/19/2024

Professional Services 
Selection 04/22/2024 06/17/2024

Design 06/18/2024 01/15/2025 0%

Bidding 01/16/2025 06/16/2025

Construction 06/17/2025 03/24/2026

Close-Out 03/25/2026 08/17/2026

Baseline Budget $100,000

Current Budget $0

Variance Current vs. Baseline Budget -100%

Actuals to Date $0

Remaining Budget $0

% Budget Spent To Date #Error

09009

Tampa Bay Desalination 
Hydraulic Surge 
Protection and 

Pressurization Project

Project Phase Start Date End Date % Complete

Professional Services 
Selection 07/05/2018 08/13/2018

Planning 08/14/2018 02/18/2019

Design 02/18/2019 02/19/2019 65%

Bidding 02/19/2019 10/28/2020

Construction 02/20/2019 02/21/2019

Close-Out 02/21/2019 06/17/2019

Baseline Budget $100,000

Current Budget $96,545

Variance Current vs. Baseline Budget -3%

Actuals to Date $96,545

Remaining Budget $0

% Budget Spent To Date 100%
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09010
Tampa Bay Desalination 

Upgrade/Replace 
PLC/SCADA System

Project Phase Start Date End Date % Complete

Professional Services 
Selection 10/23/2023 02/19/2024

Planning 09/04/2017 12/17/2018

Design 02/20/2024 10/21/2024 28%

Bidding 10/22/2024 02/17/2025

Construction 02/18/2025 09/22/2025

Close-Out 09/23/2025 12/22/2025

Baseline Budget $162,000

Current Budget $90,158

Variance Current vs. Baseline Budget -44%

Actuals to Date $90,158

Remaining Budget $0

% Budget Spent To Date 100%

09012 Surface Water Treatment 
Plant Entrance Canopy

Project Phase Start Date End Date % Complete

Planning 12/06/2017 08/02/2018

Professional Services 
Selection 07/23/2018 09/10/2018

Design 09/11/2018 01/31/2019 77%

Bidding 02/01/2019 06/17/2019

Construction 06/18/2019 05/22/2020

Close-Out 05/23/2020 08/18/2020

Baseline Budget $713,961

Current Budget $775,333

Variance Current vs. Baseline Budget 9%

Actuals to Date $179,271

Remaining Budget $596,063

% Budget Spent To Date 23%

09013 Alafia River Pump 
Station Fall Protection

Project Phase Start Date End Date % Complete

Bidding 08/22/2016 12/19/2017

Construction 12/20/2017 02/15/2019 100%

Close-Out 02/18/2019 10/31/2019

Baseline Budget $119,469

Current Budget $119,469

Variance Current vs. Baseline Budget 0%

Actuals to Date $99,748

Remaining Budget $19,721

% Budget Spent To Date 83%

09016 2023 Long-Term Master 
Water Plan

Project Phase Start Date End Date % Complete

Professional Services 
Selection 02/01/2021 10/18/2021

Planning 10/18/2021 10/13/2023 0%

Close-Out 10/16/2023 12/18/2023

Baseline Budget $1,500,000

Current Budget $1,500,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,500,000

% Budget Spent To Date 0%
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09103 Starkey Hydrologic 
Restoration

Project Phase Start Date End Date % Complete

Design 01/29/2013 04/04/2018

Bidding 04/03/2018 08/20/2018 100%

Construction 08/21/2018 08/19/2019

Baseline Budget $464,599

Current Budget $289,619

Variance Current vs. Baseline Budget -38%

Actuals to Date $289,619

Remaining Budget $0

% Budget Spent To Date 100%

11004
Cypress Creek Crossing 
Wellfield Collection Main 

Replacement

Project Phase Start Date End Date % Complete

Planning 05/01/2014 09/30/2014

Professional Services 
Selection 05/09/2024 09/18/2024

Design 09/19/2024 09/16/2025 45%

Bidding 09/17/2025 12/04/2025

Construction 12/05/2023 12/22/2026

Baseline Budget $2,129,000

Current Budget $317,347

Variance Current vs. Baseline Budget -85%

Actuals to Date $317,347

Remaining Budget $0

% Budget Spent To Date 100%

11009
Starkey Wellfield 
Collection Main 

Assessment

Project Phase Start Date End Date % Complete

Professional Services 
Selection 02/25/2025 07/15/2025 0%

Planning 07/16/2025 02/23/2027

Baseline Budget $1,619,800

Current Budget $1,619,800

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,619,800

% Budget Spent To Date 0%

11010
Cypress Creek Collection 

Main Condition 
Assessment

Project Phase Start Date End Date % Complete

Professional Services 
Selection 10/01/2021 02/18/2022 0%

Planning 02/21/2022 09/22/2022

Baseline Budget $861,200

Current Budget $861,200

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $861,200

% Budget Spent To Date 0%
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50016
Eldridge-Wilde WF 
Pumps & Motors 

Replacement

Project Phase Start Date End Date % Complete

Professional Services 
Selection 01/04/2016 08/15/2016

Design 08/16/2016 09/25/2019 58%

Bidding 09/26/2019 04/29/2020

Construction 04/30/2020 10/26/2022

Baseline Budget $14,963,000

Current Budget $17,479,137

Variance Current vs. Baseline Budget 17%

Actuals to Date $1,383,055

Remaining Budget $16,096,083

% Budget Spent To Date 8%

50022
Morris Bridge Booster 
Station Pumps 1 and 2 

Replacement

Project Phase Start Date End Date % Complete

Professional Services 
Selection 04/01/2024 06/18/2024

Design 06/19/2024 06/17/2025 0%

Bidding 06/18/2025 12/16/2025

Construction 12/17/2025 10/20/2026

Baseline Budget $985,000

Current Budget $3,669,000

Variance Current vs. Baseline Budget 272%

Actuals to Date $0

Remaining Budget $3,669,000

% Budget Spent To Date 0%

50023 Starkey Wellfield 
Improvements

Project Phase Start Date End Date % Complete

Planning 08/01/2014 08/01/2017

Design 08/02/2017 04/30/2020 69%

Bidding 05/01/2020 10/19/2020

Construction 10/19/2020 06/20/2022

Baseline Budget $1,518,000

Current Budget $3,351,000

Variance Current vs. Baseline Budget 121%

Actuals to Date $24,639

Remaining Budget $3,326,361

% Budget Spent To Date 1%

50033 South-Central WF 
Generators

Project Phase Start Date End Date % Complete

Design 02/01/2018 04/05/2019

Bidding 04/08/2019 08/19/2019 63%

Construction 08/20/2019 02/26/2021

Baseline Budget $963,000

Current Budget $2,527,981

Variance Current vs. Baseline Budget 163%

Actuals to Date $6,313

Remaining Budget $2,521,668

% Budget Spent To Date 0%
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50037 Cypress Creek WTP 
Stationary Generators

Project Phase Start Date End Date % Complete

Design 01/02/2023 05/11/2023

Bidding 05/12/2023 10/16/2023 0%

Construction 10/17/2023 08/19/2024

Baseline Budget $442,000

Current Budget $442,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $442,000

% Budget Spent To Date 0%

50040 Eldridge Wilde WF 
Underground Powerline

Project Phase Start Date End Date % Complete

Professional Services 
Selection 09/14/2015 08/15/2016

Design 08/16/2016 09/25/2019 60%

Bidding 09/26/2019 04/29/2020

Construction 04/30/2020 10/26/2022

Baseline Budget $4,827,000

Current Budget $4,827,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $940,957

Remaining Budget $3,886,043

% Budget Spent To Date 19%

50041 Northwest Hillsborough 
Wellfield Improvements

Project Phase Start Date End Date % Complete

Design 04/03/2020 01/19/2022

Bidding 01/19/2022 08/22/2022 0%

Construction 08/22/2022 04/15/2024

Baseline Budget $489,000

Current Budget $3,315,000

Variance Current vs. Baseline Budget 578%

Actuals to Date $0

Remaining Budget $3,315,000

% Budget Spent To Date 0%

50042 Cosme-Odessa Wellfield 
Improvements

Project Phase Start Date End Date % Complete

Planning 01/03/2023 09/27/2023

Design 09/27/2023 05/29/2024

Bidding 05/30/2024 09/23/2024 0%

Construction 09/10/2024 02/10/2026

Close-Out 02/11/2026 04/27/2026

Baseline Budget $3,908,877

Current Budget $5,728,000

Variance Current vs. Baseline Budget 47%

Actuals to Date $0

Remaining Budget $5,728,000

% Budget Spent To Date 0%
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50043 Cypress Creek Headwall 
Erosion Repair

Project Phase Start Date End Date % Complete

Design 11/10/2015 05/31/2017

Bidding 08/01/2024 12/16/2024 42%

Construction 12/17/2024 05/05/2025

Close-Out 05/06/2025 08/18/2025

Baseline Budget $365,926

Current Budget $365,926

Variance Current vs. Baseline Budget 0%

Actuals to Date $35,550

Remaining Budget $330,376

% Budget Spent To Date 10%

50046 Lake Bridge Chemical 
Piping Replacement

Project Phase Start Date End Date % Complete

Design 06/17/2016 03/10/2020

Bidding 03/10/2020 06/15/2020 69%

Construction 06/15/2020 06/23/2021

Close-Out 06/23/2021 08/16/2021

Baseline Budget $514,800

Current Budget $905,000

Variance Current vs. Baseline Budget 76%

Actuals to Date $0

Remaining Budget $905,000

% Budget Spent To Date 0%

50047 Morris Bridge Chemical 
Piping Replacement

Project Phase Start Date End Date % Complete

Design 08/02/2022 09/27/2023

Bidding 09/27/2023 03/04/2024 0%

Construction 03/04/2024 07/07/2025

Close-Out 07/07/2025 08/18/2025

Baseline Budget $419,100

Current Budget $800,000

Variance Current vs. Baseline Budget 91%

Actuals to Date $0

Remaining Budget $800,000

% Budget Spent To Date 0%

50048 BUD 5 Chemical Piping 
Replacement

Project Phase Start Date End Date % Complete

Design 10/03/2022 08/18/2023

Bidding 08/21/2023 02/20/2024 0%

Construction 02/21/2024 11/12/2024

Close-Out 11/13/2024 02/18/2025

Baseline Budget $422,600

Current Budget $422,600

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $422,600

% Budget Spent To Date 0%
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50049
High Service Pump 

Station Chemical Piping 
Replacement

Project Phase Start Date End Date % Complete

Design 12/01/2016 04/29/2020

Bidding 04/30/2020 08/31/2020 68%

Construction 09/01/2020 04/29/2021

Close-Out 04/30/2021 06/21/2021

Baseline Budget $534,300

Current Budget $825,300

Variance Current vs. Baseline Budget 54%

Actuals to Date $0

Remaining Budget $825,300

% Budget Spent To Date 0%

50050

Renewal and 
Replacement Program 
As-needed Activities (<

$100,000/each)

Project Phase Start Date End Date % Complete

Construction 10/01/2015 09/30/2021 71%

Baseline Budget $600,000

Current Budget $600,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $339,135

Remaining Budget $260,865

% Budget Spent To Date 57%

50051

Cypress Creek Water 
Treatment Plant 
Chemical Piping 

Replacement

Project Phase Start Date End Date % Complete

Design 09/01/2021 11/23/2022

Bidding 11/23/2022 05/01/2023 0%

Construction 05/01/2023 09/02/2024

Close-Out 09/02/2024 10/21/2024

Baseline Budget $1,434,900

Current Budget $1,755,000

Variance Current vs. Baseline Budget 22%

Actuals to Date $0

Remaining Budget $1,755,000

% Budget Spent To Date 0%

50052
High Service Pump 
Station Ball Valve 

Replacement

Project Phase Start Date End Date % Complete

Professional Services 
Selection 06/01/2023 07/27/2023

Planning 08/12/2016 09/29/2017

Design 07/28/2023 01/08/2024 37%

Construction 04/16/2024 10/20/2025

Bidding 01/09/2024 04/15/2024

Baseline Budget $1,605,920

Current Budget $1,605,920

Variance Current vs. Baseline Budget 0%

Actuals to Date $19,980

Remaining Budget $1,585,940

% Budget Spent To Date 1%
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50054 Repump Station Motors 
and Pumps Rehabilitation

Project Phase Start Date End Date % Complete

Construction 10/03/2016 02/18/2019 100%

Baseline Budget $316,800

Current Budget $339,892

Variance Current vs. Baseline Budget 7%

Actuals to Date $339,892

Remaining Budget $0

% Budget Spent To Date 100%

50055 Tampa Bay Desalination 
VFDs Replacement

Project Phase Start Date End Date % Complete

Professional Services 
Selection 02/24/2020 04/28/2020

Design 04/29/2020 10/07/2020

Bidding 10/08/2020 02/15/2021 41%

Construction 02/15/2021 02/10/2023

Close-Out 02/13/2023 04/17/2023

Planning 09/05/2017 03/31/2019

Baseline Budget $2,856,000

Current Budget $2,856,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $426,229

Remaining Budget $2,429,771

% Budget Spent To Date 15%

50056
South Pasco 

Transmission Main Pipe 
Repair

Project Phase Start Date End Date % Complete

Planning 10/02/2023 02/24/2024

Professional Services 
Selection 02/05/2024 07/01/2024

Design 07/02/2024 08/26/2025 0%

Bidding 08/27/2025 02/16/2026

Construction 02/17/2026 11/17/2026

Close-Out 11/18/2026 02/15/2027

Baseline Budget $1,706,000

Current Budget $1,849,000

Variance Current vs. Baseline Budget 8%

Actuals to Date $0

Remaining Budget $1,849,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]

Page 21 of 28

Capital Improvements Program Board Status Report - December 2019



50057
Tampa Bay Desalination 

Plant Belt Filter Press 
Replacement

Project Phase Start Date End Date % Complete

Planning 04/03/2028 04/20/2028

Professional Services 
Selection 04/21/2028 05/22/2028

Design 05/23/2028 08/08/2028 0%

Bidding 08/09/2028 12/05/2028

Construction 12/06/2028 02/05/2030

Close-Out 02/06/2030 04/10/2030

Baseline Budget $1,198,000

Current Budget $1,198,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,198,000

% Budget Spent To Date 0%

50058
Tampa Bay Desalination 

Plant Piping 
Replacement

Project Phase Start Date End Date % Complete

Planning 01/16/2026 02/05/2026

Design 02/06/2026 03/01/2027

Bidding 03/02/2027 07/05/2027 0%

Construction 07/06/2027 04/25/2028

Close-Out 04/26/2028 09/04/2028

Baseline Budget $709,000

Current Budget $709,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $709,000

% Budget Spent To Date 0%

50059
Harney Pump Station 
Pumps and Motors 

Replacement

Project Phase Start Date End Date % Complete

Planning 08/02/2017 08/31/2018

Design 03/17/2025 10/10/2025

Bidding 10/13/2025 03/16/2026 24%

Construction 03/17/2026 05/10/2027

Close-Out 05/11/2027 09/13/2027

Baseline Budget $860,000

Current Budget $860,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $68,268

Remaining Budget $791,732

% Budget Spent To Date 8%

50060
Keller Hydrogen Sulfide 

Facility Roofing 
Replacement

Project Phase Start Date End Date % Complete

Planning 10/01/2026 11/11/2026

Professional Services 
Selection 11/12/2025 02/16/2027

Design 02/17/2027 08/20/2027 0%

Bidding 08/23/2027 02/15/2028

Construction 02/16/2028 04/09/2029

Close-Out 04/10/2029 08/21/2029

Baseline Budget $444,000

Current Budget $444,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $444,000

% Budget Spent To Date 0%
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50061 Odessa Booster Station 
Pumps Replacement

Project Phase Start Date End Date % Complete

Planning 04/01/2025 05/12/2025

Professional Services 
Selection 05/13/2025 08/19/2025

Design 08/20/2025 06/30/2026 0%

Bidding 07/01/2026 12/15/2026

Construction 12/16/2026 12/14/2027

Close-Out 12/15/2027 04/18/2028

Baseline Budget $1,503,000

Current Budget $1,503,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,503,000

% Budget Spent To Date 0%

50062
Tampa Bay Desalination 

Pipeline Reliability - 
Phase II

Project Phase Start Date End Date % Complete

Planning 06/03/2024 06/28/2024

Professional Services 
Selection 07/01/2024 08/21/2024

Design 08/22/2024 03/10/2025 0%

Bidding 03/11/2025 10/22/2025

Construction 10/23/2025 07/22/2026

Close-Out 07/23/2026 10/21/2026

Baseline Budget $1,495,000

Current Budget $1,495,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,495,000

% Budget Spent To Date 0%

50063 BUD Wells Pumps and 
Motors Replacement

Project Phase Start Date End Date % Complete

Planning 10/02/2023 12/01/2023

Design 12/04/2023 07/08/2024

Bidding 07/09/2024 02/06/2025 0%

Construction 02/07/2025 11/13/2025

Close-Out 11/14/2025 02/16/2026

Baseline Budget $436,000

Current Budget $508,000

Variance Current vs. Baseline Budget 17%

Actuals to Date $0

Remaining Budget $508,000

% Budget Spent To Date 0%

50064 TBC MLK Starters 
Replacement

Project Phase Start Date End Date % Complete

Design 02/01/2018 04/01/2019

Construction 07/01/2019 07/31/2020 75%

Bidding 04/02/2019 06/28/2019

Close-Out 07/01/2020 08/31/2020

Baseline Budget $1,678,000

Current Budget $1,146,800

Variance Current vs. Baseline Budget -32%

Actuals to Date $1,027

Remaining Budget $1,145,773

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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50065 Carrollwood Wells 
Electrical Improvement

Project Phase Start Date End Date % Complete

Design 11/12/2025 04/29/2026

Bidding 04/30/2026 10/20/2026 0%

Construction 10/21/2026 08/03/2027

Close-Out 08/04/2027 10/19/2027

Baseline Budget $282,000

Current Budget $282,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $282,000

% Budget Spent To Date 0%

50066

High Service Pump 
Station and Cypress 

Creek Water Treatment 
Plant Diesel Piping 

Improvements

Project Phase Start Date End Date % Complete

Planning 03/02/2016 04/05/2016

Professional Services 
Selection 04/06/2016 06/24/2016

Design 06/27/2016 02/17/2020 69%

Bidding 02/18/2020 06/15/2020

Construction 06/15/2020 06/16/2021

Close-Out 06/17/2021 09/20/2021

Baseline Budget $230,000

Current Budget $572,828

Variance Current vs. Baseline Budget 149%

Actuals to Date $29,995

Remaining Budget $542,833

% Budget Spent To Date 5%

50067 TBC TM Cathodic 
Protection

Project Phase Start Date End Date % Complete

Planning 06/03/2019 07/12/2019

Professional Services 
Selection 07/15/2019 12/15/2019

Design 12/16/2019 08/04/2020 25%

Bidding 08/05/2020 10/19/2021

Construction 10/20/2020 08/16/2021

Close-Out 08/17/2021 10/18/2021

Baseline Budget $225,120

Current Budget $555,000

Variance Current vs. Baseline Budget 147%

Actuals to Date $0

Remaining Budget $555,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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50068 Keller Hydrogen Sulfide 
Aeration Blowers

Project Phase Start Date End Date % Complete

Planning 06/05/2024 08/27/2024

Professional Services 
Selection 08/28/2024 11/11/2024

Design 11/12/2024 05/06/2025 0%

Bidding 05/07/2025 09/05/2025

Construction 09/08/2025 08/31/2026

Close-Out 09/01/2026 12/31/2026

Baseline Budget $386,000

Current Budget $386,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $386,000

% Budget Spent To Date 0%

50069 Repump Station 
Generator

Project Phase Start Date End Date % Complete

Planning 01/05/2026 03/06/2026

Professional Services 
Selection 03/09/2026 03/09/2026

Design 03/09/2026 10/12/2026 0%

Bidding 10/13/2026 05/13/2027

Construction 05/14/2027 05/04/2028

Close-Out 05/05/2028 08/21/2028

Baseline Budget $233,000

Current Budget $233,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $233,000

% Budget Spent To Date 0%

50070 Repump Station Variable 
Frequency Drives

Project Phase Start Date End Date % Complete

Planning 11/06/2023 01/05/2024

Professional Services 
Selection 01/08/2024 04/25/2024

Design 04/26/2024 11/29/2024 0%

Bidding 12/02/2024 07/02/2025

Construction 07/03/2025 10/07/2026

Close-Out 10/08/2026 12/21/2026

Baseline Budget $997,000

Current Budget $997,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $997,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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50071
Cypress Creek Pump 

Station Variable 
Frequency Drives

Project Phase Start Date End Date % Complete

Planning 06/01/2022 08/02/2022

Professional Services 
Selection 08/03/2022 10/26/2022

Design 10/26/2022 06/01/2023 0%

Bidding 06/01/2023 10/17/2023

Construction 10/17/2023 11/12/2024

Close-Out 11/12/2024 02/17/2025

Baseline Budget $1,336,000

Current Budget $1,336,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,336,000

% Budget Spent To Date 0%

50072 Keller Hydrogen Sulfide 
Chemical Feed System

Project Phase Start Date End Date % Complete

Planning 11/07/2023 01/29/2024

Professional Services 
Selection 01/30/2024 04/18/2024

Design 04/19/2024 10/25/2024 0%

Bidding 10/28/2024 02/20/2025

Construction 02/21/2025 12/18/2025

Close-Out 12/19/2025 04/14/2026

Baseline Budget $321,000

Current Budget $321,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $321,000

% Budget Spent To Date 0%

50073
Cypress Creek Water 

Treatment Plant 72-Inch 
Valve

Project Phase Start Date End Date % Complete

Planning 01/21/2022 04/14/2022

Professional Services 
Selection 04/15/2022 08/25/2022

Design 08/26/2022 03/03/2023 0%

Bidding 03/06/2023 08/30/2023

Construction 08/31/2023 06/07/2024

Close-Out 06/10/2024 08/19/2024

Baseline Budget $2,509,000

Current Budget $2,646,000

Variance Current vs. Baseline Budget 5%

Actuals to Date $0

Remaining Budget $2,646,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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52002 Carrollwood Pumps and 
Motors Refurbishment

Project Phase Start Date End Date % Complete

Planning 10/01/2024 11/11/2025

Professional Services 
Selection 11/11/2025 11/11/2025

Design 11/12/2025 04/29/2026 0%

Bidding 04/30/2026 10/20/2026

Construction 10/21/2026 08/03/2027

Close-Out 08/04/2027 10/19/2027

Baseline Budget $423,000

Current Budget $423,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $423,000

% Budget Spent To Date 0%

52003 Lake Bridge Pumps and 
Motors

Project Phase Start Date End Date % Complete

Planning 06/03/2024 06/28/2024

Professional Services 
Selection 07/01/2024 10/16/2024

Design 10/17/2024 02/24/2025 0%

Bidding 02/25/2025 09/29/2025

Construction 08/20/2024 11/23/2026

Close-Out 11/24/2026 03/29/2027

Baseline Budget $728,000

Current Budget $728,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $728,000

% Budget Spent To Date 0%

52004
C.W. Bill Young Regional
Reservoir Solar Energy

System

Project Phase Start Date End Date % Complete

Planning 08/05/2019 08/16/2019

Professional Services 
Selection 08/19/2019 04/29/2020

Design 04/30/2020 09/10/2020 11%

Bidding 09/11/2020 12/31/2020

Construction 01/05/2021 02/21/2023

Close-Out 02/22/2023 06/19/2023

Baseline Budget $2,400,000

Current Budget $2,400,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $2,400,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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52005
Tampa-Hillsborough 
Interconnect Pump 

Station

Project Phase Start Date End Date % Complete

Planning 02/18/2028 12/13/2028

Professional Services 
Selection 03/17/2028 06/29/2028

Design 08/10/2028 02/08/2029 0%

Bidding 02/09/2029 05/23/2029

Construction 05/24/2029 06/26/2030

Close-Out 06/27/2030 08/19/2030

Baseline Budget $441,000

Current Budget $441,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $441,000

% Budget Spent To Date 0%

Report Generated : 01/10/2020 8:56 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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Purpose Parcel No. Category Action Status Action Date

N/A Property Research Accepted

N/A Monitoring Site Locate Accepted

N/A Data Collection In Process

N/A Topographical Survey In Process

N/A Create CAD Drawing In Process

N/A Locate GPS Position In Process

N/A Property Research Accepted

N/A CWUP Accepted

N/A Infrastructure Locate Accepted

N/A Stakeout In Process

N/A Create CAD Drawing In Process

N/A Create CAD Drawing In Process

N/A Locate GPS Position Accepted

N/A Create CAD Drawing In Process

N/A Update CAD Files Requested

6/14/2018 STARKEY/N.PASCO 
WELLFIELD

Starkey Pipeline Easement and Tree Removal

7/26/2018 LAKE BR WATER TRMT 
PLANT

Lake Bridge WTP Chemical Piping 
Replacement plans drafting and preparation

REGIONAL 
TRANSMISSION MAINS

Update Record Drawings for 66" Cypress 
Creek TM

01/11/2019

SURVEY REPORT FOR BOARD AGENDA
For

December 2019

Facility/Project NameRequested On

Survey Staff Gauge SG-BUD-BDW-18-1-CGBRANDON URBAN 
WELLFIELD

ELDRIDGE WILDE 
WELLFIELD

Utility Conflict4/10/2017

4/19/2017

REGIONAL 
TRANSMISSION MAINS

8/20/2018 Modify As-Built Drawings of the Desalination 
Transmission Main

9/20/2018 REGIONAL 
TRANSMISSION MAINS

Locate Above Ground Appurtenances Along 
Desalination Transmission Main

10/19/2018 CYPRESS CREEK 
PUMP STATION

Draw Cypress Creek Lab Admin Building 
Renovations

6/22/2017 GENERAL & 
ADMINISTRATIVE

Wellfield Trail Collection

4/6/2018 CYPRESS CREEK 
PUMP STATION

Locate Cypress Creek Pump Station 
Infrastructure

STARKEY/N.PASCO 
WELLFIELD

4/4/2018 Vertical survey for a well in Starkey Wellfield

8/29/2017 KELLER H2S FACILITY Verify Previous Survey for Keller H2S Facility

8/7/2017 GENERAL & 
ADMINISTRATIVE

Points of Connection Survey

7/11/2017 CYPRESS CREEK 
WELLFIELD

Cypress Creek Headwall Monitoring 
Implementation

7/17/2017 GENERAL & 
ADMINISTRATIVE

Civil 3D Survey Template Connected to GIS



Purpose Parcel No. Category Action Status Action Date

N/A Documents and Report In Process

50030 SCHWF Arc Flash Mitigation N/A Project Closeout Requested

50013 Cypress Creek Wellfield Arc Flash N/A Project Closeout Requested

50032 South Pasco Wellfield Arc Flash 
Mi i i

N/A Project Closeout Requested

07052 Repump Drainage Record Drawings N/A Print Record Drawings Requested

N/A Project Closeout Requested

N/A Project Closeout Requested

N/A Project Closeout Requested

N/A Project Closeout Requested

Desal Facility Modifications Project N/A Project Closeout Requested

GIS Service Area Map N/A General GIS Map In Process

N/A As-Built Survey In Process

Pipeline Maps N/A General GIS Map In Process

N/A Sketch & Description In Process

Starkey Wellfield Improvements N/A Update CAD Files In Process

STK-S-31-EG   New Site ID-29555 N/A CWUP In Process

Establish New Benchmark Along Stag Thicket 
Lane

02/06/2019 GENERAL & 
ADMINISTRATIVE

US 41 and Odessa Pressure Modifications 
Project

06/06/2019 STARKEY/N.PASCO 
WELLFIELD

TBC/HILLS HW PUMP 
STATION REGL

Actuator Serial Numbers for Structures 160, 
161, 162

01/11/2019

01/14/2019 SOUTH CENTRAL HILLS 
WELLFIELD

01/14/2019 REGIONAL 
TRANSMISSION MAINS

50028 Process Water Piping Closeout 
Documents

01/14/2019 CYPRESS CREEK 
WELLFIELD

01/14/2019 SOUTH PASCO 
WELLFIELD

01/14/2019 REPUMP STN WTP TO 
RESERVOIR

Requested On Facility/Project Name

Odessa Booster Station

04/18/2019 SOUTH PASCO 
WELLFIELD

Review Duke Energy and Tampa Bay Water 
Easements at Sotuh Pasco Wellfield

04/01/2019 REGIONAL 
TRANSMISSION MAINS

02/06/2019 ELDRIDGE WILDE 
WELLFIELD

01/14/2019 LITHIA WTP 
INTERCONNECT

Hillsborough County Lithia WTP Bypass 
Interconnect CIP 30116-16016

01/14/2019 TAMPA BAY REG 
DESALINATION PLT

07403 Desal Intake Piping Repair Record 
Drawings.

STARKEY/N.PASCO 
WELLFIELD

05/29/2019

01/14/2019 TAMPA BAY REG 
DESALINATION PLT

01/14/2019



Purpose Parcel No. Category Action Status Action Date

42" Gate Valve Installation Drawings N/A Create CAD Drawing In Process

N/A Project Closeout Accepted

Keller H2S WTP N/A Records Request In Process

N/A Create CAD Drawing In Process

N/A Project Closeout Requested

N/A Project Closeout Accepted

N/A Create CAD Drawing In Process

SWTP Property Sale to Hillsborough County N/A General GIS Map In Process

N/A Project Closeout Accepted

New STK-S10-CG3 Direct Read Gauge N/A CWUP Requested

New CBR-T08A-EG Staff Gauge Installed N/A CWUP Requested

N/A Project Closeout Accepted

N/A As-Built Survey In Process

N/A Create CAD Drawing In Process

N/A Records Request Completed 12/31/2019

N/A Records Request In Process

WREC Substation Work at Cypress Creek 
Pump Station

CYPRESS CREEK 
PUMP STATION

12/05/2019

12/05/2019 CYPRESS CREEK 
PUMP STATION

Electrical Drawings for the Main Switchgear at 
Cypress Creek Pump Station.

10/25/2019

11/14/2019

CYPRESS CREEK 
PUMP STATION

South Pasco Well 49 Generator Replacement 
Project

CROSSBAR WELLFIELD

06/12/2019

South Central Hillsborough County Generator 
and New Motor Replacement

Cathodic Protection for Repump & High 
Service Pumping Areas of the Tampa Bay 
Regional Water Treatment Plant

Utility Conflict - Citrus Park Drive Extension 
CAD/GIS Overlay

ALAFIA RIVER INTAKE & 
PS

Alafia Pump Station Fall Protection Project 
Close-Out

11/01/2019 CYPRESS CREEK 
PUMP STATION

Cypress Creek Pump Station MV VFD 
Replacement

10/30/2019 STARKEY/N.PASCO 
WELLFIELD

Floor Elevation Certificate for Security Guard 
Building at the Reservoir

Warehouse Ground Survey for West and 
South Areas Between Building and Road

Starkey Hydrologic Restoration Project Close-
out

10/16/2019 SOUTH CENTRAL HILLS 
WELLFIELD

08/20/2019

07/08/2019 REGNL HIGH SERVICE 
PUMP STN

07/23/2019 CYPRESS CREEK 
PUMP STATION

07/30/2019 NW HILLSBOROUGH 
WELLFIELD

07/31/2019 STARKEY/N.PASCO 
WELLFIELD

REGNL HIGH SERVICE 
PUMP STN

10/22/2019

SOUTH PASCO 
WELLFIELD

CYPRESS CREEK 
PUMP STATION

10/30/2019

REGIONAL RESERVOIR

11/25/2019

Requested On Facility/Project Name



Purpose Parcel No. Category Action Status Action Date

Test Well Search Area N/A General GIS Map Completed 12/12/2019

N/A General GIS Map Completed 12/12/2019

N/A Project Closeout Completed 12/12/2019

N/A Stakeout Requested

Cypress Creek CYC-W25-EG N/A CWUP Requested

N/A Sketch & Description In Process

Drawings N/A Records Request In Process

SECTION 21 
WELLFIELD

Requested On Facility/Project Name

12/12/2019

12/12/2019 SECTION 21 
WELLFIELD

Darby Ln. Well Complaint

12/23/2019 ELDRIDGE WILDE 
WELLFIELD

Duke Easements on TBW parcels at EWW-
Pinellas

12/31/2019 REGNL HIGH SERVICE 
PUMP STN

12/06/2019 GENERAL & 
ADMINISTRATIVE

Tampa Hillsborough Interconnect Pump 
Station

TAMPA/HILLS 
INTERCONNECT

12/16/2019

12/17/2019 CYPRESS CREEK 
WELLFIELD

Section 21 Wellfield Electrical Improvements



Water Production Division Activity Report for January 2020 – Summary 
 
The major activities and work efforts of the departments which comprise the Water Production 
Division for the month are discussed below. 
 
Water Production 
 
The FY 2020 budgeted annual delivery to the member governments is 180.8 mgd. Table 1a 
summarizes the Water Year 2020 actual delivery amounts to the member governments through the 
month; total delivery for the month was 181.4 mgd. 
 
Table 1b provides the actual source usage for Water Year 2020. The budgeted source allocation for 
Water Year 2020 is 60.7% groundwater, 34.3% surface water (including purchased water), and 5.0% 
desalinated water. For the month, 182.8 mgd was produced of which 33.5% was surface water, 6.7% 
was desalinated water, and 59.8% was groundwater. 
 
The Consolidated Water Use Permit Wellfields 12-month running average was 83.7 mgd.  On the 
last day of the month, the Regional Reservoir water elevation was 134.33 feet, correlating to a 
storage volume of 14.59 billion gallons.  
 
Construction Department detailed project information can be found in the attached tables. 

Engineering Support – January 2020 
 
• Capital/Renewal and Replacement projects (see CIP Report attached). 
• Requests for survey support are provided on the attached Survey Report. 



TABLE 1A - (January 2020)

Water Delivery Budget

Water Year:  2020
(Does Not Include TBC Flow to Tampa)

Tampa Pinellas County Hillsborough 

County

St Pete New Port Richey Pasco County Total

Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max SUM AVG

October 0.39 0.01 0.39 1523.68 49.15 56.40 2152.23 69.43 82.00 834.39 26.92 30.12 91.56 2.95 3.43 985.53 31.79 38.77 5587.78 180.25

November 1.23 0.04 0.64 1451.02 48.37 51.85 2055.38 68.51 78.84 781.95 26.07 29.81 88.44 2.95 3.29 903.29 30.11 34.15 5281.31 176.04

December 0.00 0.00 0.00 1429.44 46.11 51.59 1986.07 64.07 73.32 791.56 25.53 29.82 88.74 2.86 3.16 908.94 29.32 33.50 5204.75 167.90

January 288.10 9.29 18.83 1471.22 47.46 51.49 2032.92 65.58 74.56 799.21 25.78 28.65 90.46 2.92 3.21 941.42 30.37 34.00 5623.33 181.40

 289.72  5,875.36  8,226.60  3,207.11  359.20  3,739.18  21,697.17

 18.83  56.40  82.00  30.12  3.43  38.77

 2.36  47.77  66.88  26.07  2.92  30.40  176.40

6.00 45.60 53.52 28.84 2.70 27.34 164.00

TOTAL

AVG

MAX DAY

BUDGET



Tampa Bay Water

Aggregate Water Supply Sources
(Includes Augmentation Flow)

(Does not include TBC Flow to Tampa)

TABLE 1B - (January 2020)

Water Year:  2020

Month:  January

Ground Water Consolidated 

WUP

Surface Water Desal Water Total THIC Total 301T Total Water 

Purchased

Total Water 

Production

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

Monthly 

Avg Q

12 Month 

Rng Avg

October 117.45 109.75 88.41 81.22 63.64 59.01 0.00 6.58 0.00 0.05 0.00 0.00 1.99 2.02 181.09 175.38

November 116.14 110.71 88.28 82.12 60.10 58.23 0.00 6.58 0.00 0.02 0.00 0.00 2.00 2.00 176.24 175.54

December 99.15 111.50 73.99 82.78 59.62 58.16 9.84 6.53 0.00 0.00 0.00 0.00 2.00 1.98 168.61 176.18

January 109.36 112.49 82.31 83.68 61.14 58.67 12.26 6.49 0.00 0.00 0.00 0.00 1.93 1.97 182.76 177.66



Construction Management Monthly Report
REPORTING PERIOD:  JANUARY 2020

Contractor/Consultant
Board 

Approval

Contractual 
Substantial 
Completion

Contractual 
Final 

Completion Contract Value

Contract 
Expenditures 

Invoiced to Date

Owner Direct 
Purchases 

Invoiced to Date
Project Allowance 

Value

Project 
Allowance 

Expenditure To 
Date

Percentage 
Expended To 

Date In Service Date

2018-023 07006 - South Pasco Generator and Fuel Tank Eau Gallie Electric, Inc. 19-Feb-2018 25-Apr-2019 24-Jun-2019 1,048,300.00$       997,815.62$        -$                     90,000.00$          78,755.74$        95% 24-Jun-2019

2018-020 07539 - HSPS Switchgear and Generator Controls Upgrade TAW Technical Field 
Services, Inc. 20-Aug-2018 16-Sep-2019 2-Nov-2019 987,591.00$          508,892.85$        -$                     80,000.00$          8,043.64$          52%

2019-011 06320 - Cypress Creek Purchasing Warehouse Building Replacement Wharton-Smith Inc. 15-Apr-2019 8-Jun-2020 8-Jul-2020 1,721,488.00$       69,700.93$          -$                     80,000.00$          -$                   4%

2019-515 09012 - Surface Water Treatment Plant Entrance Canopy Veolia North America-South, 
LLC 17-Jun-2019 22-Apr-2020 22-May-2020 531,372.00$          131,008.80$        -$                     40,000.00$          2,822.14$          25%

2019-044 50064 - TBC MLK Starters Replacement Eau Gallie Electric, Inc. 17-Jun-2019 2-Jan-2020 1-Feb-2020 946,800.00$          -$                     -$                     168,000.00$        -$                   

2019-045 07067 - Reservoir Office Space E.M. Scott General Contract, 
Inc. 17-Jun-2019 19-Dec-2019 15-Jan-2020 129,198.00$          10,566.00$          -$                     10,000.00$          -$                   8%

2019-057 50033 - South-Central Wellfield Generators Eau Gallie Electric, Inc. 19-Aug-2019 24-Jul-2019 16-Aug-2020 2,306,855.00$       -$                     -$                     300,000.00$        -$                   

All contracts listed above are on schedule and within budget with the following exceptions:  
dd/mm/yyyy
dd/mm/yyyy

NOTE: Information provided as of January 31, 2020

Project DescriptionsContract Number

Date Status Designation
Actual Dates

2018-020 - Project 07539 - Substantial and Final Completion dates will be adjusted pending execution of change order

Planned Dates

1 of 1



Project 
Number Project Name Schedule Financials

01602 Cypress Creek WF 
Pumps and Motors

Project Phase Start Date End Date % Complete

Planning 03/30/2021 06/21/2021

Professional Services 
Selection 06/22/2021 03/07/2022

Design 03/08/2022 09/28/2023 0%

Bidding 10/02/2023 04/24/2024

Construction 04/25/2024 09/10/2025

Close-Out 09/11/2025 12/15/2025

Baseline Budget $4,409,000

Current Budget $4,806,000

Variance Current vs. Baseline Budget 9%

Actuals to Date $0

Remaining Budget $4,806,000

% Budget Spent To Date 0%

01603 Cypress Creek WTP 
Yard Piping Valves

Project Phase Start Date End Date % Complete

Planning 08/25/2023 04/09/2024

Professional Services 
Selection 04/10/2024 10/03/2024

Design 10/04/2024 07/10/2025 0%

Bidding 07/11/2025 01/29/2026

Construction 01/30/2026 02/25/2027

Close-Out 02/26/2027 06/03/2027

Baseline Budget $2,500,000

Current Budget $804,000

Variance Current vs. Baseline Budget -68%

Actuals to Date $0

Remaining Budget $804,000

% Budget Spent To Date 0%

01604 Eldridge Wilde Wellfield 
Treatment Improvements

Project Phase Start Date End Date % Complete

Planning 10/01/2026 03/22/2027

Professional Services 
Selection 03/23/2027 12/13/2027

Design 08/17/2027 08/29/2029 0%

Bidding 08/30/2029 03/11/2030

Construction 03/12/2030 10/13/2031

Close-Out 10/14/2031 02/23/2032

Baseline Budget $31,164,000

Current Budget $33,287,000

Variance Current vs. Baseline Budget 7%

Actuals to Date $0

Remaining Budget $33,287,000

% Budget Spent To Date 0%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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01605 Morris Bridge 
Underground Powerline

Project Phase Start Date End Date % Complete

Planning 02/01/2021 04/02/2021

Professional Services 
Selection 04/05/2021 12/23/2021

Design 01/07/2022 09/16/2022 0%

Bidding 09/19/2022 05/01/2023

Construction 05/02/2023 06/17/2024

Close-Out 06/18/2024 10/21/2024

Baseline Budget $3,721,000

Current Budget $4,264,000

Variance Current vs. Baseline Budget 15%

Actuals to Date $0

Remaining Budget $4,264,000

% Budget Spent To Date 0%

01606 S21 WF Pumps and 
Motors

Project Phase Start Date End Date % Complete

Planning 10/01/2023 11/23/2023

Professional Services 
Selection 11/24/2023 11/24/2023

Design 11/24/2023 06/06/2024 0%

Bidding 06/10/2024 10/21/2024

Construction 10/22/2024 09/08/2025

Close-Out 09/09/2025 12/15/2025

Baseline Budget $1,160,000

Current Budget $1,160,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,160,000

% Budget Spent To Date 0%

01614 Alafia Pump Station 
Motors

Project Phase Start Date End Date % Complete

Planning 07/15/2024 09/13/2024

Professional Services 
Selection 09/16/2024 09/16/2024

Design 09/16/2024 04/21/2025 0%

Bidding 04/22/2025 11/20/2025

Construction 11/21/2025 11/12/2026

Close-Out 11/13/2026 02/15/2027

Baseline Budget $2,069,000

Current Budget $2,069,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $2,069,000

% Budget Spent To Date 0%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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01700 Future-Renewal & 
Replacement Projects

Project Phase Start Date End Date % Complete

Planning 10/01/2024 09/30/2030 0%

Baseline Budget $50,000,000

Current Budget $22,500,000

Variance Current vs. Baseline Budget -55%

Actuals to Date $0

Remaining Budget $22,500,000

% Budget Spent To Date 0%

06004
Tampa Bay Desalination 
Plant Reverse Osmosis 

Trench Supports

Project Phase Start Date End Date % Complete

Planning 06/01/2021 06/21/2021

Professional Services 
Selection 06/22/2021 08/16/2021

Design 08/17/2021 01/05/2022 0%

Bidding 01/06/2022 06/20/2022

Construction 06/21/2022 06/19/2023

Close-Out 06/20/2023 10/16/2023

Baseline Budget $341,000

Current Budget $341,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $341,000

% Budget Spent To Date 0%

06317
South Central 

Hillsborough Regional 
WF Improvements

Project Phase Start Date End Date % Complete

Planning 11/02/2015 05/31/2017

Professional Services 
Selection 06/01/2017 09/29/2017

Design 10/02/2017 07/17/2019 85%

Bidding 07/17/2019 10/21/2019

Construction 10/21/2019 10/19/2020

Baseline Budget $2,340,000

Current Budget $691,689

Variance Current vs. Baseline Budget -70%

Actuals to Date $283,128

Remaining Budget $408,561

% Budget Spent To Date 41%

06319 Reservoir Siren Upgrade

Project Phase Start Date End Date % Complete

Planning 10/01/2015 09/30/2019

Professional Services 
Selection 10/01/2019 10/02/2019

Design 10/02/2019 10/03/2019 100%

Bidding 10/04/2019 10/07/2019

Construction 10/07/2019 10/08/2019

Close-Out 10/09/2019 10/21/2019

Baseline Budget $376,000

Current Budget $25,913

Variance Current vs. Baseline Budget -93%

Actuals to Date $25,913

Remaining Budget $0

% Budget Spent To Date 100%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
& Canada)]
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06320 Purchasing Warehouse

Project Phase Start Date End Date % Complete

Planning 04/18/2017 10/18/2017

Design 12/04/2017 10/15/2018

Bidding 10/16/2018 04/15/2019 72%

Construction 04/16/2019 11/06/2020

Close-Out 11/07/2020 02/15/2021

Baseline Budget $2,333,500

Current Budget $1,861,310

Variance Current vs. Baseline Budget -20%

Actuals to Date $317,749

Remaining Budget $1,543,561

% Budget Spent To Date 17%

06321 South Operations and 
Maintenance Building

Project Phase Start Date End Date % Complete

Planning 04/07/2023 08/29/2023

Design 08/30/2023 05/14/2024

Bidding 05/15/2024 08/29/2024 0%

Construction 08/30/2024 10/20/2026

Close-Out 10/21/2026 02/15/2027

Baseline Budget $2,402,400

Current Budget $1,562,000

Variance Current vs. Baseline Budget -35%

Actuals to Date $0

Remaining Budget $1,562,000

% Budget Spent To Date 0%

07005
South Pasco Wellfield 

and Treatment 
Improvements

Project Phase Start Date End Date % Complete

Professional Services 
Selection 04/01/2016 05/19/2022

Design 05/20/2022 02/07/2024 36%

Bidding 02/08/2024 07/19/2024

Construction 07/22/2024 09/18/2026

Baseline Budget $379,000

Current Budget $11,141,500

Variance Current vs. Baseline Budget 2840%

Actuals to Date $81,063

Remaining Budget $11,060,437

% Budget Spent To Date 1%

07007
Cypress Creek WTP 

Chemical System 
Upgrades

Project Phase Start Date End Date % Complete

Professional Services 
Selection 10/01/2024 11/26/2026

Design 11/27/2026 12/28/2027 0%

Bidding 12/29/2027 07/19/2028

Construction 07/20/2028 12/19/2029

Baseline Budget $619,000

Current Budget $804,000

Variance Current vs. Baseline Budget 30%

Actuals to Date $0

Remaining Budget $804,000

% Budget Spent To Date 0%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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07010 Regional Facility Site 
Pump Station Expansion

Project Phase Start Date End Date % Complete

Professional Services 
Selection 05/01/2017 10/01/2018

Design 10/22/2018 05/31/2019

Bidding 06/03/2019 10/21/2019 52%

Construction 10/22/2019 03/15/2022

Close-Out 03/16/2022 08/15/2022

Baseline Budget $2,400,000

Current Budget $2,628,530

Variance Current vs. Baseline Budget 10%

Actuals to Date $137,500

Remaining Budget $2,491,030

% Budget Spent To Date 5%

07029
Cypress Creek Water 

Treatment Plant 
Drainage Improvements

Project Phase Start Date End Date % Complete

Design 10/01/2025 01/05/2027

Bidding 01/06/2027 06/17/2027 0%

Construction 06/18/2027 05/04/2028

Close-Out 05/05/2028 08/17/2029

Baseline Budget $344,625

Current Budget $344,625

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $344,625

% Budget Spent To Date 0%

07030 Cypress Creek Roads 
and Security Upgrades

Project Phase Start Date End Date % Complete

Design 06/16/2026 01/12/2027

Professional Services 
Selection 04/15/2026 06/16/2026

Bidding 01/13/2027 10/19/2027 0%

Construction 10/20/2027 12/12/2028

Close-Out 12/13/2028 02/20/2029

Baseline Budget $572,550

Current Budget $572,550

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $572,550

% Budget Spent To Date 0%

07032

Tampa Bay Desalination 
Facility Intake 
Connection 

Improvements: Phase 1

Project Phase Start Date End Date % Complete

Planning 09/30/2019 10/11/2019

Professional Services 
Selection 10/14/2019 01/06/2020

Design 01/06/2020 04/28/2020 11%

Bidding 04/28/2020 08/27/2020

Construction 08/27/2020 05/25/2022

Close-Out 05/25/2022 10/17/2022

Baseline Budget $13,174,000

Current Budget $1,633,000

Variance Current vs. Baseline Budget -88%

Actuals to Date $0

Remaining Budget $1,633,000

% Budget Spent To Date 0%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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07061
South Pasco Wellfield 

Underground 
Commercial Powerline

Project Phase Start Date End Date % Complete

Planning 06/01/2022 02/07/2023

Professional Services 
Selection 02/08/2023 04/26/2023

Design 04/27/2023 11/30/2023 0%

Bidding 12/01/2023 04/16/2024

Construction 04/17/2024 12/15/2025

Baseline Budget $1,951,000

Current Budget $2,382,000

Variance Current vs. Baseline Budget 22%

Actuals to Date $0

Remaining Budget $2,382,000

% Budget Spent To Date 0%

07062 Cypress Creek and 
HSPS Fiber Optic tie-in

Project Phase Start Date End Date % Complete

Planning 01/05/2023 07/05/2023

Professional Services 
Selection 07/06/2023 12/28/2023

Design 12/29/2023 05/05/2025 0%

Bidding 05/06/2025 12/24/2025

Construction 12/25/2025 03/31/2027

Close-Out 04/01/2027 08/09/2027

Baseline Budget $3,832,000

Current Budget $4,638,000

Variance Current vs. Baseline Budget 21%

Actuals to Date $0

Remaining Budget $4,638,000

% Budget Spent To Date 0%

07064 Ground Storage Tanks 
Fall Protection

Project Phase Start Date End Date % Complete

Planning 06/01/2023 07/12/2023

Professional Services 
Selection 07/13/2023 10/16/2023

Design 10/17/2023 03/26/2024 0%

Bidding 03/04/2024 08/19/2024

Construction 08/20/2024 06/25/2025

Close-Out 06/26/2025 08/18/2025

Baseline Budget $97,000

Current Budget $97,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $97,000

% Budget Spent To Date 0%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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07065 Maytum Vault Confined 
Space Removal

Project Phase Start Date End Date % Complete

Planning 01/03/2023 02/27/2023

Professional Services 
Selection 02/27/2023 02/27/2023

Design 02/28/2023 06/19/2023 0%

Bidding 06/20/2023 08/21/2023

Construction 08/22/2023 10/02/2023

Close-Out 10/03/2023 12/18/2023

Baseline Budget $143,703

Current Budget $143,703

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $143,703

% Budget Spent To Date 0%

07066 Reservoir Aerators 
Auxiliary Power

Project Phase Start Date End Date % Complete

Planning 06/02/2025 06/13/2025

Professional Services 
Selection 06/16/2025 06/20/2025

Design 06/23/2025 12/16/2025 0%

Bidding 12/17/2025 04/17/2026

Construction 04/20/2026 10/23/2026

Close-Out 10/26/2026 12/18/2026

Baseline Budget $187,000

Current Budget $187,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $187,000

% Budget Spent To Date 0%

07067 Reservoir Office Space

Project Phase Start Date End Date % Complete

Planning 05/01/2018 07/02/2018

Professional Services 
Selection 07/03/2018 08/20/2018

Design 08/21/2018 02/28/2019 76%

Bidding 03/01/2019 06/17/2019

Construction 06/18/2019 06/15/2020

Close-Out 06/16/2020 08/17/2020

Baseline Budget $180,120

Current Budget $186,032

Variance Current vs. Baseline Budget 3%

Actuals to Date $58,800

Remaining Budget $127,232

% Budget Spent To Date 32%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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07068 Reservoir Pole Barn

Project Phase Start Date End Date % Complete

Planning 10/01/2025 12/23/2025

Professional Services 
Selection 12/24/2025 04/16/2026

Design 04/17/2026 10/01/2026 0%

Bidding 10/02/2026 12/17/2026

Construction 12/18/2026 10/25/2027

Close-Out 10/26/2027 02/17/2028

Baseline Budget $145,000

Current Budget $0

Variance Current vs. Baseline Budget -100%

Actuals to Date $0

Remaining Budget $0

% Budget Spent To Date #Error

07069 SCADA and IT Security 
Systems Improvements

Project Phase Start Date End Date % Complete

Planning 10/01/2019 11/25/2019

Professional Services 
Selection 11/26/2019 04/20/2020

Design 04/21/2020 09/14/2020 16%

Bidding 08/25/2020 12/21/2020

Construction 12/22/2020 04/26/2021

Close-Out 03/30/2021 10/18/2021

Baseline Budget $2,757,077

Current Budget $0

Variance Current vs. Baseline Budget -100%

Actuals to Date $0

Remaining Budget $0

% Budget Spent To Date #Error

07070 TBC MLK Pumps 
Refurbishment

Project Phase Start Date End Date % Complete

Planning 10/03/2022 11/11/2022

Professional Services 
Selection 11/14/2022 11/14/2022

Design 11/15/2022 01/16/2023 0%

Bidding 12/28/2022 04/27/2023

Construction 04/28/2023 09/02/2025

Close-Out 09/03/2025 12/15/2025

Baseline Budget $1,154,000

Current Budget $1,188,000

Variance Current vs. Baseline Budget 3%

Actuals to Date $0

Remaining Budget $1,188,000

% Budget Spent To Date 0%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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07072 Tampa Bypass Canal 
Gates Automation

Project Phase Start Date End Date % Complete

Planning 02/01/2018 03/15/2018

Professional Services 
Selection 03/16/2018 10/22/2018

Design 10/23/2018 05/31/2019 45%

Bidding 06/03/2019 02/17/2020

Construction 02/18/2020 12/31/2021

Close-Out 01/03/2022 06/20/2022

Baseline Budget $1,032,000

Current Budget $1,713,003

Variance Current vs. Baseline Budget 66%

Actuals to Date $178,500

Remaining Budget $1,534,503

% Budget Spent To Date 10%

07100 Future-Information 
Technology Projects

Project Phase Start Date End Date % Complete

Planning 10/01/2021 09/30/2030 0%

Baseline Budget $10,650,000

Current Budget $10,025,000

Variance Current vs. Baseline Budget -6%

Actuals to Date $0

Remaining Budget $10,025,000

% Budget Spent To Date 0%

07131
Cosme Water Treatment 

Plant Yard Piping 
Improvements

Project Phase Start Date End Date % Complete

Planning 05/01/2007 08/21/2015

Design 07/23/2015 11/29/2018 94%

Bidding 11/30/2018 10/21/2019

Construction 10/22/2019 10/31/2020

Baseline Budget $922,681

Current Budget $934,681

Variance Current vs. Baseline Budget 1%

Actuals to Date $73,072

Remaining Budget $861,609

% Budget Spent To Date 8%

07500

Vulnerability 
Assessment-

Recommended 
Improvements

Project Phase Start Date End Date % Complete

Design 06/01/2010 12/31/2011 100%

Construction 02/01/2011 08/19/2019

Baseline Budget $2,700,000

Current Budget $2,666,177

Variance Current vs. Baseline Budget -1%

Actuals to Date $2,666,177

Remaining Budget $0

% Budget Spent To Date 100%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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07537 Cypress Creek WTP Post 
Node Analyzer Building

Project Phase Start Date End Date % Complete

Professional Services 
Selection 04/22/2019 12/30/2019

Design 12/31/2019 07/28/2021 20%

Bidding 05/25/2021 10/18/2021

Construction 10/19/2021 02/20/2023

Baseline Budget $215,000

Current Budget $325,000

Variance Current vs. Baseline Budget 51%

Actuals to Date $0

Remaining Budget $325,000

% Budget Spent To Date 0%

07539 HSPS Switchgear 
Modifications

Project Phase Start Date End Date % Complete

Planning 01/06/2015 06/24/2015

Design: Phase 1 03/06/2017 07/14/2017

Construction: Phase 1 07/14/2017 01/19/2018

Professional Services 
Selection: Phase 2 08/24/2015 02/12/2016 96%

Design: Phase 2 05/27/2016 04/16/2018

Bidding: Phase 2 04/30/2018 08/20/2018

Construction: Phase 2 08/21/2018 04/20/2020

Baseline Budget $2,955,000

Current Budget $2,640,000

Variance Current vs. Baseline Budget -11%

Actuals to Date $1,744,992

Remaining Budget $895,008

% Budget Spent To Date 66%

07602 SCADA-Wireless Units 
Upgrade

Project Phase Start Date End Date % Complete

Planning 10/01/2020 12/16/2020

Professional Services 
Selection 12/16/2020 12/16/2020

Design 12/17/2020 06/21/2021 0%

Bidding 02/25/2021 06/21/2021

Construction 06/21/2021 10/25/2021

Close-Out 10/25/2021 12/20/2021

Baseline Budget $73,000

Current Budget $73,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $73,000

% Budget Spent To Date 0%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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07603 SCADA-Software 
Features

Project Phase Start Date End Date % Complete

Planning 07/15/2020 09/09/2020

Professional Services 
Selection 09/09/2020 09/09/2020

Design 09/10/2020 12/23/2020 0%

Bidding 12/24/2020 04/19/2021

Construction 04/19/2021 08/30/2021

Close-Out 08/30/2021 10/18/2021

Baseline Budget $109,000

Current Budget $109,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $109,000

% Budget Spent To Date 0%

07604 SCADA-Field 
Communications Security

Project Phase Start Date End Date % Complete

Planning 09/13/2021 01/17/2022

Professional Services 
Selection 01/17/2022 01/17/2022

Design 01/17/2022 06/06/2022 0%

Bidding 06/06/2022 08/15/2022

Construction 08/15/2022 05/08/2023

Close-Out 05/08/2023 06/16/2023

Baseline Budget $362,000

Current Budget $362,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $362,000

% Budget Spent To Date 0%

07605 SCADA-System 
Monitoring

Project Phase Start Date End Date % Complete

Planning 05/31/2021 09/13/2021

Professional Services 
Selection 09/13/2021 09/13/2021

Design 09/13/2021 01/31/2022 0%

Bidding 01/31/2022 04/18/2022

Construction 04/18/2022 10/24/2022

Close-Out 10/24/2022 12/19/2022

Baseline Budget $724,000

Current Budget $724,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $724,000

% Budget Spent To Date 0%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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07606
SCADA-Management 
Cluster and HA-DA 

Enhancements

Project Phase Start Date End Date % Complete

Planning 04/01/2020 07/14/2020

Professional Services 
Selection 07/14/2020 07/14/2020

Design 07/15/2020 12/01/2020 0%

Bidding 12/02/2020 04/19/2021

Construction 04/19/2021 01/31/2022

Close-Out 01/31/2022 04/18/2022

Baseline Budget $784,000

Current Budget $784,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $784,000

% Budget Spent To Date 0%

07608
SCADA-Quality 

Assurance 
Enhancements

Project Phase Start Date End Date % Complete

Planning 05/31/2021 09/13/2021

Professional Services 
Selection 09/13/2021 09/13/2021

Design 09/13/2021 01/31/2022 0%

Bidding 01/31/2022 04/18/2022

Construction 04/19/2022 02/13/2023

Close-Out 02/14/2023 03/20/2023

Baseline Budget $121,000

Current Budget $121,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $121,000

% Budget Spent To Date 0%

09007 Long-Term Master Water 
Plan

Project Phase Start Date End Date % Complete

Planning: Phase 1 08/06/2014 04/15/2019 100%

Planning: Phase 2 01/01/2019 03/15/2019

Baseline Budget $3,580,000

Current Budget $2,812,594

Variance Current vs. Baseline Budget -21%

Actuals to Date $2,812,594

Remaining Budget $0

% Budget Spent To Date 100%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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09008

Tampa Bay Desalination 
Plant Reverse Osmosis 

Pump Bearings 
Replacement

Project Phase Start Date End Date % Complete

Planning 04/01/2023 04/19/2024

Professional Services 
Selection 04/22/2024 06/17/2024

Design 06/18/2024 01/15/2025 0%

Bidding 01/16/2025 06/16/2025

Construction 06/17/2025 03/24/2026

Close-Out 03/25/2026 08/17/2026

Baseline Budget $100,000

Current Budget $0

Variance Current vs. Baseline Budget -100%

Actuals to Date $0

Remaining Budget $0

% Budget Spent To Date #Error

09009

Tampa Bay Desalination 
Hydraulic Surge 
Protection and 

Pressurization Project

Project Phase Start Date End Date % Complete

Professional Services 
Selection 07/05/2018 08/13/2018

Planning 08/14/2018 02/18/2019

Design 02/18/2019 02/19/2019 68%

Bidding 02/19/2019 10/28/2020

Construction 02/20/2019 02/21/2019

Close-Out 02/21/2019 06/17/2019

Baseline Budget $100,000

Current Budget $96,545

Variance Current vs. Baseline Budget -3%

Actuals to Date $96,545

Remaining Budget $0

% Budget Spent To Date 100%

09010
Tampa Bay Desalination 

Upgrade/Replace 
PLC/SCADA System

Project Phase Start Date End Date % Complete

Professional Services 
Selection 10/23/2023 02/19/2024

Planning 09/04/2017 12/17/2018

Design 02/20/2024 10/21/2024 29%

Bidding 10/22/2024 02/17/2025

Construction 02/18/2025 09/22/2025

Close-Out 09/23/2025 12/22/2025

Baseline Budget $162,000

Current Budget $90,158

Variance Current vs. Baseline Budget -44%

Actuals to Date $90,158

Remaining Budget $0

% Budget Spent To Date 100%
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09012 Surface Water Treatment 
Plant Entrance Canopy

Project Phase Start Date End Date % Complete

Planning 12/06/2017 08/02/2018

Professional Services 
Selection 07/23/2018 09/10/2018

Design 09/11/2018 01/31/2019 80%

Bidding 02/01/2019 06/17/2019

Construction 06/18/2019 05/22/2020

Close-Out 05/23/2020 08/18/2020

Baseline Budget $713,961

Current Budget $775,333

Variance Current vs. Baseline Budget 9%

Actuals to Date $324,836

Remaining Budget $450,497

% Budget Spent To Date 42%

09013 Alafia River Pump 
Station Fall Protection

Project Phase Start Date End Date % Complete

Bidding 08/22/2016 12/19/2017

Construction 12/20/2017 02/15/2019 100%

Close-Out 02/18/2019 10/31/2019

Baseline Budget $119,469

Current Budget $119,469

Variance Current vs. Baseline Budget 0%

Actuals to Date $99,748

Remaining Budget $19,721

% Budget Spent To Date 83%

09016 2023 Long-Term Master 
Water Plan

Project Phase Start Date End Date % Complete

Professional Services 
Selection 02/01/2021 10/18/2021

Planning 10/18/2021 10/13/2023 0%

Close-Out 10/16/2023 12/18/2023

Baseline Budget $1,500,000

Current Budget $1,500,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,500,000

% Budget Spent To Date 0%

09103 Starkey Hydrologic 
Restoration

Project Phase Start Date End Date % Complete

Design 01/29/2013 04/04/2018

Bidding 04/03/2018 08/20/2018 100%

Construction 08/21/2018 08/19/2019

Baseline Budget $464,599

Current Budget $289,619

Variance Current vs. Baseline Budget -38%

Actuals to Date $289,619

Remaining Budget $0

% Budget Spent To Date 100%

Report Generated : 02/03/2020 10:58 AM
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11004
Cypress Creek Crossing 
Wellfield Collection Main 

Replacement

Project Phase Start Date End Date % Complete

Planning 05/01/2014 09/30/2014

Professional Services 
Selection 05/09/2024 09/18/2024

Design 09/19/2024 09/16/2025 45%

Bidding 09/17/2025 12/04/2025

Construction 12/05/2023 12/22/2026

Baseline Budget $2,129,000

Current Budget $317,347

Variance Current vs. Baseline Budget -85%

Actuals to Date $317,347

Remaining Budget $0

% Budget Spent To Date 100%

11009
Starkey Wellfield 
Collection Main 

Assessment

Project Phase Start Date End Date % Complete

Professional Services 
Selection 02/25/2025 07/15/2025 0%

Planning 07/16/2025 02/23/2027

Baseline Budget $1,619,800

Current Budget $1,619,800

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,619,800

% Budget Spent To Date 0%

11010
Cypress Creek Collection 

Main Condition 
Assessment

Project Phase Start Date End Date % Complete

Professional Services 
Selection 10/01/2021 02/18/2022 0%

Planning 02/21/2022 09/22/2022

Baseline Budget $861,200

Current Budget $861,200

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $861,200

% Budget Spent To Date 0%

50016
Eldridge-Wilde WF 
Pumps & Motors 

Replacement

Project Phase Start Date End Date % Complete

Professional Services 
Selection 01/04/2016 08/15/2016

Design 08/16/2016 09/25/2019 59%

Bidding 09/26/2019 04/29/2020

Construction 04/30/2020 10/26/2022

Baseline Budget $14,963,000

Current Budget $17,479,137

Variance Current vs. Baseline Budget 17%

Actuals to Date $1,383,055

Remaining Budget $16,096,083

% Budget Spent To Date 8%

Report Generated : 02/03/2020 10:58 AM
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50022
Morris Bridge Booster 
Station Pumps 1 and 2 

Replacement

Project Phase Start Date End Date % Complete

Professional Services 
Selection 04/01/2024 06/18/2024

Design 06/19/2024 06/17/2025 0%

Bidding 06/18/2025 12/16/2025

Construction 12/17/2025 10/20/2026

Baseline Budget $985,000

Current Budget $3,669,000

Variance Current vs. Baseline Budget 272%

Actuals to Date $0

Remaining Budget $3,669,000

% Budget Spent To Date 0%

50023 Starkey Wellfield 
Improvements

Project Phase Start Date End Date % Complete

Planning 08/01/2014 08/01/2017

Design 08/02/2017 04/30/2020 69%

Bidding 05/01/2020 10/19/2020

Construction 10/19/2020 06/20/2022

Baseline Budget $1,518,000

Current Budget $3,351,000

Variance Current vs. Baseline Budget 121%

Actuals to Date $26,288

Remaining Budget $3,324,712

% Budget Spent To Date 1%

50033 South-Central WF 
Generators

Project Phase Start Date End Date % Complete

Design 02/01/2018 04/05/2019

Bidding 04/08/2019 08/19/2019 65%

Construction 08/20/2019 02/26/2021

Baseline Budget $963,000

Current Budget $2,527,981

Variance Current vs. Baseline Budget 163%

Actuals to Date $8,228

Remaining Budget $2,519,753

% Budget Spent To Date 0%

50037 Cypress Creek WTP 
Stationary Generators

Project Phase Start Date End Date % Complete

Design 01/02/2023 05/11/2023

Bidding 05/12/2023 10/16/2023 0%

Construction 10/17/2023 08/19/2024

Baseline Budget $442,000

Current Budget $442,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $442,000

% Budget Spent To Date 0%

Report Generated : 02/03/2020 10:58 AM
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50040 Eldridge Wilde WF 
Underground Powerline

Project Phase Start Date End Date % Complete

Professional Services 
Selection 09/14/2015 08/15/2016

Design 08/16/2016 09/25/2019 61%

Bidding 09/26/2019 04/29/2020

Construction 04/30/2020 10/26/2022

Baseline Budget $4,827,000

Current Budget $4,827,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $940,957

Remaining Budget $3,886,043

% Budget Spent To Date 19%

50041 Northwest Hillsborough 
Wellfield Improvements

Project Phase Start Date End Date % Complete

Design 04/03/2020 01/19/2022

Bidding 01/19/2022 08/22/2022 0%

Construction 08/22/2022 04/15/2024

Baseline Budget $489,000

Current Budget $3,315,000

Variance Current vs. Baseline Budget 578%

Actuals to Date $0

Remaining Budget $3,315,000

% Budget Spent To Date 0%

50042 Cosme-Odessa Wellfield 
Improvements

Project Phase Start Date End Date % Complete

Planning 01/03/2023 09/27/2023

Design 09/27/2023 05/29/2024

Bidding 05/30/2024 09/23/2024 0%

Construction 09/10/2024 02/10/2026

Close-Out 02/11/2026 04/27/2026

Baseline Budget $3,908,877

Current Budget $5,728,000

Variance Current vs. Baseline Budget 47%

Actuals to Date $0

Remaining Budget $5,728,000

% Budget Spent To Date 0%

50043 Cypress Creek Headwall 
Erosion Repair

Project Phase Start Date End Date % Complete

Design 11/10/2015 05/31/2017

Bidding 08/01/2024 12/16/2024 43%

Construction 12/17/2024 05/05/2025

Close-Out 05/06/2025 08/18/2025

Baseline Budget $365,926

Current Budget $365,926

Variance Current vs. Baseline Budget 0%

Actuals to Date $35,550

Remaining Budget $330,376

% Budget Spent To Date 10%

Report Generated : 02/03/2020 10:58 AM
[Timezone: (UTC-05:00) Eastern Time (US 
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50046 Lake Bridge Chemical 
Piping Replacement

Project Phase Start Date End Date % Complete

Design 06/17/2016 03/10/2020

Bidding 03/10/2020 06/15/2020 70%

Construction 06/15/2020 06/23/2021

Close-Out 06/23/2021 08/16/2021

Baseline Budget $514,800

Current Budget $905,000

Variance Current vs. Baseline Budget 76%

Actuals to Date $0

Remaining Budget $905,000

% Budget Spent To Date 0%

50047 Morris Bridge Chemical 
Piping Replacement

Project Phase Start Date End Date % Complete

Design 08/02/2022 09/27/2023

Bidding 09/27/2023 03/04/2024 0%

Construction 03/04/2024 07/07/2025

Close-Out 07/07/2025 08/18/2025

Baseline Budget $419,100

Current Budget $800,000

Variance Current vs. Baseline Budget 91%

Actuals to Date $0

Remaining Budget $800,000

% Budget Spent To Date 0%

50048 BUD 5 Chemical Piping 
Replacement

Project Phase Start Date End Date % Complete

Design 10/03/2022 08/18/2023

Bidding 08/21/2023 02/20/2024 0%

Construction 02/21/2024 11/12/2024

Close-Out 11/13/2024 02/18/2025

Baseline Budget $422,600

Current Budget $422,600

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $422,600

% Budget Spent To Date 0%

50049
High Service Pump 

Station Chemical Piping 
Replacement

Project Phase Start Date End Date % Complete

Design 12/01/2016 04/29/2020

Bidding 04/30/2020 08/31/2020 69%

Construction 09/01/2020 04/29/2021

Close-Out 04/30/2021 06/21/2021

Baseline Budget $534,300

Current Budget $825,300

Variance Current vs. Baseline Budget 54%

Actuals to Date $0

Remaining Budget $825,300

% Budget Spent To Date 0%
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50050

Renewal and 
Replacement Program 
As-needed Activities (<

$100,000/each)

Project Phase Start Date End Date % Complete

Construction 10/01/2015 09/30/2021 72%

Baseline Budget $600,000

Current Budget $600,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $339,135

Remaining Budget $260,865

% Budget Spent To Date 57%

50051

Cypress Creek Water 
Treatment Plant 
Chemical Piping 

Replacement

Project Phase Start Date End Date % Complete

Design 09/01/2021 11/23/2022

Bidding 11/23/2022 05/01/2023 0%

Construction 05/01/2023 09/02/2024

Close-Out 09/02/2024 10/21/2024

Baseline Budget $1,434,900

Current Budget $1,755,000

Variance Current vs. Baseline Budget 22%

Actuals to Date $0

Remaining Budget $1,755,000

% Budget Spent To Date 0%

50052
High Service Pump 
Station Ball Valve 

Replacement

Project Phase Start Date End Date % Complete

Professional Services 
Selection 06/01/2023 07/27/2023

Planning 08/12/2016 09/29/2017

Design 07/28/2023 01/08/2024 37%

Construction 04/16/2024 10/20/2025

Bidding 01/09/2024 04/15/2024

Baseline Budget $1,605,920

Current Budget $1,605,920

Variance Current vs. Baseline Budget 0%

Actuals to Date $19,980

Remaining Budget $1,585,940

% Budget Spent To Date 1%

50054 Repump Station Motors 
and Pumps Rehabilitation

Project Phase Start Date End Date % Complete

Construction 10/03/2016 02/18/2019 100%

Baseline Budget $316,800

Current Budget $339,892

Variance Current vs. Baseline Budget 7%

Actuals to Date $339,892

Remaining Budget $0

% Budget Spent To Date 100%

Report Generated : 02/03/2020 10:58 AM
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50055 Tampa Bay Desalination 
VFDs Replacement

Project Phase Start Date End Date % Complete

Professional Services 
Selection 02/24/2020 04/28/2020

Design 04/29/2020 10/07/2020

Bidding 10/08/2020 02/15/2021 42%

Construction 02/15/2021 02/10/2023

Close-Out 02/13/2023 04/17/2023

Planning 09/05/2017 03/31/2019

Baseline Budget $2,856,000

Current Budget $2,856,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $426,229

Remaining Budget $2,429,771

% Budget Spent To Date 15%

50056
South Pasco 

Transmission Main Pipe 
Repair

Project Phase Start Date End Date % Complete

Planning 10/02/2023 02/24/2024

Professional Services 
Selection 02/05/2024 07/01/2024

Design 07/02/2024 08/26/2025 0%

Bidding 08/27/2025 02/16/2026

Construction 02/17/2026 11/17/2026

Close-Out 11/18/2026 02/15/2027

Baseline Budget $1,706,000

Current Budget $1,849,000

Variance Current vs. Baseline Budget 8%

Actuals to Date $0

Remaining Budget $1,849,000

% Budget Spent To Date 0%

50057
Tampa Bay Desalination 

Plant Belt Filter Press 
Replacement

Project Phase Start Date End Date % Complete

Planning 04/03/2028 04/20/2028

Professional Services 
Selection 04/21/2028 05/22/2028

Design 05/23/2028 08/08/2028 0%

Bidding 08/09/2028 12/05/2028

Construction 12/06/2028 02/05/2030

Close-Out 02/06/2030 04/10/2030

Baseline Budget $1,198,000

Current Budget $1,198,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,198,000

% Budget Spent To Date 0%
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50058
Tampa Bay Desalination 

Plant Piping 
Replacement

Project Phase Start Date End Date % Complete

Planning 01/16/2026 02/05/2026

Design 02/06/2026 03/01/2027

Bidding 03/02/2027 07/05/2027 0%

Construction 07/06/2027 04/25/2028

Close-Out 04/26/2028 09/04/2028

Baseline Budget $709,000

Current Budget $709,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $709,000

% Budget Spent To Date 0%

50059
Harney Pump Station 
Pumps and Motors 

Replacement

Project Phase Start Date End Date % Complete

Planning 08/02/2017 08/31/2018

Design 03/17/2025 10/10/2025

Bidding 10/13/2025 03/16/2026 24%

Construction 03/17/2026 05/10/2027

Close-Out 05/11/2027 09/13/2027

Baseline Budget $860,000

Current Budget $860,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $68,268

Remaining Budget $791,732

% Budget Spent To Date 8%

50060
Keller Hydrogen Sulfide 

Facility Roofing 
Replacement

Project Phase Start Date End Date % Complete

Planning 10/01/2026 11/11/2026

Professional Services 
Selection 11/12/2025 02/16/2027

Design 02/17/2027 08/20/2027 0%

Bidding 08/23/2027 02/15/2028

Construction 02/16/2028 04/09/2029

Close-Out 04/10/2029 08/21/2029

Baseline Budget $444,000

Current Budget $444,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $444,000

% Budget Spent To Date 0%

50061 Odessa Booster Station 
Pumps Replacement

Project Phase Start Date End Date % Complete

Planning 04/01/2025 05/12/2025

Professional Services 
Selection 05/13/2025 08/19/2025

Design 08/20/2025 06/30/2026 0%

Bidding 07/01/2026 12/15/2026

Construction 12/16/2026 12/14/2027

Close-Out 12/15/2027 04/18/2028

Baseline Budget $1,503,000

Current Budget $1,503,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,503,000

% Budget Spent To Date 0%
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50062
Tampa Bay Desalination 

Pipeline Reliability - 
Phase II

Project Phase Start Date End Date % Complete

Planning 06/03/2024 06/28/2024

Professional Services 
Selection 07/01/2024 08/21/2024

Design 08/22/2024 03/10/2025 0%

Bidding 03/11/2025 10/22/2025

Construction 10/23/2025 07/22/2026

Close-Out 07/23/2026 10/21/2026

Baseline Budget $1,495,000

Current Budget $1,495,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,495,000

% Budget Spent To Date 0%

50063 BUD Wells Pumps and 
Motors Replacement

Project Phase Start Date End Date % Complete

Planning 10/02/2023 12/01/2023

Design 12/04/2023 07/08/2024

Bidding 07/09/2024 02/06/2025 0%

Construction 02/07/2025 11/13/2025

Close-Out 11/14/2025 02/16/2026

Baseline Budget $436,000

Current Budget $508,000

Variance Current vs. Baseline Budget 17%

Actuals to Date $0

Remaining Budget $508,000

% Budget Spent To Date 0%

50064 TBC MLK Starters 
Replacement

Project Phase Start Date End Date % Complete

Design 02/01/2018 04/01/2019

Construction 07/01/2019 07/31/2020 77%

Bidding 04/02/2019 06/28/2019

Close-Out 07/01/2020 08/31/2020

Baseline Budget $1,678,000

Current Budget $1,146,800

Variance Current vs. Baseline Budget -32%

Actuals to Date $1,027

Remaining Budget $1,145,773

% Budget Spent To Date 0%

50065 Carrollwood Wells 
Electrical Improvement

Project Phase Start Date End Date % Complete

Design 11/12/2025 04/29/2026

Bidding 04/30/2026 10/20/2026 0%

Construction 10/21/2026 08/03/2027

Close-Out 08/04/2027 10/19/2027

Baseline Budget $282,000

Current Budget $282,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $282,000

% Budget Spent To Date 0%
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50066

High Service Pump 
Station and Cypress 

Creek Water Treatment 
Plant Diesel Piping 

Improvements

Project Phase Start Date End Date % Complete

Planning 03/02/2016 04/05/2016

Professional Services 
Selection 04/06/2016 06/24/2016

Design 06/27/2016 02/17/2020 70%

Bidding 02/18/2020 06/15/2020

Construction 06/15/2020 06/16/2021

Close-Out 06/17/2021 09/20/2021

Baseline Budget $230,000

Current Budget $572,828

Variance Current vs. Baseline Budget 149%

Actuals to Date $29,995

Remaining Budget $542,833

% Budget Spent To Date 5%

50067 TBC TM Cathodic 
Protection

Project Phase Start Date End Date % Complete

Planning 06/03/2019 07/12/2019

Professional Services 
Selection 07/15/2019 12/15/2019

Design 12/16/2019 08/04/2020 28%

Bidding 08/05/2020 10/19/2021

Construction 10/20/2020 08/16/2021

Close-Out 08/17/2021 10/18/2021

Baseline Budget $225,120

Current Budget $555,000

Variance Current vs. Baseline Budget 147%

Actuals to Date $0

Remaining Budget $555,000

% Budget Spent To Date 0%

50068 Keller Hydrogen Sulfide 
Aeration Blowers

Project Phase Start Date End Date % Complete

Planning 06/05/2024 08/27/2024

Professional Services 
Selection 08/28/2024 11/11/2024

Design 11/12/2024 05/06/2025 0%

Bidding 05/07/2025 09/05/2025

Construction 09/08/2025 08/31/2026

Close-Out 09/01/2026 12/31/2026

Baseline Budget $386,000

Current Budget $386,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $386,000

% Budget Spent To Date 0%
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50069 Repump Station 
Generator

Project Phase Start Date End Date % Complete

Planning 01/05/2026 03/06/2026

Professional Services 
Selection 03/09/2026 03/09/2026

Design 03/09/2026 10/12/2026 0%

Bidding 10/13/2026 05/13/2027

Construction 05/14/2027 05/04/2028

Close-Out 05/05/2028 08/21/2028

Baseline Budget $233,000

Current Budget $233,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $233,000

% Budget Spent To Date 0%

50070 Repump Station Variable 
Frequency Drives

Project Phase Start Date End Date % Complete

Planning 11/06/2023 01/05/2024

Professional Services 
Selection 01/08/2024 04/25/2024

Design 04/26/2024 11/29/2024 0%

Bidding 12/02/2024 07/02/2025

Construction 07/03/2025 10/07/2026

Close-Out 10/08/2026 12/21/2026

Baseline Budget $997,000

Current Budget $997,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $997,000

% Budget Spent To Date 0%

50071
Cypress Creek Pump 

Station Variable 
Frequency Drives

Project Phase Start Date End Date % Complete

Planning 06/01/2022 08/02/2022

Professional Services 
Selection 08/03/2022 10/26/2022

Design 10/26/2022 06/01/2023 0%

Bidding 06/01/2023 10/17/2023

Construction 10/17/2023 11/12/2024

Close-Out 11/12/2024 02/17/2025

Baseline Budget $1,336,000

Current Budget $1,336,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $1,336,000

% Budget Spent To Date 0%
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50072 Keller Hydrogen Sulfide 
Chemical Feed System

Project Phase Start Date End Date % Complete

Planning 11/07/2023 01/29/2024

Professional Services 
Selection 01/30/2024 04/18/2024

Design 04/19/2024 10/25/2024 0%

Bidding 10/28/2024 02/20/2025

Construction 02/21/2025 12/18/2025

Close-Out 12/19/2025 04/14/2026

Baseline Budget $321,000

Current Budget $321,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $321,000

% Budget Spent To Date 0%

50073
Cypress Creek Water 

Treatment Plant 72-Inch 
Valve

Project Phase Start Date End Date % Complete

Planning 01/21/2022 04/14/2022

Professional Services 
Selection 04/15/2022 08/25/2022

Design 08/26/2022 03/03/2023 0%

Bidding 03/06/2023 08/30/2023

Construction 08/31/2023 06/07/2024

Close-Out 06/10/2024 08/19/2024

Baseline Budget $2,509,000

Current Budget $2,646,000

Variance Current vs. Baseline Budget 5%

Actuals to Date $0

Remaining Budget $2,646,000

% Budget Spent To Date 0%

52002 Carrollwood Pumps and 
Motors Refurbishment

Project Phase Start Date End Date % Complete

Planning 10/01/2024 11/11/2025

Professional Services 
Selection 11/11/2025 11/11/2025

Design 11/12/2025 04/29/2026 0%

Bidding 04/30/2026 10/20/2026

Construction 10/21/2026 08/03/2027

Close-Out 08/04/2027 10/19/2027

Baseline Budget $423,000

Current Budget $423,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $423,000

% Budget Spent To Date 0%
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52003 Lake Bridge Pumps and 
Motors

Project Phase Start Date End Date % Complete

Planning 06/03/2024 06/28/2024

Professional Services 
Selection 07/01/2024 10/16/2024

Design 10/17/2024 02/24/2025 0%

Bidding 02/25/2025 09/29/2025

Construction 08/20/2024 11/23/2026

Close-Out 11/24/2026 03/29/2027

Baseline Budget $728,000

Current Budget $728,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $728,000

% Budget Spent To Date 0%

52005
Tampa-Hillsborough 
Interconnect Pump 

Station

Project Phase Start Date End Date % Complete

Planning 02/18/2028 12/13/2028

Professional Services 
Selection 03/17/2028 06/29/2028

Design 08/10/2028 02/08/2029 0%

Bidding 02/09/2029 05/23/2029

Construction 05/24/2029 06/26/2030

Close-Out 06/27/2030 08/19/2030

Baseline Budget $441,000

Current Budget $441,000

Variance Current vs. Baseline Budget 0%

Actuals to Date $0

Remaining Budget $441,000

% Budget Spent To Date 0%
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Purpose Parcel No. Category Action Status Action Date

N/A Property Research Accepted

N/A Monitoring Site Locate Accepted

N/A Data Collection In Process

N/A Topographical Survey In Process

N/A Create CAD Drawing In Process

N/A Locate GPS Position In Process

N/A Property Research Accepted

N/A CWUP Accepted

N/A Infrastructure Locate Accepted

N/A Stakeout In Process

N/A Create CAD Drawing In Process

N/A Create CAD Drawing In Process

N/A Locate GPS Position Accepted

N/A Create CAD Drawing In Process

N/A Update CAD Files Requested

6/14/2018 STARKEY/N.PASCO 
WELLFIELD

Starkey Pipeline Easement and Tree Removal

7/26/2018 LAKE BR WATER TRMT 
PLANT

Lake Bridge WTP Chemical Piping 
Replacement plans drafting and preparation

REGIONAL 
TRANSMISSION MAINS

Update Record Drawings for 66" Cypress 
Creek TM

SURVEY REPORT FOR BOARD AGENDA
For

January 2020

Facility/Project NameRequested On

Survey Staff Gauge SG-BUD-BDW-18-1-CGBRANDON URBAN 
WELLFIELD

ELDRIDGE WILDE 
WELLFIELD

Utility Conflict4/10/2017

4/19/2017

REGIONAL 
TRANSMISSION MAINS

8/20/2018 Modify As-Built Drawings of the Desalination 
Transmission Main

9/20/2018 REGIONAL 
TRANSMISSION MAINS

Locate Above Ground Appurtenances Along 
Desalination Transmission Main

10/19/2018

01/11/2019

CYPRESS CREEK 
PUMP STATION

Draw Cypress Creek Lab Admin Building 
Renovations

6/22/2017 GENERAL & 
ADMINISTRATIVE

Wellfield Trail Collection

4/6/2018 CYPRESS CREEK 
PUMP STATION

Locate Cypress Creek Pump Station 
Infrastructure

STARKEY/N.PASCO 
WELLFIELD

4/4/2018 Vertical survey for a well in Starkey Wellfield

8/29/2017 KELLER H2S FACILITY Verify Previous Survey for Keller H2S Facility

8/7/2017 GENERAL & 
ADMINISTRATIVE

Points of Connection Survey

7/11/2017 CYPRESS CREEK 
WELLFIELD

Cypress Creek Headwall Monitoring 
Implementation

7/17/2017 GENERAL & 
ADMINISTRATIVE

Civil 3D Survey Template Connected to GIS



Purpose Parcel No. Category Action Status Action Date

N/A Documents and Report In Process

50030 SCHWF Arc Flash Mitigation N/A Project Closeout Requested

50013 Cypress Creek Wellfield Arc Flash N/A Project Closeout Requested

50032 South Pasco Wellfield Arc Flash 
Mi i i

N/A Project Closeout Requested

07052 Repump Drainage Record Drawings N/A Print Record Drawings Requested

N/A Project Closeout Requested

N/A Project Closeout Requested

N/A Project Closeout Requested

N/A Project Closeout Requested

Desal Facility Modifications Project N/A Project Closeout Requested

GIS Service Area Map N/A General GIS Map In Process

N/A As-Built Survey In Process

Pipeline Maps N/A General GIS Map In Process

N/A Sketch & Description In Process

Starkey Wellfield Improvements N/A Update CAD Files In Process

STK-S-31-EG   New Site ID-29555 N/A CWUP In Process

US 41 and Odessa Pressure Modifications 
Project

01/14/2019 SOUTH CENTRAL HILLS 
WELLFIELD

01/14/2019 REGIONAL 
TRANSMISSION MAINS

50028 Process Water Piping Closeout 
Documents

01/14/2019 CYPRESS CREEK 
WELLFIELD

01/14/2019 SOUTH PASCO 
WELLFIELD

TBC/HILLS HW PUMP 
STATION REGL

Actuator Serial Numbers for Structures 160, 
161, 162

01/11/2019

Requested On Facility/Project Name

01/14/2019 REPUMP STN WTP TO 
RESERVOIR

01/14/2019 LITHIA WTP 
INTERCONNECT

Hillsborough County Lithia WTP Bypass 
Interconnect CIP 30116-16016

01/14/2019 TAMPA BAY REG 
DESALINATION PLT

07403 Desal Intake Piping Repair Record 
Drawings.

STARKEY/N.PASCO 
WELLFIELD

05/29/2019

Odessa Booster Station

04/18/2019 SOUTH PASCO 
WELLFIELD

Review Duke Energy and Tampa Bay Water 
Easements at Sotuh Pasco Wellfield

04/01/2019 REGIONAL 
TRANSMISSION MAINS

02/06/2019 ELDRIDGE WILDE 
WELLFIELD

Establish New Benchmark Along Stag Thicket 
Lane

02/06/2019 GENERAL & 
ADMINISTRATIVE

01/14/2019 TAMPA BAY REG 
DESALINATION PLT

01/14/2019

06/06/2019 STARKEY/N.PASCO 
WELLFIELD



Purpose Parcel No. Category Action Status Action Date

42" Gate Valve Installation Drawings N/A Create CAD Drawing In Process

N/A Project Closeout Accepted

Keller H2S WTP N/A Records Request In Process

N/A Create CAD Drawing In Process

N/A Project Closeout Requested

N/A Project Closeout Accepted

N/A Create CAD Drawing In Process

SWTP Property Sale to Hillsborough County N/A General GIS Map In Process

N/A Project Closeout Accepted

New STK-S10-CG3 Direct Read Gauge N/A CWUP Requested

New CBR-T08A-EG Staff Gauge Installed N/A CWUP Requested

N/A Project Closeout Accepted

N/A As-Built Survey Completed 01/09/2020

N/A Create CAD Drawing Completed 01/15/2020

N/A Records Request Completed 01/22/2020

N/A Project Closeout Accepted

South Pasco Well 49 Generator Replacement 
Project

CROSSBAR WELLFIELD

South Central Hillsborough County Generator 
and New Motor Replacement

Cathodic Protection for Repump & High 
Service Pumping Areas of the Tampa Bay 
Regional Water Treatment Plant

Utility Conflict - Citrus Park Drive Extension 
CAD/GIS Overlay

ALAFIA RIVER INTAKE & 
PS

Alafia Pump Station Fall Protection Project 
Close-Out

11/01/2019 CYPRESS CREEK 
PUMP STATION

Cypress Creek Pump Station MV VFD 
Replacement

10/30/2019 STARKEY/N.PASCO 
WELLFIELD

Floor Elevation Certificate for Security Guard 
Building at the Reservoir

Warehouse Ground Survey for West and 
South Areas Between Building and Road

Starkey Hydrologic Restoration Project Close-
out

10/16/2019 SOUTH CENTRAL HILLS 
WELLFIELD

08/20/2019

07/08/2019 REGNL HIGH SERVICE 
PUMP STN

07/23/2019 CYPRESS CREEK 
PUMP STATION

07/30/2019 NW HILLSBOROUGH 
WELLFIELD

07/31/2019 STARKEY/N.PASCO 
WELLFIELD

REGNL HIGH SERVICE 
PUMP STN

10/22/2019

SOUTH PASCO 
WELLFIELD

10/25/2019

11/14/2019

10/30/2019

REGIONAL RESERVOIR

11/25/2019 CYPRESS CREEK 
PUMP STATION

Section 21 Wellfield Electrical Improvements12/12/2019 SECTION 21 
WELLFIELD

Electrical Drawings for the Main Switchgear at 
Cypress Creek Pump Station.

CYPRESS CREEK 
PUMP STATION

12/05/2019

CYPRESS CREEK 
PUMP STATION

06/12/2019

Requested On Facility/Project Name



Purpose Parcel No. Category Action Status Action Date

N/A Stakeout Accepted

Cypress Creek CYC-W25-EG N/A CWUP Requested

N/A Sketch & Description In Process

Drawings N/A Records Request Completed 01/02/2020

Survey Well Elevations N/A CWUP Requested

Keller-Eldridge Wilde H2S Treatment Facility N/A Records Request Completed 01/10/2020

N/A Boundary Survey Requested

N/A Print Record Drawings Completed 01/21/2020

Project 07403, Desal Intake Repair N/A Records Request Completed 01/22/2020

Cypress Creek WTP & HSPS Location Map N/A Create CAD Drawing Accepted

N/A General GIS Map Requested

CYPRESS CREEK 
WELLFIELD

Requested On Facility/Project Name

12/17/2019

12/16/2019 TAMPA/HILLS 
INTERCONNECT

Tampa Hillsborough Interconnect Pump 
Station

01/10/2020 NW HILLSBOROUGH 
WELLFIELD

01/10/2020 KELLER H2S FACILITY

01/13/2020 GENERAL & 
ADMINISTRATIVE

South Hillsborough Booster Station Property 
Purchase

12/23/2019 ELDRIDGE WILDE 
WELLFIELD

Duke Easements on TBW parcels at EWW-
Pinellas

12/31/2019 REGNL HIGH SERVICE 
PUMP STN

01/16/2020 GENERAL & 
ADMINISTRATIVE

South-Central Hillshorough County Generators 
and Motors Replacement

01/22/2020 GENERAL & 
ADMINISTRATIVE

01/22/2020 GENERAL & 
ADMINISTRATIVE

01/30/2020 ELDRIDGE WILDE 
WELLFIELD

Eldridge Wilde WF Proposed Duke Overhead 
Power Schematic/Aerial for Project 50040
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