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suppulygAwTEB AGENDA ITEM M5
DATE: December 2, 2019

TO: Matt Jordan, General Manager

FROM: Charles H. Carden, Chief Operating Officer Ouﬁ”l/_

SUBJECT: Water Production Activity Report — Receive and File

SUMMARY

The Water Production Activity report summarizes water supply, treatment, and delivery work efforts
for the North/South Operations and Maintenance, Contracts, Construction and Engineering
Support Sections for October and November 2019.

RECOMMENDATION

Receive and File

Attachment on CD



Water Production Division Activity Report for October 2019 — Summary

The major activities and work efforts of the departments which comprise the Water Production
Division for the month of October 2019 are discussed below.

Water Production

The FY 2020 budgeted annual delivery to the member governments is 180.8 mgd. Table la
summarizes the Water Year 2020 actual delivery amounts to the member governments through the
month of October; total delivery for the month was 180.25 mgd.

Table 1b provides the actual source usage for Water Year 2020. The budgeted source allocation for
Water Year 2020 is 60.7% groundwater, 34.3% surface water (including purchased water), and 5.0%
desalinated water. For the month of October 181.09 mgd was produced of which 35.1% was surface
water, 0.0% was desalinated water, and 64.9% was groundwater.

The Consolidated Water Use Permit Wellfields 12-month running average at the end of October
was 81.22 mgd. On October 31, the Regional Reservoir water elevation was 135.68 feet, correlating
to a storage volume of 15.02 billion gallons.

Construction Department detailed project information can be found in the attached tables.

Engineering Support — October 2019

e Capital/Renewal and Replacement projects (see CIP Report attached).
e Requests for survey support are provided on the attached Survey Report.



TAMPA TABLE 1A - (October 2019)
BAY & - e
WATE (Does Not Include TBC Flow to Tampa)

Supplying Water To The Region

Tampa Pinellas County Hillsborough St Pete New Port Richey Pasco County Total
County
Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max SUM AVG
October 039 0.01 0.39 1523.68 49.15 56.40 215223 69.43 82.00 834.39 26.92 30.12 9156 295 3.43 985.53 31.79 38.77 5587.78  180.25
TOTAL 0.39 1,523.68 2,152.23 834.39 91.56 985.53 5,587.78
AVG 0.01 49.15 69.43 26.92 2.95 31.79 180.25
MAX DAY 0.39 56.40 82.00 30.12 3.43 38.77

BUDGET 6.00 45.60 53.52 28.84 2.70 27.34 164.00




TAMPA

BAY
WATE

Tampa Bay Water

Aggregate Water Supply Sources
(Includes Augmentation Flow)

Supplying Water To The Region (Does not include TBC Flow to Tampa)

TABLE 1B - (October 2019)

Water Year: 2020
Month: October

Ground Water Consolidated Surface Water Desal Water Total THIC Total 301T Total Water Total Water
WUP Purchased Production
Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month
Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg
October 117.45 109.75 88.41 81.22 63.64 59.01 0.00 6.58 0.00 0.05 0.00 0.00 1.99 2.02 181.09 175.38




TAMPA
BAY &
WATER

Supplying Water To The Region

Construction Management Monthly Report

REPORTING PERIOD: October 2019

Project
Contractual Contractual Contract Owner Direct Allowance Percentage
Board Substantial Final Expenditures Purchases Project Allowance | Expenditure To | Expended To
Contract Number Project Descriptions Contractor/Consultant Approval Completion Completion Contract Value Invoiced to Date | Invoiced to Date Value Date Date In Service Date
2018-023 07006 - South Pasco Generator and Fuel Tank Eau Gallie Electric, Inc. 19-Feb-2018 | 25-Apr-2019 | 24-Jun-2019 | $ 1,048,300.00 | $ 997,81562 | $ - $ 90,000.00 | $ 78,755.74 95% 24-Jun-2019
. TAW Technical Field
2018-020 07539 - HSPS Switchgear and Generator Controls Upgrade Services. Inc 20-Aug-2018 | 16-Sep-2019 | 2-Nov-2019 | $ 987,591.00 | $ 330,071.40 | $ = $ 80,000.00 | $ 5,181.34 33%
2019-011 06320 - Cypress Creek Purchasing Warehouse Building Replacement Wharton-Smith Inc. 15-Apr-2019 8-Jun-2020 8-Jul-2020 $ 1,721,488.00 | $ 69,700.93 | $ - $ 80,000.00 | $ - 4%
Veolia North America-South,
2019-515 09012 - Surface Water Treatment Plant Entrance Canopy LLC 17-Jun-2019 | 22-Apr-2020 | 22-May-2020 | $ 531,372.00 | $ = $ = $ 40,000.00 | $ =
2019-044 50064 - TBC MLK Starters Replacement Eau Gallie Electric, Inc. 17-Jun-2019 | 2-Jan-2020 1-Feb-2020 | $ 946,800.00 | $ - $ - $ 168,000.00 | $ -
2019-045  |07067 - Reservoir Office Space E'“goifgéfﬁ]"cera' 17-Jun-2019 | 19-Dec-2019 | 15-Jan-2020 | $  129,198.00 [ $  10,566.00 | $ - |'$  10,000.00 | $ - 8%
2019-057 50033 - South-Central Wellfield Generators Eau Gallie Electric, Inc. 19-Aug-2019 | 24-Jul-2019 | 16-Aug-2020 | $ 2,306,855.00 | $ - $ - $  300,000.00 | $ -
All contracts listed above are on schedule and within budget with the following exceptions: Date Status Designation
dd/mml/yyyy |Actual Dates
dd/mm/yyyy |[Planned Dates

2018-020 - Project 07539 - Substantial and Final Completion dates will be adjusted pending execution of change order

NOTE: Information provided as of October 31, 2019

10of 1




TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Suzphying Water FoThes Rasgion

Project ; -

Project Phase

Planning
Professional Services

Selection
Cypress Creek WF

01602 Pumps and Motors

Design
Bidding
Construction

Close-Out

Project Phase
Planning
Professional Services

Selection
Cypress Creek WTP Yard

01603 Piping Valves

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services

. . ) Selection
Eldridge Wilde Wellfield

01604 Treatment Improvements

Design
Bidding
Construction

Close-Out

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
03/30/2021

06/22/2021

03/08/2022
10/02/2023
04/25/2024
09/11/2025

Start Date
08/25/2023

04/10/2024

10/04/2024
07/11/2025
01/30/2026
02/26/2027

Start Date
10/01/2026

03/23/2027

08/17/2027
08/30/2029
03/12/2030
10/14/2031

End Date
06/21/2021

03/07/2022

09/28/2023
04/24/2024
09/10/2025
12/15/2025

End Date
04/09/2024

10/03/2024

07/10/2025
01/29/2026
02/25/2027
06/03/2027

End Date
03/22/2027

12/13/2027

08/29/2029
03/11/2030
10/13/2031
02/23/2032

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 1 of 23

$4,409,000
$4,806,000
9% [ )
$0
$4,806,000

0% O

$2,500,000
$804,000
-68%
$0
$804,000

0% O

$31,164,000
$33,287,000
7% ®
$0
$33,287,000

0% O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Morris Bridge

01605 Underground Powerline
S21 WF Pumps and
01606 Motors
Southern Hillsborough
01612 County Expansion:

Wellfield

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
02/01/2021

04/05/2021

01/07/2022
09/19/2022
05/02/2023
06/18/2024

Start Date
10/01/2023

11/24/2023

11/24/2023
06/10/2024
10/22/2024
09/09/2025

Start Date
08/30/2019

10/18/2021

04/18/2022
10/16/2023
02/19/2024
09/29/2025

End Date
04/02/2021

12/23/2021

09/16/2022
05/01/2023
06/17/2024
10/21/2024

End Date
11/23/2023

11/24/2023

06/06/2024
10/21/2024
09/08/2025
12/15/2025

End Date
01/21/2022

04/18/2022

01/29/2024
02/19/2024
09/29/2025
02/16/2026

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
206 O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 2 of 23

$3,721,000

$4,264,000

15%

$0

O

$4,264,000

0%

O

$1,160,000

$1,160,000

0%

$0

o

$1,160,000

0%

O

$600,000

-100%

#Error

$0

$0
$0

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Project Phase

Planning
Southern Hillsborough ~ Professional Services

County Expansion: Selection

01613 Wellfield Water Design
Treatment Plant and
Transmission Main Bidding
Construction
Close-Out

Project Phase

Planning

Professional Services

) . Selection
Alafia Pump Station

Motors Design

Bidding

01614

Construction

Close-Out

Project Phase

Planning

Future-Renewal &

01700 Replacement Projects

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
08/30/2019

10/18/2021

04/18/2022
11/21/2023
02/19/2024
09/29/2025

Start Date
07/15/2024

09/16/2024

09/16/2024
04/22/2025
11/21/2025
11/13/2026

Start Date
10/01/2024

End Date
01/21/2022

04/18/2022

11/21/2023
02/19/2024
09/29/2025
02/16/2026

End Date
09/13/2024

09/16/2024

04/21/2025
11/20/2025
11/12/2026
02/15/2027

End Date
09/30/2030

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

204 O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
0% O Current Budget
Variance Current vs. Baseline Budget

Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 3 of 23

$400,000

-100%

#Error

$0

$0
$0

O

$2,069,000

$2,069,000

0%

$0

o

$2,069,000

0%

O

$50,000,000

$22,500,000

-55%

$0

$22,500,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Tampa Bay Desalination

06004 Plant Reverse Osmosis
Trench Supports
South Central
06317 Hillsborough Regional
WF Improvements
06319 Reservoir Siren Upgrade
06320 Purchasing Warehouse

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction
Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase
Planning
Design
Bidding
Construction

Close-Out

Start Date
06/01/2021

06/22/2021

08/17/2021
01/06/2022
06/21/2022
06/20/2023

Start Date
11/02/2015

06/01/2017

10/02/2017
07/17/2019
10/21/2019

Start Date
10/01/2015

10/01/2019

10/02/2019
10/04/2019
10/07/2019
10/09/2019

Start Date
04/18/2017
12/04/2017
10/16/2018
04/16/2019
11/07/2020

End Date
06/21/2021

08/16/2021

01/05/2022
06/20/2022
06/19/2023
10/16/2023

End Date
05/31/2017

09/29/2017

07/17/2019
10/21/2019
10/19/2020

End Date
09/30/2019

10/02/2019

10/03/2019
10/07/2019
10/08/2019
10/21/2019

End Date
10/18/2017
10/15/2018
04/15/2019
11/06/2020
02/15/2021

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
80% ’ Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
100% ‘ Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
66% @ Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 4 of 23

$341,000

$341,000

0%

$0

o

$341,000

0%

O

$2,340,000

$691,689

-70%

$282,791
$408,897

41%

®

$376,000
$25,913

-93%

$25,913

100%

$0

®

$2,333,500
$1,861,310

-20%

)

$175,170
$1,686,140

9%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

06321

07005

07007

07010

Project Phase

Planning
. Design
South Operations and
Maintenance Building Bidding
Construction
Close-Out

Project Phase

Professional Services

Selection
South Pasco Wellfield Desi
and Treatment esign
Improvements Bidding
Construction

Project Phase

Professional Services

Selection
Cypress Creek WTP Desi
Chemical System esign
Upgrades Bidding
Construction

Project Phase

Professional Services

Selection
Regional Facility Site Design
Pump Station Expansion o
Bidding
Construction
Close-Out

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
08/05/2021
05/03/2022
09/14/2022
12/30/2022
02/19/2025

Start Date
04/01/2016

05/20/2022
02/08/2024
07/22/2024

Start Date
10/01/2024

11/27/2026
12/29/2027
07/20/2028

Start Date
05/01/2017

10/22/2018
06/03/2019
10/22/2019
07/01/2021

End Date
05/02/2022
09/13/2022
12/29/2022
02/18/2025
06/16/2025

End Date

05/19/2022

02/07/2024
07/19/2024
09/18/2026

End Date

11/26/2026

12/28/2027
07/19/2028
12/19/2029

End Date

10/01/2018

05/31/2019
10/21/2019
06/30/2021
02/21/2022

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0%

O

Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
34% O Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
0% O Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
Variance Current vs. Baseline Budget

Actuals to Date

9

52%
Remaining Budget

% Budget Spent To Date

Page 5 of 23

$2,402,400

$1,562,000

-35%

$0

o

$1,562,000

0%

O

$379,000
$11,141,500

2840%

$81,063
$11,060,437

1%

®

$619,000
$804,000

30%

$0

O

$804,000

0%

O

$2,400,000

$2,628,530

10%

$135,000
$2,493,530

5%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Cypress Creek Water

07029 Treatment Plant
Drainage Improvements
Cypress Creek Roads
07030 and Security Upgrades
South Pasco Wellfield
07061 Underground
Commercial Powerline
07062 Cypress Creek and

HSPS Fiber Optic tie-in

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Design
Bidding

Construction

Close-Out

Project Phase
Design

Professional Services
Selection

Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction
Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
10/01/2025
01/06/2027
06/18/2027
05/05/2028

Start Date
06/16/2026

04/15/2026

01/13/2027
10/20/2027
12/13/2028

Start Date
06/01/2022

02/08/2023

04/27/2023
12/01/2023
04/17/2024

Start Date
01/05/2023

07/06/2023

12/29/2023
05/06/2025
12/25/2025
04/01/2027

End Date
01/05/2027
06/17/2027
05/04/2028
08/17/2029

End Date
01/12/2027

06/16/2026

10/19/2027
12/12/2028
02/20/2029

End Date
02/07/2023

04/26/2023

11/30/2023
04/16/2024
12/15/2025

End Date
07/05/2023

12/28/2023

05/05/2025
12/24/2025
03/31/2027
08/09/2027

% Complete Baseline Budget
Current Budget
0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 6 of 23

$344,625

$344,625

0%

$0

o

$344,625

0%

O

$572,550

$572,550

0%

$0

o

$572,550

0%

O

$1,951,000

$2,382,000

22%

$0

O

$2,382,000

0%

O

$3,832,000

$4,638,000

21%

$0

O

$4,638,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

07063 Database Storage
Ground Storage Tanks

07064 Fall Protection

07065 Maytum Vault Confined

Space Removal

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
01/03/2022

02/07/2022

05/02/2022
06/27/2022
12/20/2022
02/13/2023

Start Date
06/01/2023

07/13/2023

10/17/2023
03/04/2024
08/20/2024
06/26/2025

Start Date
01/03/2023

02/27/2023

02/28/2023
06/20/2023
08/22/2023
10/03/2023

End Date
02/04/2022

04/29/2022

06/24/2022
12/19/2022
04/03/2023
08/21/2023

End Date
07/12/2023

10/16/2023

03/26/2024
08/19/2024
06/25/2025
08/18/2025

End Date
02/27/2023

02/27/2023

06/19/2023
08/21/2023
10/02/2023
12/18/2023

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 7 of 23

$1,230,220

$1,227,000

0%

$0

o

$1,227,000

0%

O

$97,000

$97,000

0%

$0

o

$97,000

0%

O

$143,703

$143,703

0%

$0

o

$143,703

0%

O



TAMPA
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WATER

Supptying Water To The Region

Reservoir Aerators

07066 Auxiliary Power
07067 Reservoir Office Space
07068 Reservoir Pole Barn

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
06/02/2025

06/16/2025

06/23/2025
12/17/2025
04/20/2026
10/26/2026

Start Date
05/01/2018

07/03/2018

08/21/2018
03/01/2019
06/18/2019
06/16/2020

Start Date
10/01/2025

12/24/2025

04/17/2026
10/02/2026
12/18/2026
10/26/2027

End Date
06/13/2025

06/20/2025

12/16/2025
04/17/2026
10/23/2026
12/18/2026

End Date
07/02/2018

08/20/2018

02/28/2019
06/17/2019
06/15/2020
08/17/2020

End Date
12/23/2025

04/16/2026

10/01/2026
12/17/2026
10/25/2027
02/17/2028

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
65% 0 Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 8 of 23

$187,000

$187,000

0%

$0

o

$187,000

0%

O

$180,120

$186,032

3%

$58,800
$127,232

32%

®

$145,000

$145,000

0%

$0

o

$145,000

0%

O



TAMPA
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WATER

Supptying Water To The Region

SCADA and IT Security

07069 Systems Improvements
TBC MLK Pumps

07070 Refurbishment

07072 Tampa Bypass Canal

Gates Automation

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
10/01/2019

11/26/2019

04/21/2020
08/25/2020
12/22/2020
03/30/2021

Start Date
10/03/2022

11/14/2022

11/15/2022
12/28/2022
04/28/2023
09/03/2025

Start Date
02/01/2018

03/16/2018

10/23/2018
06/03/2019
02/18/2020
01/03/2022

End Date
11/25/2019

04/20/2020

09/14/2020
12/21/2020
04/26/2021
10/18/2021

End Date
11/11/2022

11/14/2022

01/16/2023
04/27/2023
09/02/2025
12/15/2025

End Date
03/15/2018

10/22/2018

05/31/2019
02/17/2020
12/31/2021
06/20/2022

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
4% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
39% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 9 of 23

$2,757,077

$2,757,077

0%

$0

o

$2,757,077

0%

O

$1,154,000

$1,188,000

3%

$0

$1,188,000

0%

O

$1,032,000

$1,713,003

66%

$176,000
$1,537,003

10%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Future-Information

07100 Technology Projects
Cosme Water Treatment
07131 Plant Yard Piping
Improvements
HSPS Switchgear
07539 Modifications
09007 Long-Term Master Water

Plan

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Project Phase
Planning
Design
Bidding

Construction

Project Phase
Planning
Design: Phase 1

Construction: Phase 1

Professional Services
Selection: Phase 2

Design: Phase 2
Bidding: Phase 2
Construction: Phase 2
Project Phase

Planning: Phase 1

Planning: Phase 2

Start Date
10/01/2021

Start Date
05/01/2007
07/23/2015
11/30/2018
10/22/2019

Start Date
01/06/2015
03/06/2017
07/14/2017

08/24/2015

05/27/2016
04/30/2018
08/21/2018

Start Date
08/06/2014
01/01/2019

End Date
09/30/2030

End Date
08/21/2015
11/29/2018
10/21/2019
10/31/2020

End Date
06/24/2015
07/14/2017
01/19/2018

02/12/2016

04/16/2018
08/20/2018
02/17/2020

End Date
04/15/2019
03/15/2019

% Complete

w QO

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget

92% @  Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
Variance Current vs. Baseline Budget
Actuals to Date
94% ’

Remaining Budget

% Budget Spent To Date

% Complete

100% @

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 10 of 23

$10,650,000
$10,025,000
-6% O
$0
$10,025,000

0% O
$922,681
$934,681

1% ()
$73,072
$861,609

8% ™
$2,955,000
$2,640,000

1% ()
$1,490,851
$1,149,149

56% ™

$3,580,000
$2,812,594
21% ()
$2,812,594
$0

100 (W



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Tampa Bay Desalination
Plant Reverse Osmosis
Pump Bearings
Replacement

09008

Tampa Bay Desalination
Hydraulic Surge
Protection and
Pressurization Project

09009

Tampa Bay Desalination
Upgrade/Replace
PLC/SCADA System

09010

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Professional Services
Selection

Planning
Design
Bidding

Construction

Close-Out

Project Phase

Professional Services
Selection

Planning
Design
Bidding

Construction

Close-Out

Start Date
04/01/2023

04/22/2024

06/18/2024
01/16/2025
06/17/2025
03/25/2026

Start Date

07/05/2018

08/14/2018
02/18/2019
02/19/2019
02/20/2019
02/21/2019

Start Date

10/23/2023

09/04/2017
02/20/2024
10/22/2024
02/18/2025
09/23/2025

End Date
04/19/2024

06/17/2024

01/15/2025
06/16/2025
03/24/2026
08/17/2026

End Date

08/13/2018

02/18/2019
02/19/2019
10/28/2020
02/21/2019
06/17/2019

End Date

02/19/2024

12/17/2018
10/21/2024
02/17/2025
09/22/2025
12/22/2025

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
57% 0 Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
25% Q Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 11 of 23

$100,000

-100%

#Error

$0

$0
$0

O

$100,000

$96,545

-3%

o

$96,545

100%

$0

®

$162,000

$90,158

-44%

o

$90,158

100%

$0

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Surface Water Treatment

09012 Plant Entrance Canopy
Starkey Hydrologic
09103 Restoration
Cypress Creek Crossing
11004 Wellfield Collection Main
Replacement
Starkey Wellfield
11009 Collection Main

Assessment

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase
Design
Bidding

Construction

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Project Phase

Professional Services
Selection

Planning

Start Date
12/06/2017

07/23/2018

09/11/2018
02/01/2019
06/18/2019
05/23/2020

Start Date
01/29/2013
04/03/2018
08/21/2018

Start Date
05/01/2014

05/09/2024

09/19/2024
09/17/2025
12/05/2023

Start Date

02/25/2025

07/16/2025

End Date
08/02/2018

09/10/2018

01/31/2019
06/17/2019
05/22/2020
08/18/2020

End Date
04/04/2018
08/20/2018
08/19/2019

End Date
09/30/2014

09/18/2024

09/16/2025
12/04/2025
12/22/2026

End Date

07/15/2025

02/23/2027

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
70% Q Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
100% @  variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
43% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete

o O

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 12 of 23

$713,961

$775,333

9%

$161,561
$613,773

21%

®

$464,599

$289,619

-38%

o

$289,619

100%

$0

®

$2,129,000

$2,129,000

0%

o

$317,347
$1,811,653

15%

®

$1,619,800

$1,619,800

0%

$0

o

$1,619,800

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Project Phase

Professional Services

Selection
Cypress Creek Collection Planni
11010 Main Condition anning
Assessment
Project Phase
Professional Services
Selection
Eldridge-Wilde WF Desi
50016 Pumps & Motors esign
Replacement Bidding
Construction

Project Phase

Planning

o Professional Services
Morris Bridge WF Selection

50021 Improvements

Design
Bidding
Construction

Project Phase

Professional Services
Selection
Morris Bridge Booster .
50022  Station Pumps 1 and 2 Design
Replacement Bidding

Construction

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date

10/01/2021

02/21/2022

Start Date

01/04/2016

08/16/2016
09/26/2019
04/30/2020

Start Date
04/01/2014

01/13/2020

10/20/2020
11/24/2021
06/21/2022

Start Date

04/01/2024

06/19/2024
06/18/2025
12/17/2025

End Date
02/18/2022

09/22/2022

End Date
08/15/2016

09/25/2019
04/29/2020
10/26/2022

End Date
09/30/2015

10/19/2020

11/23/2021
06/20/2022
12/18/2023

End Date
06/18/2024

06/17/2025
12/16/2025
10/20/2026

% Complete Baseline Budget
0% O Current Budget
Variance Current vs. Baseline Budget

Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

56% Q Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

57% Q Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

0% O Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 13 of 23

$861,200
$861,200
0% O
$0
$861,200

0% O
$14,963,000
$17,479,137

17% O
$1,375,520
$16,103,618

8% ™
$1,590,000
$3,167,152

99% ®

$83,152
$3,084,000

3% ™
$985,000
$3,669,000
2127 @
$0
$3,669,000

0% O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

50023 Starkey Wellfield

Improvements
oSS
T Sy o
50040 Eldridge Wilde WF

Underground Powerline

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Planning
Design
Bidding

Construction

Project Phase
Design
Bidding

Construction

Project Phase
Design
Bidding

Construction

Project Phase

Professional Services
Selection

Design
Bidding

Construction

Start Date
08/01/2014
08/02/2017
10/31/2019
02/17/2020

Start Date
02/01/2018
04/08/2019
08/20/2019

Start Date
01/02/2023
05/12/2023
10/17/2023

Start Date

09/14/2015

08/16/2016
09/26/2019
04/30/2020

End Date
08/01/2017
10/30/2019
02/17/2020
10/18/2021

End Date
04/05/2019
08/19/2019
02/26/2021

End Date
05/11/2023
10/16/2023
08/19/2024

End Date

08/15/2016

09/25/2019
04/29/2020
10/26/2022

% Complete Baseline Budget
Current Budget

72% @  Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

56% @ Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

58% Q Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 14 of 23

$1,518,000
$3,351,000

121%

$5,742
$3,345,258

0%

®

$963,000
$2,527,981

163%

$2,535
$2,525,446

0%

®

$442,000

$442,000

0%

$0

o

$442,000

0%

O

$4,827,000

$4,827,000

0%

o

$935,060
$3,891,940

19%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Northwest Hillsborough

S0041 Wellfield Improvements
50043 CypreEsrso gg?]eg (I:pzailrdwall
50046 Lake Bridge Chemical

Piping Replacement

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Design
Bidding

Construction

Project Phase
Planning
Design
Bidding
Construction

Close-Out

Project Phase
Design
Bidding

Construction

Close-Out

Project Phase
Design
Bidding

Construction

Close-Out

Start Date
01/03/2020
01/29/2021
09/01/2021

Start Date
01/03/2023
09/27/2023
05/30/2024
09/10/2024
02/11/2026

Start Date
11/10/2015
08/01/2024
12/17/2024
05/06/2025

Start Date
06/17/2016
10/31/2019
02/18/2020
02/16/2021

End Date
01/18/2021
08/31/2021
04/17/2023

End Date
09/27/2023
05/29/2024
09/23/2024
02/10/2026
04/27/2026

End Date
05/31/2017
12/16/2024
05/05/2025
08/18/2025

End Date
10/30/2019
02/17/2020
02/15/2021
04/19/2021

% Complete Baseline Budget
Current Budget

0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

40% (B variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

69% @ Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 15 of 23

$489,000
$2,461,000

403%

$0

$2,461,000

0%

O

$3,908,877

$5,728,000

47%

$0

$5,728,000

0%

O

$365,926
$365,926

0%

o

$35,550
$330,376

10%

®

$514,800

$514,800

0%

$0

o

$514,800

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

50047

50048

50049

50050

Morris Bridge Chemical
Piping Replacement

BUD 5 Chemical Piping
Replacement

High Service Pump
Station Chemical Piping
Replacement

Renewal and
Replacement Program
As-needed Activities (<

$100,000/each)

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Design
Bidding

Construction

Close-Out

Project Phase
Design
Bidding

Construction

Close-Out

Project Phase
Design
Bidding

Construction

Close-Out

Project Phase

Construction

Start Date
07/20/2020
07/02/2021
12/17/2021
09/23/2022

Start Date
10/03/2022
08/21/2023
02/21/2024
11/13/2024

Start Date
12/01/2016
02/29/2020
07/01/2020
02/27/2021

Start Date
10/01/2015

End Date
07/01/2021
12/16/2021
09/22/2022
11/24/2022

End Date
08/18/2023
02/20/2024
11/12/2024
02/18/2025

End Date
02/28/2020
06/30/2020
02/26/2021
04/19/2021

End Date
09/30/2021

% Complete Baseline Budget
Current Budget
0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
66% @ Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete

68% @

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 16 of 23

$419,100

$462,000

10%

$0

O

$462,000

0%

O

$422,600

$422,600

0%

$0

o

$422,600

0%

O

$534,300
$825,300

54%

$0

$825,300

0%

O

$600,000
$600,000

0%

o

$339,135
$260,865

57%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Project Phase

Design
Cypress Creek Water Biddi
50051 Treatment I?Iant ading
Chemical Piping Construction
Replacement
Close-Out
Project Phase
Professional Services
Selection
High Service Pump .
50052 Station Ball Valve Planning
Replacement Design
Construction
Bidding
Project Phase
Construction
Repump Station Motors
50054 and Pumps Rehabilitation
Project Phase
Professional Services
Selection
| Design
Tampa Bay Desalination S
50055 VFDs Replacement Bidding
Construction
Close-Out
Planning

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
06/01/2020
07/20/2021
12/21/2021
05/09/2023

Start Date

06/01/2023

08/12/2016
07/28/2023
04/16/2024
01/09/2024

Start Date
10/03/2016

Start Date

04/01/2023

06/20/2023
02/27/2024
06/10/2024
12/22/2025
09/05/2017

End Date
07/19/2021
12/20/2021
05/08/2023
08/21/2023

End Date

07/27/2023

09/29/2017
01/08/2024
10/20/2025
04/15/2024

End Date
02/18/2019

End Date

06/19/2023

02/26/2024
06/07/2024
12/19/2025
04/20/2026
03/31/2019

% Complete Baseline Budget
Current Budget

0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

350 O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
100% ’ Current Budget
Variance Current vs. Baseline Budget

Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

24% Q Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 17 of 23

$1,434,900

$1,499,000

4%

$0

$1,499,000

0%

O

$1,605,920

$1,605,920

0%

o

$19,980
$1,585,940

1%

®

$316,800

$339,892

7%

$339,892

100%

$0

®

$2,856,000

$2,856,000

0%

o

$426,229
$2,429,771

15%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

South Pasco
Transmission Main Pipe
Repair

50056

Tampa Bay Desalination
Plant Piping
Replacement

50058

Harney Pump Station
Pumps and Motors
Replacement

50059

Keller Hydrogen Sulfide
Facility Roofing
Replacement

50060

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase
Planning
Design
Bidding
Construction

Close-Out

Project Phase
Planning
Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
10/02/2023

02/05/2024

07/02/2024
08/27/2025
02/17/2026
11/18/2026

Start Date
01/16/2026
02/06/2026
03/02/2027
07/06/2027
04/26/2028

Start Date
08/02/2017
03/17/2025
10/13/2025
03/17/2026
05/11/2027

Start Date
10/01/2026

11/12/2025

02/17/2027
08/23/2027
02/16/2028
04/10/2029

End Date
02/24/2024

07/01/2024

08/26/2025
02/16/2026
11/17/2026
02/15/2027

End Date
02/05/2026
03/01/2027
07/05/2027
04/25/2028
09/04/2028

End Date
08/31/2018
10/10/2025
03/16/2026
05/10/2027
09/13/2027

End Date
11/11/2026

02/16/2027

08/20/2027
02/15/2028
04/09/2029
08/21/2029

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
22% Q Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 18 of 23

$1,706,000

$1,849,000

8%

$0

$1,849,000

0%

O

$709,000

$709,000

0%

$0

o

$709,000

0%

O

$860,000

$860,000

0%

o

$68,268
$791,732

8%

®

$444,000

$444,000

0%

$0

o

$444,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Odessa Booster Station

50061 Pumps Replacement
Tampa Bay Desalination
50062 Pipeline Reliability -
Phase Il
BUD Wells Pumps and
50063 Motors Replacement
50064 TBC MLK Starters

Replacement

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase
Planning
Design
Bidding
Construction

Close-Out

Project Phase
Design
Construction
Bidding
Close-Out

Start Date
04/01/2025

05/13/2025

08/20/2025
07/01/2026
12/16/2026
12/15/2027

Start Date
06/03/2024

07/01/2024

08/22/2024
03/11/2025
10/23/2025
07/23/2026

Start Date
10/02/2023
12/04/2023
07/09/2024
02/07/2025
11/14/2025

Start Date
02/01/2018
07/01/2019
04/02/2019
07/01/2020

End Date
05/12/2025

08/19/2025

06/30/2026
12/15/2026
12/14/2027
04/18/2028

End Date
06/28/2024

08/21/2024

03/10/2025
10/22/2025
07/22/2026
10/21/2026

End Date
12/01/2023
07/08/2024
02/06/2025
11/13/2025
02/16/2026

End Date
04/01/2019
07/31/2020
06/28/2019
08/31/2020

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

67% 0 Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 19 of 23

$1,503,000
$1,503,000

0%

o

$0

$1,503,000

0%

O

$1,495,000

$1,495,000

0%

o

$0

$1,495,000

0%

O

$436,000

$508,000

17% O

$0

$508,000

0%

O

$1,678,000

$1,146,800

2% ()

$1,027

$1,145,773

0%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Carrollwood Wells

50065 Electrical Improvement

High Service Pump
Station and Cypress
50066 Creek Water Treatment
Plant Diesel Piping
Improvements

Keller Hydrogen Sulfide

50068 Aeration Blowers

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Design
Bidding

Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
11/12/2025
04/30/2026
10/21/2026
08/04/2027

Start Date
03/02/2016

04/06/2016

06/27/2016
02/18/2020
06/15/2020
06/17/2021

Start Date
06/05/2024

08/28/2024

11/12/2024
05/07/2025
09/08/2025
09/01/2026

End Date
04/29/2026
10/20/2026
08/03/2027
10/19/2027

End Date
04/05/2016

06/24/2016

02/17/2020
06/15/2020
06/16/2021
09/20/2021

End Date
08/27/2024

11/11/2024

05/06/2025
09/05/2025
08/31/2026
12/31/2026

% Complete Baseline Budget
Current Budget

0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

66% Q Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 20 of 23

$282,000

$282,000

0%

$0

o

$282,000

0%

O

$230,000
$572,828

149%

$29,995
$542,833

5%

®

$386,000

$386,000

0%

$0

o

$386,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

50069 Repump Station

Generator
Repump Station Variable
50070 Frequency Drives
Cypress Creek Pump
50071 Station Variable

Frequency Drives

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
01/05/2026

03/09/2026

03/09/2026
10/13/2026
05/14/2027
05/05/2028

Start Date
11/06/2023

01/08/2024

04/26/2024
12/02/2024
07/03/2025
10/08/2026

Start Date
06/01/2022

08/03/2022

10/26/2022
06/01/2023
10/17/2023
11/12/2024

End Date
03/06/2026

03/09/2026

10/12/2026
05/13/2027
05/04/2028
08/21/2028

End Date
01/05/2024

04/25/2024

11/29/2024
07/02/2025
10/07/2026
12/21/2026

End Date
08/02/2022

10/26/2022

06/01/2023
10/17/2023
11/12/2024
02/17/2025

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 21 of 23

$233,000
$233,000

0%

$0

o

$233,000

0%

O

$997,000

$997,000

0%

$0

o

$997,000

0%

O

$1,336,000

$1,336,000

0%

$0

o

$1,336,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Keller Hydrogen Sulfide

50072 Chemical Feed System
Cypress Creek Water
50073 Treatment Plant 72-Inch
Valve
52002 Carrollwood Pumps and

Motors Refurbishment

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
11/07/2023

01/30/2024

04/19/2024
10/28/2024
02/21/2025
12/19/2025

Start Date
01/21/2020

04/14/2020

08/28/2020
03/08/2021
08/26/2021
06/06/2022

Start Date
10/01/2024

11/11/2025

11/12/2025
04/30/2026
10/21/2026
08/04/2027

End Date
01/29/2024

04/18/2024

10/25/2024
02/20/2025
12/18/2025
04/14/2026

End Date
04/13/2020

08/27/2020

03/05/2021
08/25/2021
06/03/2022
08/15/2022

End Date
11/11/2025

11/11/2025

04/29/2026
10/20/2026
08/03/2027
10/19/2027

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 22 of 23

$321,000

$321,000

0%

$0

o

$321,000

0%

O

$2,509,000

$2,509,000

0%

$0

o

$2,509,000

0%

O

$423,000

$423,000

0%

$0

o

$423,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - October 2019

WATER

Supptying Water To The Region

Project Phase

Planning

Professional Services

. Selection
Lake Bridge Pumps and

52003 Motors

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services

C.W. Bill Young Regional Selection

Reservoir Solar Energy
System

52004 Design

Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services

Tampa-Hillsborough Selection

Interconnect Pump
Station

52005 Design

Bidding
Construction

Close-Out

Report Generated : 11/01/2019 8:45 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
06/03/2024

07/01/2024

10/17/2024
02/25/2025
08/20/2024
11/24/2026

Start Date
08/05/2019

08/19/2019

04/30/2020
09/11/2020
01/05/2021
02/22/2023

Start Date
02/18/2028

03/17/2028

08/10/2028
02/09/2029
05/24/2029
06/27/2030

End Date
06/28/2024

10/16/2024

02/24/2025
09/29/2025
11/23/2026
03/29/2027

End Date
08/16/2019

04/29/2020

09/10/2020
12/31/2020
02/21/2023
06/19/2023

End Date
12/13/2028

06/29/2028

02/08/2029
05/23/2029
06/26/2030
08/19/2030

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
6% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 23 of 23

$728,000

$728,000

0%

$0

o

$728,000

0%

O

$2,400,000

$2,400,000

0%

$0

o

$2,400,000

0%

O

$441,000

$441,000

0%

$0

o

$441,000

0%

O



TAMPA
BAY &
WATER

Supplying Water To The Region

Requested On

Facility/Project Name

SURVEY REPORT FOR BOARD AGENDA

For

October 2019

Purpose

04/10/17

04/19/17

06/22/17

07/11/17

07/17/17

08/07/17

08/29/17

04/04/18

04/06/18

06/14/18

07/26/18

08/20/18

09/20/18

10/19/18

01/11/2019

ELDRIDGE WILDE
WELLFIELD

BRANDON URBAN
WELLFIELD

GENERAL &
ADMINISTRATIVE

CYPRESS CREEK
WELLFIELD

GENERAL &
ADMINISTRATIVE

GENERAL &
ADMINISTRATIVE

KELLER H2S FACILITY

STARKEY/N.PASCO
WELLFIELD

CYPRESS CREEK
PUMP STATION

STARKEY/N.PASCO
WELLFIELD

LAKE BR WATER TRMT
PLANT

REGIONAL
TRANSMISSION MAINS

REGIONAL
TRANSMISSION MAINS

CYPRESS CREEK
PUMP STATION

REGIONAL
TRANSMISSION MAINS

Utility Conflict

Survey Staff Gauge SG-BUD-BDW-18-1-CG

Wellfield Trail Collection

Cypress Creek Headwall Monitoring
Implementation

Civil 3D Survey Template Connected to GIS

Points of Connection Survey

Verify Previous Survey for Keller H2S Facility

Vertical survey for a well in Starkey Wellfield

Locate Cypress Creek Pump Station
Infrastructure

Starkey Pipeline Easement and Tree Removal

Lake Bridge WTP Chemical Piping
Replacement plans drafting and preparation

Modify As-Built Drawings of the Desalination
Transmission Main

Locate Above Ground Appurtenances Along
Desalination Transmission Main

Draw Cypress Creek Lab Admin Building
Renovations

Update Record Drawings for 66" Cypress
Creek TM

Parcel No. Category

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Property Research

Monitoring Site Locate

Data Collection

Topographical Survey

Create CAD Drawing

Locate GPS Position

Property Research

CWuP

Infrastructure Locate

Stakeout

Create CAD Drawing

Create CAD Drawing

Locate GPS Position

Create CAD Drawing

Update CAD Files

Action Status Action Date

Accepted

Accepted

In Process

In Process

In Process

In Process

Accepted

Accepted

Accepted

In Process

In Process

In Process

Accepted

In Process

Requested



Requested On

01/11/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

02/06/2019

02/06/2019

02/14/2019

04/01/2019

Facility/Project Name

TBC/HILLS HW PUMP
STATION REGL

CYPRESS CREEK
PUMP STATION

SOUTH CENTRAL HILLS
WELLFIELD

CYPRESS CREEK
WELLFIELD

SOUTH PASCO
WELLFIELD

REGIONAL
TRANSMISSION MAINS

REPUMP STN WTP TO
RESERVOIR

REGIONAL
TRANSMISSION MAINS

Odessa Booster Station

LITHIA WTP
INTERCONNECT

TAMPA BAY REG
DESALINATION PLT

TAMPA BAY REG
DESALINATION PLT

GENERAL &
ADMINISTRATIVE

ELDRIDGE WILDE
WELLFIELD

BRANDON URBAN
WELLFIELD

REGIONAL
TRANSMISSION MAINS

Purpose

Actuator Serial Numbers for Structures 160,
161, 162

2016-307 Cypress Creek Pump Station Ball
Valve Control Piping

50030 SCHWEF Arc Flash Mitigation

50013 Cypress Creek Wellfield Arc Flash
59032 VSouth Pasco Wellfield Arc Flash
System Il Configuration BODR's

07052 Repump Drainage Record Drawings

50028 Process Water Piping Closeout
Documents

US 41 and Odessa Pressure Modifications
Project

Hillsborough County Lithia WTP Bypass
Interconnect CIP 30116-16016

07403 Desal Intake Piping Repair Record
Drawings.

Desal Facility Modifications Project
GIS Service Area Map

Establish New Benchmark Along Stag Thicket
Lane

Establish New Benchmark at Gill Field Park,
aka. Providence West Park.

Pipeline Maps

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Parcel No. Category

Documents and Report

Documents and Report

Project Closeout

Project Closeout

Project Closeout

Project Closeout

Print Record Drawings

Project Closeout

Project Closeout

Project Closeout

Project Closeout

Project Closeout

General GIS Map

As-Built Survey

As-Built Survey

General GIS Map

Action Status Action Date

Requested

Requested

Requested

Requested

Requested

Requested

Requested

Requested

Requested

Requested

Requested

Requested

In Process

In Process

Completed

In Process

10/02/2019



Requested On

Facility/Project Name

Purpose

04/18/2019

05/29/2019

06/06/2019

06/12/2019

07/08/2019

07/23/2019

07/30/2019

07/31/2019

08/20/2019

09/30/2019

10/22/2019

10/25/2019

10/30/2019

10/30/2019

SOUTH PASCO
WELLFIELD

STARKEY/N.PASCO
WELLFIELD

STARKEY/N.PASCO
WELLFIELD

CYPRESS CREEK
PUMP STATION

REGNL HIGH SERVICE
PUMP STN

CYPRESS CREEK
PUMP STATION

NW HILLSBOROUGH
WELLFIELD

STARKEY/N.PASCO
WELLFIELD

ALAFIA RIVER INTAKE &

PS

CYPRESS CREEK
PUMP STATION

REGNL HIGH SERVICE
PUMP STN

SOUTH PASCO
WELLFIELD

STARKEY/N.PASCO
WELLFIELD

CROSSBAR WELLFIELD

Review Duke Energy and Tampa Bay Water
Easements at Sotuh Pasco Wellfield

Starkey Wellfield Improvements

STK-S-31-EG New Site ID-29555

42" Gate Valve Installation Drawings

Cathodic Protection for Repump & High
Service Pumping Areas of the Tampa Bay
Regional Water Treatment Plant

Keller H2S WTP

Utility Conflict - Citrus Park Drive Extension
CAD/GIS Overlay

Starkey Hydrologic Restoration Project Close-
out

Alafia Pump Station Fall Protection Project
Close-Out

Cypress Creek Pump Station Permit Figure
SWTP Property Sale to Hillsborough County
South Pasco Well 49 Generator Replacement
Project

New STK-S10-CG3 Direct Read Gauge

New CBR-T08A-EG Staff Gauge Installed

Parcel No. Category

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Sketch & Description

Update CAD Files

CWuUP

Create CAD Drawing

Project Closeout

Records Request

Create CAD Drawing

Project Closeout

Project Closeout

Create CAD Drawing

General GIS Map

Project Closeout

CWUP

CWuP

Action Status Action Date

In Process

In Process

Requested

In Process

Accepted

Requested

Accepted

Requested

Accepted

Completed

In Process

Requested

Requested

Requested

10/03/2019



Water Production Division Activity Report for November 2019 — Summary

The major activities and work efforts of the departments which comprise the Water Production
Division for the month of November 2019 are discussed below.

Water Production

The FY 2020 budgeted annual delivery to the member governments is 180.8 mgd. Table la
summarizes the Water Year 2020 actual delivery amounts to the member governments through the
month of November; total delivery for the month was 175.40 mgd.

Table 1b provides the actual source usage for Water Year 2020. The budgeted source allocation for
Water Year 2020 is 60.7% groundwater, 34.3% surface water (including purchased water), and 5.0%
desalinated water. For the month of November 176.21 mgd was produced of which 34.1% was
surface water, 0.0% was desalinated water, and 65.9% was groundwater.

The Consolidated Water Use Permit Wellfields 12-month running average at the end of November
was 82.12 mgd. On November 30, the Regional Reservoir water elevation was 135.62 feet,
correlating to a storage volume of 14.99 billion gallons.

Construction Department detailed project information can be found in the attached tables.

Engineering Support — November 2019

e Capital/Renewal and Replacement projects (see CIP Report attached).
e Requests for survey support are provided on the attached Survey Report.



TAMPA
BAY
WATER

Supplying Water To The Region

Water Delivery Budget

Water Year: 2020
(Does Not Include TBC Flow to Tampa)

TABLE 1A - (November 2019)

Tampa Pinellas County Hillsborough St Pete New Port Richey Pasco County Total
County

Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max Flow Avg Max SUM AVG
October 039 0.01 0.39 1523.68 49.15 56.40 215223 69.43 82.00 834.39 26.92 30.12 91.56 295 3.43 985.53 31.79 38.77 5587.78  180.25
November 124 004 064 1451.02 48.37 51.85 2036.11 67.87 78.84 781.95 26.07 29.81 88.44 295 3.29 90329 30.11 34.15 5262.05  175.40
TOTAL 1.63 2,974.70 4,188.34 1,616.34 180.00 1,888.82 10,849.83
AVG 0.03 48.77 68.66 26.50 2.95 30.96 177.87
MAX DAY 0.64 56.40 82.00 30.12 3.43 38.77
BUDGET 6.00 45.60 53.52 28.84 2.70 27.34 164.00




TAMPA

TABLE 1B - (November 2019)

B AY Tampa Bay Water
Aggregate Water Supply Sources

WATE (Includes Augmentation Flow)

Supplying Water To The Region (Does not include TBC Flow to Tampa)

Water Year: 2020
Month: November

Ground Water Consolidated Surface Water Desal Water Total THIC Total 301T Total Water Total Water
WuP Purchased Production
Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month Monthly 12 Month
Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg Avg Q Rng Avg
October 117.45 109.75 88.41 81.22 63.64 59.01 0.00 6.58 0.00 0.05 0.00 0.00 1.99 2.02 181.09 175.38
November 116.11 110.71 88.26 82.12 60.10 58.23 0.00 6.58 0.00 0.02 0.00 0.00 2.00 2.00 176.21 175.54




TAMPA
BAY &
WATER

Supplying Water To The Region

Construction Management Monthly Report

REPORTING PERIOD: November 2019

Project
Contractual Contractual Contract Owner Direct Allowance Percentage
Board Substantial Final Expenditures Purchases Project Allowance | Expenditure To | Expended To
Contract Number Project Descriptions Contractor/Consultant Approval Completion Completion Contract Value Invoiced to Date | Invoiced to Date Value Date Date In Service Date
2018-023 07006 - South Pasco Generator and Fuel Tank Eau Gallie Electric, Inc. 19-Feb-2018 | 25-Apr-2019 | 24-Jun-2019 | $ 1,048,300.00 | $ 997,81562 | $ - $ 90,000.00 | $ 78,755.74 95% 24-Jun-2019
. TAW Technical Field
2018-020 07539 - HSPS Switchgear and Generator Controls Upgrade Services. Inc 20-Aug-2018 | 16-Sep-2019 | 2-Nov-2019 | $ 987,591.00 | $ 330,071.40 | $ = $ 80,000.00 | $ 5,181.34 33%
2019-011 06320 - Cypress Creek Purchasing Warehouse Building Replacement Wharton-Smith Inc. 15-Apr-2019 8-Jun-2020 8-Jul-2020 $ 1,721,488.00 | $ 69,700.93 | $ - $ 80,000.00 | $ - 4%
Veolia North America-South,
2019-515 09012 - Surface Water Treatment Plant Entrance Canopy LLC 17-Jun-2019 | 22-Apr-2020 | 22-May-2020 | $ 531,372.00 | $ = $ = $ 40,000.00 | $ =
2019-044 50064 - TBC MLK Starters Replacement Eau Gallie Electric, Inc. 17-Jun-2019 | 2-Jan-2020 1-Feb-2020 | $ 946,800.00 | $ - $ - $ 168,000.00 | $ -
2019-045  |07067 - Reservoir Office Space E'“goifgéfﬁ]"cera' 17-Jun-2019 | 19-Dec-2019 | 15-Jan-2020 | $  129,198.00 [ $  10,566.00 | $ - |'$  10,000.00 | $ - 8%
2019-057 50033 - South-Central Wellfield Generators Eau Gallie Electric, Inc. 19-Aug-2019 | 24-Jul-2019 | 16-Aug-2020 | $ 2,306,855.00 | $ - $ - $  300,000.00 | $ -
All contracts listed above are on schedule and within budget with the following exceptions: Date Status Designation
dd/mml/yyyy |Actual Dates
dd/mm/yyyy |[Planned Dates

2018-020 - Project 07539 - Substantial and Final Completion dates will be adjusted pending execution of change order

NOTE: Information provided as of November 30, 2019

10of 1




TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Suzphying Water FoThes Rasgion

Project ; -

Project Phase

Planning
Professional Services

Selection
Cypress Creek WF

01602 Pumps and Motors

Design
Bidding
Construction

Close-Out

Project Phase
Planning
Professional Services

Selection
Cypress Creek WTP Yard

01603 Piping Valves

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services

. . ) Selection
Eldridge Wilde Wellfield

01604 Treatment Improvements

Design
Bidding
Construction

Close-Out

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
03/30/2021

06/22/2021

03/08/2022
10/02/2023
04/25/2024
09/11/2025

Start Date
08/25/2023

04/10/2024

10/04/2024
07/11/2025
01/30/2026
02/26/2027

Start Date
10/01/2026

03/23/2027

08/17/2027
08/30/2029
03/12/2030
10/14/2031

End Date
06/21/2021

03/07/2022

09/28/2023
04/24/2024
09/10/2025
12/15/2025

End Date
04/09/2024

10/03/2024

07/10/2025
01/29/2026
02/25/2027
06/03/2027

End Date
03/22/2027

12/13/2027

08/29/2029
03/11/2030
10/13/2031
02/23/2032

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 1 of 24

$4,409,000
$4,806,000
9% [ )
$0
$4,806,000

0% O

$2,500,000
$804,000
-68%
$0
$804,000

0% O

$31,164,000
$33,287,000
7% ®
$0
$33,287,000

0% O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Morris Bridge

01605 Underground Powerline
S21 WF Pumps and
01606 Motors
Southern Hillsborough
01612 County Expansion:

Wellfield

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
02/01/2021

04/05/2021

01/07/2022
09/19/2022
05/02/2023
06/18/2024

Start Date
10/01/2023

11/24/2023

11/24/2023
06/10/2024
10/22/2024
09/09/2025

Start Date
08/30/2019

10/18/2021

04/18/2022
10/16/2023
02/19/2024
09/29/2025

End Date
04/02/2021

12/23/2021

09/16/2022
05/01/2023
06/17/2024
10/21/2024

End Date
11/23/2023

11/24/2023

06/06/2024
10/21/2024
09/08/2025
12/15/2025

End Date
01/21/2022

04/18/2022

01/29/2024
02/19/2024
09/29/2025
02/16/2026

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
3% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 2 of 24

$3,721,000

$4,264,000

15%

$0

O

$4,264,000

0%

O

$1,160,000

$1,160,000

0%

$0

o

$1,160,000

0%

O

$600,000

-100%

#Error

$0

$0
$0

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Project Phase

Planning
Southern Hillsborough ~ Professional Services

County Expansion: Selection

01613 Wellfield Water Design
Treatment Plant and
Transmission Main Bidding
Construction
Close-Out

Project Phase

Planning

Professional Services

) . Selection
Alafia Pump Station

Motors Design

Bidding

01614

Construction

Close-Out

Project Phase

Planning

Future-Renewal &

01700 Replacement Projects

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
08/30/2019

10/18/2021

04/18/2022
11/21/2023
02/19/2024
09/29/2025

Start Date
07/15/2024

09/16/2024

09/16/2024
04/22/2025
11/21/2025
11/13/2026

Start Date
10/01/2024

End Date
01/21/2022

04/18/2022

11/21/2023
02/19/2024
09/29/2025
02/16/2026

End Date
09/13/2024

09/16/2024

04/21/2025
11/20/2025
11/12/2026
02/15/2027

End Date
09/30/2030

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

3% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
0% O Current Budget
Variance Current vs. Baseline Budget

Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 3 of 24

$400,000

-100%

#Error

$0

$0
$0

O

$2,069,000

$2,069,000

0%

$0

o

$2,069,000

0%

O

$50,000,000

$22,500,000

-55%

$0

$22,500,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Tampa Bay Desalination

06004 Plant Reverse Osmosis
Trench Supports
South Central
06317 Hillsborough Regional
WF Improvements
06319 Reservoir Siren Upgrade
06320 Purchasing Warehouse

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction
Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase
Planning
Design
Bidding
Construction

Close-Out

Start Date
06/01/2021

06/22/2021

08/17/2021
01/06/2022
06/21/2022
06/20/2023

Start Date
11/02/2015

06/01/2017

10/02/2017
07/17/2019
10/21/2019

Start Date
10/01/2015

10/01/2019

10/02/2019
10/04/2019
10/07/2019
10/09/2019

Start Date
04/18/2017
12/04/2017
10/16/2018
04/16/2019
11/07/2020

End Date
06/21/2021

08/16/2021

01/05/2022
06/20/2022
06/19/2023
10/16/2023

End Date
05/31/2017

09/29/2017

07/17/2019
10/21/2019
10/19/2020

End Date
09/30/2019

10/02/2019

10/03/2019
10/07/2019
10/08/2019
10/21/2019

End Date
10/18/2017
10/15/2018
04/15/2019
11/06/2020
02/15/2021

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
820 ’ Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
100% ‘ Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
68% @ Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 4 of 24

$341,000

$341,000

0%

$0

o

$341,000

0%

O

$2,340,000

$691,689

-70%

$282,791
$408,897

41%

®

$376,000
$25,913

-93%

$25,913

100%

$0

®

$2,333,500
$1,861,310

-20%

)

$175,170
$1,686,140

9%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

06321

07005

07007

07010

Project Phase

Planning
. Design
South Operations and
Maintenance Building Bidding
Construction
Close-Out

Project Phase

Professional Services

Selection
South Pasco Wellfield Desi
and Treatment esign
Improvements Bidding
Construction

Project Phase

Professional Services

Selection
Cypress Creek WTP Desi
Chemical System esign
Upgrades Bidding
Construction

Project Phase

Professional Services

Selection
Regional Facility Site Design
Pump Station Expansion o
Bidding
Construction
Close-Out

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
08/05/2021
05/03/2022
09/14/2022
12/30/2022
02/19/2025

Start Date
04/01/2016

05/20/2022
02/08/2024
07/22/2024

Start Date
10/01/2024

11/27/2026
12/29/2027
07/20/2028

Start Date
05/01/2017

10/22/2018
06/03/2019
10/22/2019
07/01/2021

End Date
05/02/2022
09/13/2022
12/29/2022
02/18/2025
06/16/2025

End Date

05/19/2022

02/07/2024
07/19/2024
09/18/2026

End Date

11/26/2026

12/28/2027
07/19/2028
12/19/2029

End Date

10/01/2018

05/31/2019
10/21/2019
06/30/2021
02/21/2022

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0%

O

Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
35% O Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
0% O Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
Variance Current vs. Baseline Budget

Actuals to Date

9

53%
Remaining Budget

% Budget Spent To Date

Page 5 of 24

$2,402,400

$1,562,000

-35%

$0

o

$1,562,000

0%

O

$379,000
$11,141,500

2840%

$81,063
$11,060,437

1%

®

$619,000
$804,000

30%

$0

O

$804,000

0%

O

$2,400,000

$2,628,530

10%

$136,250
$2,492,280

5%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Cypress Creek Water

07029 Treatment Plant
Drainage Improvements
Cypress Creek Roads
07030 and Security Upgrades
South Pasco Wellfield
07061 Underground
Commercial Powerline
07062 Cypress Creek and

HSPS Fiber Optic tie-in

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Design
Bidding

Construction

Close-Out

Project Phase
Design

Professional Services
Selection

Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction
Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
10/01/2025
01/06/2027
06/18/2027
05/05/2028

Start Date
06/16/2026

04/15/2026

01/13/2027
10/20/2027
12/13/2028

Start Date
06/01/2022

02/08/2023

04/27/2023
12/01/2023
04/17/2024

Start Date
01/05/2023

07/06/2023

12/29/2023
05/06/2025
12/25/2025
04/01/2027

End Date
01/05/2027
06/17/2027
05/04/2028
08/17/2029

End Date
01/12/2027

06/16/2026

10/19/2027
12/12/2028
02/20/2029

End Date
02/07/2023

04/26/2023

11/30/2023
04/16/2024
12/15/2025

End Date
07/05/2023

12/28/2023

05/05/2025
12/24/2025
03/31/2027
08/09/2027

% Complete Baseline Budget
Current Budget
0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 6 of 24

$344,625

$344,625

0%

$0

o

$344,625

0%

O

$572,550

$572,550

0%

$0

o

$572,550

0%

O

$1,951,000

$2,382,000

22%

$0

O

$2,382,000

0%

O

$3,832,000

$4,638,000

21%

$0

O

$4,638,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

07063 Database Storage
Ground Storage Tanks

07064 Fall Protection

07065 Maytum Vault Confined

Space Removal

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
01/03/2022

02/07/2022

05/02/2022
06/27/2022
12/20/2022
02/13/2023

Start Date
06/01/2023

07/13/2023

10/17/2023
03/04/2024
08/20/2024
06/26/2025

Start Date
01/03/2023

02/27/2023

02/28/2023
06/20/2023
08/22/2023
10/03/2023

End Date
02/04/2022

04/29/2022

06/24/2022
12/19/2022
04/03/2023
08/21/2023

End Date
07/12/2023

10/16/2023

03/26/2024
08/19/2024
06/25/2025
08/18/2025

End Date
02/27/2023

02/27/2023

06/19/2023
08/21/2023
10/02/2023
12/18/2023

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 7 of 24

$1,230,220

$1,227,000

0%

$0

o

$1,227,000

0%

O

$97,000

$97,000

0%

$0

o

$97,000

0%

O

$143,703

$143,703

0%

$0

o

$143,703

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Reservoir Aerators

07066 Auxiliary Power
07067 Reservoir Office Space
07068 Reservoir Pole Barn

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
06/02/2025

06/16/2025

06/23/2025
12/17/2025
04/20/2026
10/26/2026

Start Date
05/01/2018

07/03/2018

08/21/2018
03/01/2019
06/18/2019
06/16/2020

Start Date
10/01/2025

12/24/2025

04/17/2026
10/02/2026
12/18/2026
10/26/2027

End Date
06/13/2025

06/20/2025

12/16/2025
04/17/2026
10/23/2026
12/18/2026

End Date
07/02/2018

08/20/2018

02/28/2019
06/17/2019
06/15/2020
08/17/2020

End Date
12/23/2025

04/16/2026

10/01/2026
12/17/2026
10/25/2027
02/17/2028

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
69% 0 Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 8 of 24

$187,000

$187,000

0%

$0

o

$187,000

0%

O

$180,120

$186,032

3%

$58,800
$127,232

32%

®

$145,000

$145,000

0%

$0

o

$145,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

SCADA and IT Security

07069 Systems Improvements
TBC MLK Pumps

07070 Refurbishment

07072 Tampa Bypass Canal

Gates Automation

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
10/01/2019

11/26/2019

04/21/2020
08/25/2020
12/22/2020
03/30/2021

Start Date
10/03/2022

11/14/2022

11/15/2022
12/28/2022
04/28/2023
09/03/2025

Start Date
02/01/2018

03/16/2018

10/23/2018
06/03/2019
02/18/2020
01/03/2022

End Date
11/25/2019

04/20/2020

09/14/2020
12/21/2020
04/26/2021
10/18/2021

End Date
11/11/2022

11/14/2022

01/16/2023
04/27/2023
09/02/2025
12/15/2025

End Date
03/15/2018

10/22/2018

05/31/2019
02/17/2020
12/31/2021
06/20/2022

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
8% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
41% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 9 of 24

$2,757,077

$2,757,077

0%

$0

o

$2,757,077

0%

O

$1,154,000

$1,188,000

3%

$0

$1,188,000

0%

O

$1,032,000

$1,713,003

66%

$176,000
$1,537,003

10%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Future-Information

07100 Technology Projects

Cosme Water Treatment
07131 Plant Yard Piping
Improvements

Vulnerability
Assessment-
Recommended
Improvements

07500

HSPS Switchgear

07539 Modifications

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Project Phase
Planning
Design
Bidding

Construction

Project Phase
Design

Construction

Project Phase
Planning
Design: Phase 1

Construction: Phase 1

Professional Services
Selection: Phase 2

Design: Phase 2
Bidding: Phase 2

Construction: Phase 2

Start Date
10/01/2021

Start Date
05/01/2007
07/23/2015
11/30/2018
10/22/2019

Start Date
06/01/2010
02/01/2011

Start Date
01/06/2015
03/06/2017
07/14/2017

08/24/2015

05/27/2016
04/30/2018
08/21/2018

End Date
09/30/2030

End Date
08/21/2015
11/29/2018
10/21/2019
10/31/2020

End Date
12/31/2011
08/19/2019

End Date
06/24/2015
07/14/2017
01/19/2018

02/12/2016

04/16/2018
08/20/2018
02/17/2020

% Complete Baseline Budget
0% O Current Budget
Variance Current vs. Baseline Budget

Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

93% @  Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
100% @ Current Budget
Variance Current vs. Baseline Budget

Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

Actuals to Date

95% ‘ Remaining Budget
% Budget Spent To Date

Page 10 of 24

$10,650,000
$10,025,000
-6% O
$0
$10,025,000

0% O
$922,681
$934,681

1% ®
$73,072
$861,609

8% ™
$2,700,000
$2,666,177

1% O
$2,666,177

$0

100 (™

$2,955,000
$2,640,000
a1 ()
$1,509,301
$1,130,699

57% ™



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Long-Term Master Water

09007 Plan

Tampa Bay Desalination
Plant Reverse Osmosis
Pump Bearings
Replacement

09008

Tampa Bay Desalination
Hydraulic Surge
Protection and
Pressurization Project

09009

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Planning: Phase 1

Planning: Phase 2

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Professional Services
Selection

Planning
Design
Bidding

Construction

Close-Out

Start Date
08/06/2014
01/01/2019

Start Date
04/01/2023

04/22/2024

06/18/2024
01/16/2025
06/17/2025
03/25/2026

Start Date

07/05/2018

08/14/2018
02/18/2019
02/19/2019
02/20/2019
02/21/2019

End Date
04/15/2019
03/15/2019

End Date
04/19/2024

06/17/2024

01/15/2025
06/16/2025
03/24/2026
08/17/2026

End Date

08/13/2018

02/18/2019
02/19/2019
10/28/2020
02/21/2019
06/17/2019

% Complete

100% @

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
60% 0 Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 11 of 24

$3,580,000
$2,812,594

-21%

o

$2,812,594

100%

$0

®

$100,000

-100%

#Error

$0

$0
$0

O

$100,000

$96,545

-3%

o

$96,545

100%

$0

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Tampa Bay Desalination
09010 Upgrade/Replace
PLC/SCADA System

Surface Water Treatment

09012 Plant Entrance Canopy
Alafia River Pump

09013 Station Fall Protection

09103 Starkey Hydrologic

Restoration

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Professional Services
Selection

Planning
Design
Bidding

Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase
Bidding
Construction

Close-Out

Project Phase
Design
Bidding

Construction

Start Date

10/23/2023

09/04/2017
02/20/2024
10/22/2024
02/18/2025
09/23/2025

Start Date
12/06/2017

07/23/2018

09/11/2018
02/01/2019
06/18/2019
05/23/2020

Start Date
08/22/2016
12/20/2017
02/18/2019

Start Date
01/29/2013
04/03/2018
08/21/2018

End Date

02/19/2024

12/17/2018
10/21/2024
02/17/2025
09/22/2025
12/22/2025

End Date
08/02/2018

09/10/2018

01/31/2019
06/17/2019
05/22/2020
08/18/2020

End Date
12/19/2017
02/15/2019
10/31/2019

End Date
04/04/2018
08/20/2018
08/19/2019

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

27% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

73% 0 Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

100% ’ Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

100% ’ Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 12 of 24

$162,000
$90,158

-44%

o

$90,158

100%

$0

®

$713,961

$775,333

9%

$161,561
$613,773

21%

®

$119,469

$119,469

0%

o

$99,748
$19,721

83%

®

$464,599

$289,619

-38%

o

$289,619

100%

$0

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Cypress Creek Crossing
Wellfield Collection Main
Replacement

11004

Starkey Wellfield
Collection Main
Assessment

11009

Cypress Creek Collection
Main Condition
Assessment

11010

Eldridge-Wilde WF
Pumps & Motors
Replacement

50016

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Project Phase

Professional Services
Selection

Planning

Project Phase

Professional Services
Selection

Planning

Project Phase

Professional Services
Selection

Design
Bidding

Construction

Start Date
05/01/2014

05/09/2024

09/19/2024
09/17/2025
12/05/2023

Start Date
02/25/2025

07/16/2025

Start Date
10/01/2021

02/21/2022

Start Date
01/04/2016

08/16/2016
09/26/2019
04/30/2020

End Date
09/30/2014

09/18/2024

09/16/2025
12/04/2025
12/22/2026

End Date

07/15/2025

02/23/2027

End Date

02/18/2022

09/22/2022

End Date

08/15/2016

09/25/2019
04/29/2020
10/26/2022

% Complete

44%

% Complete

0%

% Complete

0%

% Complete

57%

d

O

O

9

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 13 of 24

$2,129,000
$2,129,000
0% O
$317,347
$1,811,653

15% ™

$1,619,800
$1,619,800
0% O
$0
$1,619,800
0% O
$861,200
$861,200
0% O
$0
$861,200
0% O
$14,963,000
$17,479,137
17% O
$1,375,520
$16,103,618

8% ™



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Morris Bridge WF

50021 Improvements

Morris Bridge Booster
Station Pumps 1 and 2
Replacement

50022

Starkey Wellfield

50023 Improvements

South-Central WF

50033 Generators

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Project Phase

Professional Services
Selection

Design
Bidding

Construction

Project Phase
Planning
Design
Bidding

Construction

Project Phase
Design
Bidding

Construction

Start Date
04/01/2014

01/13/2020

10/20/2020
11/24/2021
06/21/2022

Start Date

04/01/2024

06/19/2024
06/18/2025
12/17/2025

Start Date
08/01/2014
08/02/2017
10/31/2019
02/17/2020

Start Date
02/01/2018
04/08/2019
08/20/2019

End Date
09/30/2015

10/19/2020

11/23/2021
06/20/2022
12/18/2023

End Date

06/18/2024

06/17/2025
12/16/2025
10/20/2026

End Date
08/01/2017
10/30/2019
02/17/2020
10/18/2021

End Date
04/05/2019
08/19/2019
02/26/2021

% Complete

58%

% Complete

0%

% Complete

73%

% Complete

59%

9

O

9

9

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 14 of 24

$1,590,000
$3,167,152
99% ®
$83,152
$3,084,000

3%

®

$985,000

$3,669,000

2127 @

$0

$3,669,000

0%

O

$1,518,000

$3,351,000

121% @

$5,742

$3,345,258

0%

®

$963,000

$2,527,981

163% @

$6,313

$2,521,668

0%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

0037 e
50040 U”%g:i;%ixgigce)vxrline
soos e Hisbroun
50042 Cosme-Odessa Wellfield

Improvements

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Design
Bidding

Construction

Project Phase

Professional Services
Selection

Design
Bidding

Construction

Project Phase
Design
Bidding

Construction

Project Phase
Planning
Design
Bidding
Construction

Close-Out

Start Date
01/02/2023
05/12/2023
10/17/2023

Start Date

09/14/2015

08/16/2016
09/26/2019
04/30/2020

Start Date
01/03/2020
01/29/2021
09/01/2021

Start Date
01/03/2023
09/27/2023
05/30/2024
09/10/2024
02/11/2026

End Date
05/11/2023
10/16/2023
08/19/2024

End Date

08/15/2016

09/25/2019
04/29/2020
10/26/2022

End Date
01/18/2021
08/31/2021
04/17/2023

End Date
09/27/2023
05/29/2024
09/23/2024
02/10/2026
04/27/2026

% Complete Baseline Budget
Current Budget

0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget

59% Q Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget

0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 15 of 24

$442,000

$442,000

0%

$0

o

$442,000

0%

O

$4,827,000

$4,827,000

0%

o

$935,060
$3,891,940

19%

®

$489,000
$2,461,000

403%

$0

$2,461,000

0%

O

$3,908,877

$5,728,000

47%

$0

$5,728,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Project Phase
Design
Cypress Creek Headwall Bidding

50043 Erosion Repair Construction

Close-Out

Project Phase
Design
Lake Bridge Chemical Bidding

50046 Piping Replacement Construction

Close-Out

Project Phase
Design
Morris Bridge Chemical Bidding

50047 - .
Piping Replacement Construction

Close-Out

Project Phase
Design
BUD 5 Chemical Piping Bidding

50048 Replacement Construction

Close-Out

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
11/10/2015
08/01/2024
12/17/2024
05/06/2025

Start Date
06/17/2016
10/31/2019
02/18/2020
02/16/2021

Start Date
07/20/2020
07/02/2021
12/17/2021
09/23/2022

Start Date
10/03/2022
08/21/2023
02/21/2024
11/13/2024

End Date
05/31/2017
12/16/2024
05/05/2025
08/18/2025

End Date
10/30/2019
02/17/2020
02/15/2021
04/19/2021

End Date
07/01/2021
12/16/2021
09/22/2022
11/24/2022

End Date
08/18/2023
02/20/2024
11/12/2024
02/18/2025

% Complete Baseline Budget
Current Budget

41% (B variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

71% @  Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 16 of 24

$365,926
$365,926

0%

o

$35,550
$330,376

10%

®

$514,800

$514,800

0%

$0

o

$514,800

0%

O

$419,100

$462,000

10%

$0

O

$462,000

0%

O

$422,600

$422,600

0%

$0

o

$422,600

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

50049

50050

50051

50052

High Service Pump
Station Chemical Piping
Replacement

Renewal and
Replacement Program
As-needed Activities (<

$100,000/each)

Cypress Creek Water
Treatment Plant
Chemical Piping

Replacement

High Service Pump
Station Ball Valve
Replacement

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Design
Bidding

Construction

Close-Out

Project Phase

Construction

Project Phase
Design
Bidding

Construction

Close-Out

Project Phase

Professional Services
Selection

Planning
Design
Construction

Bidding

Start Date
12/01/2016
02/29/2020
07/01/2020
02/27/2021

Start Date
10/01/2015

Start Date
06/01/2020
07/20/2021
12/21/2021
05/09/2023

Start Date
06/01/2023

08/12/2016
07/28/2023
04/16/2024
01/09/2024

End Date
02/28/2020
06/30/2020
02/26/2021
04/19/2021

End Date
09/30/2021

End Date
07/19/2021
12/20/2021
05/08/2023
08/21/2023

End Date

07/27/2023

09/29/2017
01/08/2024
10/20/2025
04/15/2024

% Complete Baseline Budget
Current Budget
68% @ Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete

69% @

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget
0% (O variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
350 O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 17 of 24

$534,300
$825,300

54%

$0

$825,300

0%

O

$600,000
$600,000

0%

o

$339,135
$260,865

57%

®

$1,434,900

$1,499,000

4%

$0

$1,499,000

0%

O

$1,605,920

$1,605,920

0%

o

$19,980
$1,585,940

1%

®



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Repump Station Motors

50054 and Pumps Rehabilitation
Tampa Bay Desalination
50055 VFDs Replacement
South Pasco
50056 Transmission Main Pipe
Repair
Tampa Bay Desalination
50058 Plant Piping

Replacement

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Construction

Project Phase

Professional Services
Selection

Design
Bidding
Construction
Close-Out

Planning

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase
Planning
Design
Bidding
Construction

Close-Out

Start Date
10/03/2016

Start Date

04/01/2023

06/20/2023
02/27/2024
06/10/2024
12/22/2025
09/05/2017

Start Date
10/02/2023

02/05/2024

07/02/2024
08/27/2025
02/17/2026
11/18/2026

Start Date
01/16/2026
02/06/2026
03/02/2027
07/06/2027
04/26/2028

End Date
02/18/2019

End Date

06/19/2023

02/26/2024
06/07/2024
12/19/2025
04/20/2026
03/31/2019

End Date
02/24/2024

07/01/2024

08/26/2025
02/16/2026
11/17/2026
02/15/2027

End Date
02/05/2026
03/01/2027
07/05/2027
04/25/2028
09/04/2028

% Complete

100% @

Baseline Budget

Current Budget

Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
2504 Q Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 18 of 24

$316,800
$339,892

7%

$339,892

100%

$0

®

$2,856,000
$2,856,000

0%

o

$426,229
$2,429,771

15%

®

$1,706,000

$1,849,000

8%

$0

$1,849,000

0%

O

$709,000

$709,000

0%

$0

o

$709,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Harney Pump Station

50059 Pumps and Motors
Replacement
Keller Hydrogen Sulfide
50060 Facility Roofing
Replacement
50061 Odessa Booster Station

Pumps Replacement

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase
Planning
Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
08/02/2017
03/17/2025
10/13/2025
03/17/2026
05/11/2027

Start Date
10/01/2026

11/12/2025

02/17/2027
08/23/2027
02/16/2028
04/10/2029

Start Date
04/01/2025

05/13/2025

08/20/2025
07/01/2026
12/16/2026
12/15/2027

End Date
08/31/2018
10/10/2025
03/16/2026
05/10/2027
09/13/2027

End Date
11/11/2026

02/16/2027

08/20/2027
02/15/2028
04/09/2029
08/21/2029

End Date
05/12/2025

08/19/2025

06/30/2026
12/15/2026
12/14/2027
04/18/2028

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
3% (O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 19 of 24

$860,000
$860,000

0%

o

$68,268
$791,732

8%

®

$444,000

$444,000

0%

$0

o

$444,000

0%

O

$1,503,000

$1,503,000

0%

$0

o

$1,503,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Project Phase

Planning

Professional Services

Tampa Bay Desalination Selection
50062 Pipeline Reliability - Design

Phase I
Bidding
Construction

Close-Out

Project Phase
Planning
Design

BUD Wells Pumps and
50063 Motors Replacement Bidding
Construction

Close-Out

Project Phase
Design
Construction

TBC MLK Starters

50064 Replacement Bidding

Close-Out

Project Phase
Design
Carrollwood Wells Bidding

50065 Electrical Improvement Construction

Close-Out

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
06/03/2024

07/01/2024

08/22/2024
03/11/2025
10/23/2025
07/23/2026

Start Date
10/02/2023
12/04/2023
07/09/2024
02/07/2025
11/14/2025

Start Date
02/01/2018
07/01/2019
04/02/2019
07/01/2020

Start Date
11/12/2025
04/30/2026
10/21/2026
08/04/2027

End Date
06/28/2024

08/21/2024

03/10/2025
10/22/2025
07/22/2026
10/21/2026

End Date
12/01/2023
07/08/2024
02/06/2025
11/13/2025
02/16/2026

End Date
04/01/2019
07/31/2020
06/28/2019
08/31/2020

End Date
04/29/2026
10/20/2026
08/03/2027
10/19/2027

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget

0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

71% 0 Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

0% O Variance Current vs. Baseline Budget
Actuals to Date

Remaining Budget

% Budget Spent To Date

Page 20 of 24

$1,495,000

$1,495,000

0%

$0

o

$1,495,000

0%

O

$436,000

$508,000

17%

$0

O

$508,000

0%

O

$1,678,000

$1,146,800

-32%

0%

o

$1,027
$1,145,773

®

$282,000

$282,000

0%

$0

o

$282,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

High Service Pump
Station and Cypress

50066 Creek Water Treatment
Plant Diesel Piping
Improvements
Keller Hydrogen Sulfide
50068 Aeration Blowers
50069 Repump Station

Generator

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
03/02/2016

04/06/2016

06/27/2016
02/18/2020
06/15/2020
06/17/2021

Start Date
06/05/2024

08/28/2024

11/12/2024
05/07/2025
09/08/2025
09/01/2026

Start Date
01/05/2026

03/09/2026

03/09/2026
10/13/2026
05/14/2027
05/05/2028

End Date
04/05/2016

06/24/2016

02/17/2020
06/15/2020
06/16/2021
09/20/2021

End Date
08/27/2024

11/11/2024

05/06/2025
09/05/2025
08/31/2026
12/31/2026

End Date
03/06/2026

03/09/2026

10/12/2026
05/13/2027
05/04/2028
08/21/2028

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
67% Q Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 21 of 24

$230,000
$572,828

149%

$29,995
$542,833

5%

®

$386,000

$386,000

0%

$0

o

$386,000

0%

O

$233,000

$233,000

0%

$0

o

$233,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Repump Station Variable

50070 Frequency Drives
Cypress Creek Pump
50071 Station Variable
Frequency Drives
50072 Keller Hydrogen Sulfide

Chemical Feed System

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
11/06/2023

01/08/2024

04/26/2024
12/02/2024
07/03/2025
10/08/2026

Start Date
06/01/2022

08/03/2022

10/26/2022
06/01/2023
10/17/2023
11/12/2024

Start Date
11/07/2023

01/30/2024

04/19/2024
10/28/2024
02/21/2025
12/19/2025

End Date
01/05/2024

04/25/2024

11/29/2024
07/02/2025
10/07/2026
12/21/2026

End Date
08/02/2022

10/26/2022

06/01/2023
10/17/2023
11/12/2024
02/17/2025

End Date
01/29/2024

04/18/2024

10/25/2024
02/20/2025
12/18/2025
04/14/2026

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 22 of 24

$997,000
$997,000

0%

$0

o

$997,000

0%

O

$1,336,000

$1,336,000

0%

$0

o

$1,336,000

0%

O

$321,000

$321,000

0%

$0

o

$321,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Cypress Creek Water

50073 Treatment Plant 72-Inch
Valve

Carrollwood Pumps and

52002 Motors Refurbishment

52003 Lake Bridge Pumps and

Motors

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services
Selection

Design
Bidding
Construction

Close-Out

Start Date
01/21/2020

04/14/2020

08/28/2020
03/08/2021
08/26/2021
06/06/2022

Start Date
10/01/2024

11/11/2025

11/12/2025
04/30/2026
10/21/2026
08/04/2027

Start Date
06/03/2024

07/01/2024

10/17/2024
02/25/2025
08/20/2024
11/24/2026

End Date
04/13/2020

08/27/2020

03/05/2021
08/25/2021
06/03/2022
08/15/2022

End Date
11/11/2025

11/11/2025

04/29/2026
10/20/2026
08/03/2027
10/19/2027

End Date
06/28/2024

10/16/2024

02/24/2025
09/29/2025
11/23/2026
03/29/2027

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
0% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 23 of 24

$2,509,000
$2,509,000

0%

$0

o

$2,509,000

0%

O

$423,000

$423,000

0%

$0

o

$423,000

0%

O

$728,000

$728,000

0%

$0

o

$728,000

0%

O



TAMPA

BAY <= cCapital Improvements Program Board Status Report - November 2019

WATER

Supptying Water To The Region

Project Phase

Planning

Professional Services

C.W. Bill Young Regional Selection

Reservoir Solar Energy
System

52004 Design

Bidding
Construction

Close-Out

Project Phase

Planning

Professional Services

Tampa-Hillsborough Selection

Interconnect Pump
Station

52005 Design

Bidding
Construction

Close-Out

Report Generated : 12/02/2019 8:47 AM
[Timezone: (UTC-05:00) Eastern Time (US

Start Date
08/05/2019

08/19/2019

04/30/2020
09/11/2020
01/05/2021
02/22/2023

Start Date
02/18/2028

03/17/2028

08/10/2028
02/09/2029
05/24/2029
06/27/2030

End Date
08/16/2019

04/29/2020

09/10/2020
12/31/2020
02/21/2023
06/19/2023

End Date
12/13/2028

06/29/2028

02/08/2029
05/23/2029
06/26/2030
08/19/2030

% Complete Baseline Budget

Current Budget
Variance Current vs. Baseline Budget
8% O Actuals to Date

Remaining Budget

% Budget Spent To Date

% Complete Baseline Budget
Current Budget

Variance Current vs. Baseline Budget
0% O Actuals to Date
Remaining Budget

% Budget Spent To Date

Page 24 of 24

$2,400,000

$2,400,000

0%

$0

o

$2,400,000

0%

O

$441,000

$441,000

0%

$0

o

$441,000

0%

O



TAMPA
BAY &
WATER

Supplying Water To The Region

Requested On

Facility/Project Name

SURVEY REPORT FOR BOARD AGENDA

For

November 2019

Purpose

04/10/17

04/19/17

06/22/17

07/11/17

07/17/17

08/07/17

08/29/17

04/04/18

04/06/18

06/14/18

07/26/18

08/20/18

09/20/18

10/19/18

01/11/2019

ELDRIDGE WILDE
WELLFIELD

BRANDON URBAN
WELLFIELD

GENERAL &
ADMINISTRATIVE

CYPRESS CREEK
WELLFIELD

GENERAL &
ADMINISTRATIVE

GENERAL &
ADMINISTRATIVE

KELLER H2S FACILITY

STARKEY/N.PASCO
WELLFIELD

CYPRESS CREEK
PUMP STATION

STARKEY/N.PASCO
WELLFIELD

LAKE BR WATER TRMT
PLANT

REGIONAL
TRANSMISSION MAINS

REGIONAL
TRANSMISSION MAINS

CYPRESS CREEK
PUMP STATION

REGIONAL
TRANSMISSION MAINS

Utility Conflict

Survey Staff Gauge SG-BUD-BDW-18-1-CG

Wellfield Trail Collection

Cypress Creek Headwall Monitoring
Implementation

Civil 3D Survey Template Connected to GIS

Points of Connection Survey

Verify Previous Survey for Keller H2S Facility

Vertical survey for a well in Starkey Wellfield

Locate Cypress Creek Pump Station
Infrastructure

Starkey Pipeline Easement and Tree Removal

Lake Bridge WTP Chemical Piping
Replacement plans drafting and preparation

Modify As-Built Drawings of the Desalination
Transmission Main

Locate Above Ground Appurtenances Along
Desalination Transmission Main

Draw Cypress Creek Lab Admin Building
Renovations

Update Record Drawings for 66" Cypress
Creek TM

Parcel No. Category

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Property Research

Monitoring Site Locate

Data Collection

Topographical Survey

Create CAD Drawing

Locate GPS Position

Property Research

CWuP

Infrastructure Locate

Stakeout

Create CAD Drawing

Create CAD Drawing

Locate GPS Position

Create CAD Drawing

Update CAD Files

Action Status Action Date

Accepted

Accepted

In Process

In Process

In Process

In Process

Accepted

Accepted

Accepted

In Process

In Process

In Process

Accepted

In Process

Requested



Requested On

01/11/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

01/14/2019

02/06/2019

02/06/2019

04/01/2019

04/18/2019

Facility/Project Name

TBC/HILLS HW PUMP
STATION REGL

CYPRESS CREEK
PUMP STATION

SOUTH CENTRAL HILLS
WELLFIELD

CYPRESS CREEK
WELLFIELD

SOUTH PASCO
WELLFIELD

REGIONAL
TRANSMISSION MAINS

REPUMP STN WTP TO
RESERVOIR

REGIONAL
TRANSMISSION MAINS

Odessa Booster Station

LITHIA WTP
INTERCONNECT

TAMPA BAY REG
DESALINATION PLT

TAMPA BAY REG
DESALINATION PLT

GENERAL &
ADMINISTRATIVE

ELDRIDGE WILDE
WELLFIELD

REGIONAL
TRANSMISSION MAINS

SOUTH PASCO
WELLFIELD

Purpose

Actuator Serial Numbers for Structures 160,
161, 162

2016-307 Cypress Creek Pump Station Ball
Valve Control Piping

50030 SCHWEF Arc Flash Mitigation

50013 Cypress Creek Wellfield Arc Flash
59032 VSouth Pasco Wellfield Arc Flash
System Il Configuration BODR's

07052 Repump Drainage Record Drawings

50028 Process Water Piping Closeout
Documents

US 41 and Odessa Pressure Modifications
Project

Hillsborough County Lithia WTP Bypass
Interconnect CIP 30116-16016

07403 Desal Intake Piping Repair Record
Drawings.

Desal Facility Modifications Project

GIS Service Area Map

Establish New Benchmark Along Stag Thicket

Lane

Pipeline Maps

Review Duke Energy and Tampa Bay Water
Easements at Sotuh Pasco Wellfield

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Parcel No. Category

Documents and Report

Documents and Report

Project Closeout

Project Closeout

Project Closeout

Project Closeout

Print Record Drawings

Project Closeout

Project Closeout

Project Closeout

Project Closeout

Project Closeout

General GIS Map

As-Built Survey

General GIS Map

Sketch & Description

Action Status Action Date

Requested

Completed

Requested

Requested

Requested

Completed

Requested

Requested

Requested

Requested

Requested

Requested

In Process

In Process

In Process

In Process

11/01/2019

11/15/2019



Requested On

Facility/Project Name

Purpose

05/29/2019

06/06/2019

06/12/2019

07/08/2019

07/23/2019

07/30/2019

07/31/2019

08/20/2019

10/16/2019

10/22/2019

10/25/2019

10/29/2019

10/30/2019

10/30/2019

10/30/2019

11/01/2019

STARKEY/N.PASCO
WELLFIELD

STARKEY/N.PASCO
WELLFIELD

CYPRESS CREEK
PUMP STATION

REGNL HIGH SERVICE
PUMP STN

CYPRESS CREEK
PUMP STATION

NW HILLSBOROUGH
WELLFIELD

STARKEY/N.PASCO
WELLFIELD

ALAFIA RIVER INTAKE &
PS

SOUTH CENTRAL HILLS
WELLFIELD

REGNL HIGH SERVICE
PUMP STN

SOUTH PASCO
WELLFIELD

REGNL HIGH SERVICE
PUMP STN

GENERAL &
ADMINISTRATIVE

STARKEY/N.PASCO
WELLFIELD

CROSSBAR WELLFIELD

CYPRESS CREEK
PUMP STATION

Starkey Wellfield Improvements

STK-S-31-EG New Site ID-29555

42" Gate Valve Installation Drawings

Cathodic Protection for Repump & High
Service Pumping Areas of the Tampa Bay
Regional Water Treatment Plant

Keller H2S WTP

Utility Conflict - Citrus Park Drive Extension
CAD/GIS Overlay

Starkey Hydrologic Restoration Project Close-
out

Alafia Pump Station Fall Protection Project
Close-Out

South Central Hillsborough County Generator
and New Motor Replacement

SWTP Property Sale to Hillsborough County
South Pasco Well 49 Generator Replacement
Project

As-Built Drawings

Mechanical Drawing

New STK-S10-CG3 Direct Read Gauge

New CBR-T08A-EG Staff Gauge Installed

Cypress Creek Pump Station MV VFD
Replacement

Parcel No. Category

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Update CAD Files

CWuUP

Create CAD Drawing

Project Closeout

Records Request

Create CAD Drawing

Project Closeout

Project Closeout

Create CAD Drawing

General GIS Map

Project Closeout

Records Request

Create CAD Drawing

CWuUP

CWuP

Project Closeout

Action Status Action Date

In Process

In Process

In Process

Accepted

In Process

In Process

Requested

Accepted

In Process

In Process

Accepted

Completed

Completed

Requested

Requested

Accepted

11/15/2019

11/19/2019



Requested On Facility/Project Name Purpose Parcel No. Category Action Status Action Date

11/04/2019 GENERAL & Tampa Bypass Canal and Tampa Bay Water N/A Print Record Drawings Completed 11/12/2019
ADMINISTRATIVE System Drawings
11/14/2019 REGIONAL RESERVOIR  Floor Elevation Certificate for Security Guard N/A As-Built Survey Requested

Building at the Reservoir

11/25/2019 CYPRESS CREEK Warehouse Ground Survey for West and N/A Create CAD Drawing Requested
PUMP STATION South Areas Between Building and Road
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