
 
 

 
DATE: February 3, 2020 

TO: Matt Jordan, General Manager 

FROM: Charles H. Carden, Chief Operating Officer   

SUBJECT: South-Central Hillsborough County Pipeline Corridor Study – Status Report 
 

 
DISCUSSION 

Tampa Bay Water and Hillsborough County staff have been meeting since 2016 to determine the most 
effective way to meet the County’s growing demands for drinking water in the South County service 
area. Tampa Bay Water is evaluating two pipeline options to connect the South-Hillsborough County 
service area with the regional systemone scenario would connect the High Service Pump Station to 
the existing Point of Connection in Lithia and one scenario would connect the High Service Pump 
Station to a new Point of Connection at a potential new county water campus south of Lithia. Both 
options provide significant project challenges and long schedules because of the complexity and length 
of the pipeline routes and the need to acquire and potentially condemn property.  

The proposed pipeline diameter for each scenario is 60-inches for a new transmission capacity of 50 
million gallons per day. As part of the process to evaluate corridors, Tampa Bay water conducted a 
web-based public outreach effort which resulted in 675 responses.  Tampa Bay water also retained 
two consulting engineering firms to evaluate pipeline corridors.   

The evaluation criteria evaluated in both public outreach and the engineering studies included: 

• Public inconvenience 
• Environmental impact/wetlands 
• Cost 
• Safety 

SUMMARY 

South-Central Hillsborough County is experiencing significant growth which requires changes or 
additions to Tampa Bay Water’s existing delivery capacity, and actions by the County downstream 
of Tampa Bay Water’s existing Points of Connection. The Board has approved multiple actions that 
will position Tampa Bay Water to continue meeting the County’s needs in the short- and long-term.  
Pipeline route corridor studies have been performed and staff will present the results of the corridor 
studies and next steps in the pipeline project.   

RECOMMENDATION  

Receive status report on pipeline corridor studies and project schedule. 
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• Major road and water crossings 
• Long-range planning 
• Right of way/easement availability 
• Operations and maintenance 
• Geotechnical considerations 
• Pipeline length 
• Special construction  
• Permitting/implementation 

The evaluation criteria were identical for both consultants, which included use of a criteria weight 
factor from an average of evaluators.  Criteria weights were then multiplied by quantifiable criteria, 
such as feet of major crossings, % of route requiring easement, etc.  

 

CORRIDOR STUDY RESULTS 

The results of the corridor studies and the recommend routes are listed below.   

Scenario 1- Connect the High Service Pump Station to the Lithia Point of Connection 

Route Length 
(Miles) 

Easement 

Acreage 

Special 
Crossings 

(feet) 

Estimated 
Cost (Million) 

2.1 13.8 57.6 1000-2000 $117 

2.2 12.8 56.2 1000-2000 $112.5 

2.3 16.1 65.4 

 

2000-3000 $139.1 

 

Scenario 2- Connect the High Service Pump Station to a proposed County Water Campus at 
a new Point of Connection 

Route Length 
(Miles) 

Easement 
Acreage 

Special 
Crossings 

(feet) 

Estimated 
Cost (Million) 

A 22.3 97.7 2000-4000 $206.4 

B 24.8 74.7 2000-4000 $200.6 

C 22.4 48.8 2000-4000 $183.2 
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SYNERGY BETWEEN CORRIDOR ROUTES 

Early in the corridor studies, Tampa Bay Water and County staff discussed the location of the 
proposed water campus.  Although the official selection of the campus site awaits approval by the 
County’s Board of County Commissioners, for purposes of the corridor studies a general site south 
of the Lithia facility was used.  As the corridor studies progressed using the criteria and approach 
described above, it became apparent most corridor alternatives for the proposed water campus passed 
by or near Lithia Point of Connection based on the water campus location discussed at the staff level.   

Because most route corridors for the proposed water campus pass near the existing Lithia Point of 
Connection, staff can start preliminary work with major stakeholder of rights of way (TECO, FDOT, 
CSX and Hillsborough County) on pipeline project segments that can be used in either pipeline 
scenario. This reduces project risk.   

 

PIPELINE PROJECT SCHEDULE  

Now that the route corridor studies have identified the pipeline project complexities for each corridor 
and for both pipeline scenarios, staff recommends the project schedule be adjusted to start the longest-
lead items now, to increase project time availability and reduce overall project risk.  Shifting the 
schedule forward will require earlier project funding for these early-action items but also gives greater 
certainty the pipeline project, regardless of option selected, will be completed by 2028.  

 

PIPELINE PROJECT FUNDING 

Regardless of the scenario selected, the pipeline will allow the wider distribution of alternative water 
supplies therefore the pipeline project should be eligible for co-funding from the Southwest Florida 
Water Management District (SWFWMD).  This is consistent with recent co-funding for the expansion 
of the High Service Pump Station and other Tampa Bay Water transmission main projects 
downstream of the High Service Pump Station.    

If scenario 2 is selected by Hillsborough County and Tampa Bay Water, the County would be expected 
to fund that portion of the project which is in addition to the scenario 1 work, consistent with the 
Master Water Supply Contract.  If the county commits prior to the SWFWMD application filing, this 
scope can be considered for inclusion. 

NEXT STEPS FOR PIPELINE PROJECT   

Tampa Bay Water and Hillsborough County are reviewing the draft route studies.  The project next 
steps will include: 

• Finalize the route studies 
• Update CIP using updated costs and revised project schedule  
• Present recommended corridor, or corridor ranking to the Tampa Bay Water Board 

o Continue route refinement through more detailed planning 
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• Prepare a cofunding application for the pipeline project for consideration by the Southwest 
Florida Water Management District for submittal in October 2020 

• Prepare a request for qualifications for design engineer firm(s) for the pipeline project  
• Obtain a written commitment from Hillsborough County if the County desires Tampa Bay 

Water to supply the proposed water campus through a new Point of Connection 
o Develop a Joint Project Agreement if the County elects this option  
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